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Executive Summary 
 
The Tacoma Narrows Tidal Power Feasibility Study was conducted to determine if Ta-
coma Power could generate commercial-scale, cost-competitive renewable power from 
the energy of marine tidal currents in the Tacoma Narrows of Puget Sound, Washington.   
 
Tacoma Power envisions a four-phase investigation.  In Phase I, completed in 2005-
2006, the Electric Power Research Institute (EPRI) did a “bench” study and concluded 
that an array of 64 large double-rotor tidal turbines could generate about 16MW of 
power at a site in Tacoma Narrows.  EPRI concluded that the Cost of Energy would be 
competitive but it was not able to include costs for environmental permitting and regula-
tion and studies.  
 
In Phase II, this Study, a team of leading Northwest oceanographers, marine technology 
experts and firms, environmental and regulatory experts and economists used new field 
data and advanced modeling to determine the actual power available.  The tidal turbine 
technology available was surveyed and evaluated for its application to the site.  Studies 
and permits were estimated and economics considered. 
 
Phase III would be a pilot project to demonstrate a few tidal turbines in the Narrows, fol-
lowing approval by authorities.  Phase IV would be the commercial array. 
 
The main Phase II Feasibility Study conclusions are: 
 
Commercial-scale tidal power generation in Tacoma Narrows does not appear feasible 
for at least another eight to ten years.  The amount of power that could be generated is 
small compared to Tacoma Power’s needs.  Under existing economic conditions com-
mercial-scale tidal power generation is not economically competitive compared to other 
resources such as wind power. 
 
However, over eight or ten years, conditions will change and Tacoma Power may want 
to develop the resource.  To preserve its permit and license options for the site, Tacoma 
Power should renew its preliminary permit in 2009 and apply for a five year pilot project 
license and project that would be funded by third parties.  By the time a pilot project is 
completed there may be advances in tidal turbine technology that increase power and 
decrease costs and impacts to the point that the project is economically desirable and en-
vironmentally feasible. 
 
More specific conclusions of this Feasibility Study are: 
 
The EPRI report is in general correct about the amount of energy available from the tidal 
currents, given the assumptions used, and the EPRI report overall does an adequate job 
to characterize the entire site and the basics of tidal power generation.   
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The amount of power that could be generated at the site using any existing tidal turbine, 
even in advanced form five years from now, is less than EPRI estimated.  The turbines 
are designed to make rated power at velocities of 2 m/s or more.  Such velocities happen 
at the best site in the Narrows not more than 20% of the time.  It is almost certain than 
no turbine, even one 16m or 50 ft in diameter (the height of a 5-floor building) would 
make more than 100 kW/hr.  Thus it would take at least 100 turbines to make 10 MW/hr 
on average.  In comparison, Tacoma in 2005 needed 685 MW/hr on average to serve its 
customers.   
 
In the array located for maximum power generation, the turbines are located along 13 
transects and spaced relatively close together.  This creates a “forest” of turbines in the 
Point Evans area.  It would be impossible for any large drifting object such as a log or a 
whale to pass through this array without encountering several turbines.  Reducing array 
density to reduce impact potential sharply reduces power output.   
 
There are no tidal turbines that could be effectively tested at full scale in Tacoma Nar-
rows for at least five years.  The leading developers are only now getting their large units 
installed for long-term tests.  It will be several years before their reliability can be estab-
lished.  Then a pilot project must be designed and permits obtained.   
 
A variety of environmental studies are likely to be required.  Studies and permits needed 
for a commercial turbine array could cost approximately $6 million and take over five 
years from start to complete, not including ongoing monitoring of the array.  
 
Although these are significant impediments to a commercial-scale project, there is good 
news for Tacoma Power.  New federal funding has been authorized that will pay for ex-
tensive research and development of tidal power in the USA. Tacoma Power is the best-
positioned utility in the country to develop tidal power resources and is very likely to 
obtain funding for pilot project development and permitting if it is requested.   
 
The benefits of continuing with a pilot project include: 
 
• protection of rights to a demonstrable renewable energy resource in Tacoma’s 
“front yard”,  
• attraction of technology developers and new jobs to Tacoma, 
• development of hydrokinetic technology that could benefit Tacoma Power in its 
existing hydroelectric power supply system,  
• obtain grant funding for more comprehensive examination of all Tacoma 
Power‘s potential renewable energy resources 
 
The most promising pilot project design is a floating barge installation that will allow 
testing of different turbines at low relative cost and enable rapid removal if negative im-
pacts are observed.  This would be a nationally-recognized and funded tidal turbine test-
ing facility. 
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Because the probability that Tacoma Power could obtain external grant funding to pay 
for most of it, we recommend that Tacoma Power proceed with an application for a sec-
ond FERC preliminary permit and then a five-year Pilot Project License.  A pilot project 
description and budget should be prepared soon and circulated to potential funding au-
thorities so appropriations can be made in 2008.  
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1 Introduction 
 
1.1  Tacoma Power and Renewable Energy 
The City of Tacoma, Washington is located in the northwest corner of the continental 
USA, near the border with Canada.   It extends along the southeast shores of Puget 
Sound, Washington’s large coastal estuary (Figure 1).  The City has about 200,000 peo-
ple.   
 
Figure 1:  Regional Map of Tacoma, Washington, USA 
 
Puget
Sound
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Vancouver,
BC, Canada
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Ocean
Seattle,
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Tacoma Power is the public electric utility agency for the City. In 2005 it provided elec-
tricity to 159,182 customers over 180 square miles.  It had 713 MW of hydroelectric 
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generation capacity that met about 42% of its customers’ requirements.  The additional 
electricity needed is purchased from other sources.  89% of all Tacoma Power’s source 
is from hydroelectric dams.  The 2005 electric power delivered was about 6 million 
MWhr/yr, about 685 MW/hr, at an average cost of 6.6 cents per kWhr, among the lowest 
rates in the USA.   
 
Like most other utilities in Washington, Tacoma Power is covered by Initiative 937, 
passed in 2006.  The new law requires that utilities provide 15% of their power from re-
newable sources by 2020.  The law specifically excludes hydropower from existing or 
new dams.  Since Tacoma Power already gets 89% of its power from hydroelectric 
sources, other acquisitions required by the initiative will likely exceed Tacoma Power’s  
supply needs and require the utility to acquire resources prior to need.  The new portfolio 
goal of 15% renewable energy means that Tacoma Power would require about 900,000 
MW/yr of renewable energy based on its 2005 distribution of 6 million MW/yr.  It 
would take approximately three of the largest recent wind energy projects in the world to 
make 900,000 MW output.  Tacoma Power must consider all possible sources and focus 
on, indeed compete for, large project sources to meet its requirements for renewable en-
ergy. 
 
It is helpful to compare alternative energy sources against the most common type:  wind 
power.  Wind turbines are proven, in production, and increasing in number quickly 
around the world.  Figure 2 ,below summarizes commercial-scale wind power develop-
ment in Washington State.   
 
Figure 2:  Wind Power Development in Washington 
 
 
 
 
In general the projects are over 100MW capacity.  A summary of 46 wind projects,   ex-
isting and proposed, in both Washington and Texas (the latter having the largest number 
of projects of any state) shows an average project size of 117MW capacity.  These fig-
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ures are important to consider when evaluating the power potential of other sources such 
as tidal energy, which must compete for available capital for energy development. 
1.2   Tacoma Narrows Tidal Channel 
The City of Tacoma sits in part along the shore of the Tacoma Narrows in the Puget 
Sound of Washington, a major coastal estuary.  The entrance to Puget Sound is at Admi-
ralty Inlet to the north (Figure 3).  The Tacoma Narrows is a constriction, about 7 miles 
long and one mile wide, and 150-200 feet deep, that separates northern and southern 
Puget Sound.  The Narrows is famous for its strong tidal currents which can reach 6 
knots or 3 meters/sec (m/s).   
 
Figure 3:  Puget Sound and Tacoma Narrows 
 
Tacoma
Narrows
Admiralty
Inlet
Two Views of Tacoma Narrows
 
 
Southern Puget Sound, south of Tacoma Narrows, is an important aquaculture region 
with a growing population.  The water quality in southern Puget Sound is under stress 
from non-point pollution and other sources. 1  Water flow through the Tacoma Narrows 
directly affects water quality in southern Puget Sound.   
                                                 
1
 State of the Sound 2007.  Puget Sound Action Team, Washington Office of the Governor, Olympia.   
http://www.psat.wa.gov/Publications/state_sound07/sections/2007_stateofthesound_executive.pdf  
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The Tacoma Narrows is a commercial shipping channel regularly used by large ships, 
tugboats and barges (Figure 4).  It is also used for sport and commercial fishing, particu-
larly by Native Americans with traditional area fishing rights, and for recreational scuba 
diving.  Whales (grey and orca) and other marine mammals (seals, sea lions, dolphins) 
pass through occasionally.  Salmon migrate through the area.  Along the shorelines are 
many homes with views of the Narrows.   
 
Figure 4:  Tacoma Narrows Nautical Chart 
 
 
 
 
The area has been the subject of many physical studies associated with the new Tacoma 
Narrows Bridge project, including geophysical and current studies.  Environmental stud-
ies in the area are relatively limited, although the baseline species composition and water 
quality is well-known.  The tidal currents in the Narrows are strongest at Point Evans, 
northeast of the bridge and in clear view of over 90,000 people who drive every day 
across the bridge.  Figure 5 shows “vital statistics” for the Tacoma Narrows.2 
                                                 
2
 EPRI TP-006-WA, Washington Tidal Power System Level Design 
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Figure 5:  Tacoma Narrows Site Characteristics  
 
 
 
1.3  EPRI Ocean Energy Study 
In 2004-6 the Electric Power Research Institute (EPRI) conducted a national study of 
tidal and wave energy potential for renewable power generation in the USA.3  The study 
included development of standard or system-level protocols for analysis, reviews of en-
vironmental and regulatory issues and technologies, and specific site assessments where 
the protocols were applied. 
 
The protocol and review reports from EPRI include: 
 
• TP-001-NA Rev 3, Methodology for Estimating Tidal Current Energy Resources 
and Power Production by Tidal In-Stream Energy Conversion (TISEC) Devices  
• TP-002-NA Rev 2, Economic Assessment Methodology   
• TP-004-NA, Survey and Characterization of Tidal In-Stream Energy Conversion 
(TISEC) Devices  
• TP-005-NA, Methodology for Conceptual Level Design of TISEC Plant  
• TP-007-NA, Tidal Power Environmental and Regulatory Issues Report  
• TP-008-NA, Tidal Power Final Summary Report  
 
EPRI visited regions around the USA to discuss ocean energy opportunities with stake-
holders, in particular with energy utilities.  EPRI initiated its discussions about ocean 
energy in Washington State in early 2005.  Tacoma Power was a participant and encour-
aged a focus on Tacoma Narrows. 
                                                 
3
 http://archive.epri.com/oceanenergy/streamenergy.html  
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1.4  Tacoma Power’s Consideration of Tidal Energy Potential 
The generation of electric power for commercial sale in the USA is regulated by the 
Federal Energy Regulatory Commission (FERC).  The FERC grants licenses for power 
projects following a complex process of studies and stakeholder consultations.4  The 
process begins when an applicant files a Preliminary Permit application to develop a site.  
If granted, the preliminary permit gives the applicant the exclusive right for three years 
to study the site and obtain necessary permits.  After three years the applicant must then 
file a commercial license application for the project with FERC.  Filing a preliminary 
permit application is free and of minimal difficulty. 
 
After negotiations with Washington stakeholders in 2005, including Tacoma Power, 
EPRI agreed to conduct a study of tidal power generation feasibility in the Tacoma Nar-
rows.  On September 15, 2005 Tacoma Power submitted an application to the Federal 
Energy Regulatory Commission (FERC) seeking a preliminary permit for the develop-
ment of a tidal energy project in the Narrows.  The FERC issued the preliminary permit 
on February 22, 2006.  
 
Working with available information, EPRI completed a concept level evaluation of pos-
sible tidal turbine installation sites, technologies, and cost estimates for both a pilot in-
stallation and a future commercial-scale plant.  The study did not consider environmental 
studies or permit requirements.  EPRI published the results in EPRI TP-006-WA, Wash-
ington Tidal Power System Level Design.   
 
For a much better understanding of this report, the reader should first review the 
EPRI Tacoma Narrows study.5  It has detailed descriptions, evaluations, and calcu-
lations of all the topics covered in this report.  That information will not be dupli-
cated in this report except in summary form needed for context and comparison to 
this report’s conclusions.   
 
To estimate turbine power and cost, EPRI used the “SeaGen” tidal turbine being devel-
oped by Marine Current Turbines Ltd. (MCT) of the UK.  One of the few tidal turbines 
actually constructed and being operated today, it is also the largest.  MCT designed a 
piling installation on which the two 16m / 54ft rotors are raised and lowered by an eleva-
tor chassis so the turbines can be maintained out of the water (Figure 6).  However, this 
is not a fundamental requirement, and the turbines could be installed fully submerged, 
depending on development of a suitable technology. 
 
 
Figure 6:  MCT SeaGen Tidal Turbine 
 
                                                 
4
 EPRI TP-007-NA, Tidal Power Environmental and Regulatory Issues Report 
5
 http://archive.epri.com/oceanenergy/attachments/streamenergy/reports/TP-006-
WA_Design_Feasibility_Report_010106.pdf  
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Conceptual Design for Turbine Installation
~ 54 ft diameter
MCT “SeaFlow”
Test Turbine
MCT “SeaGen”
Full System
SeaGen
Rotor
 
 
 
The Seagen prototype is rated at 600kW x 2 at a current of 2.4m/s (with 16m diameter 
rotors).  Average power production is about half that amount, therefore one 16m rotor 
would produce on average about 300kW where the “rated” current speed is 2.4 m/s or 5 
knots.6  At slower current speeds the power production drops dramatically.  For exam-
ple, at 1.5 m/s the power output would be about 20% of the power at 2.5 m/s, or about 
60kW (using basic analysis).  
 
EPRI concluded that a commercial plant of 64 double-rotor turbines (the equivalent of  
128 “normal” turbines) might cost about $103 million, with operating costs of about $3.8 
million.  Estimated average output is 16 MW (Figure 7).  This would result in nominal 
cost of energy for a municipal generator of about 8.4 cents per kW, assuming the appli-
cation of incentives similar to other renewable energy sources.  The cost estimate did not 
include permitting or environmental studies.  EPRI was clear that their estimates were 
based on best available information and include many simplifications and assumptions 
that are unproven.  Most importantly, EPRI concluded that the cost of renewable tidal 
power from Tacoma Narrows could be competitive with other renewable sources such as 
wind power if indeed the assumptions are realized. 
 
Figure 7:  EPRI Tidal Power Plant Design for Tacoma Narrows 
 
                                                 
6
 Personal communication, Peter Frankel, MCT Ltd, Sept 11, 2007. 
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Using the EPRI information, Tacoma Power organized its approach in four Phases: 
 
Phase 1:  EPRI conceptual study 
Phase 2:  Feasibility study using detailed data and permitting information 
Phase 3:  Pilot project  
Phase 4:  Commercial scale project 
 
In September 2006 Tacoma Power issued a public Request for Proposals to proceed to 
Phase II, a feasibility study (resulting in this report).  The RFP asked for additional in-
formation regarding emerging technologies such as various in-stream generation units, 
as well as further investigation of current models, analysis of the assumptions made in 
the EPRI study, identification of additional tasks necessary for site selection, and more 
detailed information on the permitting and environmental issues involved with tidal en-
ergy.  The final section would create project economic and construction cost estimates 
for a pilot installation and commercial installation. 
 
Tacoma Power evaluated bids from four competing teams and selected Puget Sound 
Tidal Power LLC (PSTP) to assist with the project.  At the same time, Tacoma Power 
received a grant from the Bonneville Power Administration to support the study costs.  
PSTP received its Notice to proceed in March 2007.  The grant specified dates for ac-
complishing the study and its conclusion in November 2007.   
 
 
1.5  Study Consortium 
PSTP is a Washington company formed in 2006 specifically to help develop ocean en-
ergy projects.  The founder, Burton Hamner, has over 20 years experience in coastal 
zone management throughout Puget Sound, including environmental permitting, tech-
nology analysis, and marine sciences expertise.   
 
PSTP assembled a team of local firms and experts for the study, including: 
 
• Evans-Hamilton, Inc., Seattle:  Oceanographers who conduct field current 
measurements in Tacoma Narrows.   
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• Coast and Harbor Engineering, Inc., Edmonds, WA:  Hydraulic and marine 
structural engineers who model the currents in Tacoma Narrows, determine the 
turbine sites and power potential, and estimate turbine and cable installation 
costs. 
 
• Meridian Environmental, Inc., Seattle:  Environmental permitting and FERC 
licensing consultants who estimate the permitting requirements and costs and de-
velop FERC licensing strategies. 
 
• Williamson and Associates, Inc, Seattle:  Ocean survey and marine engineers 
who develop the costs for site surveys. 
  
• Manson Construction Company, Seattle:  Marine construction contractors who 
estimate turbine installation and maintenance costs. 
 
• BioSonics, Inc., Seattle:  Fisheries hydroacoustics experts who design a monitor-
ing system to detect fish, marine mammals, and flotsam around tidal turbines and 
the entire site. 
 
• Resource Dimensions, Inc, Gig Harbor, WA:  Economists who develop the cost 
of energy for the commercial project concept. 
 
From the University of Washington: 
 
• Prof. Mitsuhiro Kawase, Physical Oceanography:  Input to and review of current 
modeling and development of a research workshop proposal that will initiate es-
tuary-wide studies of tidal power generation and its cumulative impacts. 
 
• Prof. Bruce Adee, Mechanical Engineering and Naval Architecture:  Review of 
tidal turbine technologies and assessment of applicability to the Tacoma Nar-
rows. 
 
• Prof. Kai Strunz, Electrical Engineering:  Review of turbine generator technolo-
gies and future trends. 
 
 
1.6  Project Management 
PSTP was the general contractor for the study.  The project tasks were accomplished 
concurrently whenever possible (Figure 8).  All team members were given a study pe-
riod in which to review the EPRI system-level reports and other references.  A reference 
library of relevant academic and scientific literature was prepared on CD-ROM and pro-
vided to the team members.   
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Figure 8:  Project Schedule 
 
2007 April May June July Aug Sept Oct Nov
Data review
Field data
Current model
Power model
Tech review
Permit analysis
Monitoring design
Construction costs
Economics
 
 
 
The project was organized into three Stages according to the BPA’s grant requirements.  
Each included a Stage Gate that required passage before the subsequent stage was au-
thorized to proceed.  Stage Gate 1 comprised power evaluation - is there really enough 
tidal power in Tacoma Narrows to generate the turbines, and if so, where?  Stage Gate 2 
was composed of the technology - what is the feasibility of technology to generate tidal 
power?  Stage Gate 3 was the final conclusion - what is the expected economic cost and 
benefit to the region? 
 
Because project teams worked on simultaneous tasks, one dependency became clear:  
tthe need to match turbine technology to the specific sites.  For example if the site was 
shallow, the largest proposed turbines wouldl not fit.  If the site had substantial shear 
currents (off axis of the main line of flow), then turbines composed of significant fixed 
structures such as ducts would have severe side loads which would increase their con-
struction cost.  Future projects would benefit from this lesson in understanding site phys-
ics and conditions before selecting technologies for further study.   
 
 
1.7  Significant Developments During the Project 
 
Other Tidal Project Sites Proposed in Puget Sound 
Soon after Tacoma Power filed its FERC preliminary permit application, the Snohomish 
Public Utility District (SnoPUD), located north of Tacoma and also on the shoreline of 
Puget Sound, filed seven preliminary permit applications for tidal power projects.   
 
The largest of the SnoPUD sites is Admiralty Inlet, at the entrance to Puget Sound.  Ta-
coma Narrows is “downstream” and inside the estuary from Admiralty Inlet (Figure 9).  
Two other sites at Rich Passage and Agate Pass are also inside the estuary.  Extraction of 
tidal energy from the Inlet will have effects on all flows in the enclosed estuary and will 
have implications for any project in Tacoma Narrows.  At this time SnoPUD is evaluat-
ing its sites and has made no commitments to site development. 
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Figure 9:  Tidal Power Sites Proposed in Washington 
 
 
 
 
If SnoPUD decides to proceed with tidal power development, this will have significant 
implications for the Tacoma Power project.  Tidal turbines reduce the flow passing 
through them during the energy extraction process.  If enough turbines are introduced 
into the currents, they will change the currents and the biological systems that depend on 
them.  Obviously, there is a limit to the number of turbines that can be introduced into a 
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closed system like Puget Sound.  With more than one project proposed, clearly a Sound-
wide study of the total tidal turbine potential and limits is needed.   
 
Tacoma Power can best preserve its options by establishing its intention for a certain 
amount of power production and energy extraction before any other entities do so.  
However, this will not stop the authorities from requiring a cumulative effects study if 
another entity such as SnoPUD decides to develop tidal power in Puget Sound. 
 
 
FERC Pilot Project License Option 
In September 2007, the FERC announced a new license option designed to allow hydro-
kinetic and other technologies to generate commercial power on a pilot project basis.  
The license is good for five years and allows generation and sale of up to 5 MW/hr.  But 
projects must be completely removable if environmental concerns warrant it, thereby 
limiting physical changes to geography and  excluding dams or impoundments or large 
concrete structures, which would not be allowed.  One concern is  whether pilings driven 
into the seabed would be allowed since they are difficult to remove and are usually cut 
off at the base to be removed.  Options for Tacoma Power to respond to this new devel-
opment are discussed in the Permitting analysis. 
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2 Tidal Power Basics 
 
The tides at Tacoma Narrows reverse direction twice a day.  These are periods of no 
power generation.  Because tidal flows are driven mostly by lunar gravity, they are 
highly predictable.  For a given site, the tidal current velocity can be predicted with great 
accuracy up to 30 years in advance for any time of day.   
 
An extensive discussion of the physics of tides and tidal flows is provided in  
EPRI TP-001-NA Rev 3, Methodology for Estimating Tidal Current Energy Resources 
and Power Production by Tidal In-Stream Energy Conversion (TISEC) Devices 
 
Figure 10 illustrates the cyclical flows of the tides in Tacoma Narrows. 
 
Figure 10:  Tidal Cycle Variation at Point Evans, Tacoma Narrows,  Feb 1-14, 2005 7 
 
 
 
                                                 
7
 EPRI Tacoma study 
Tacoma Narrows Tidal Power Feasibility Study – Final Report           23 
December 2007    Puget Sound Tidal Power LLC 
 
 
Figure 11:  Histogram of Current Velocity Frequencies at Point Evans, Tacoma Narrows 
 
 
 
 
A frequency distribution graph makes it clear that high velocities suitable for tidal power 
generation do not happen frequently in tidal cycles (Figure 11).  The graph shows that 
velocities exceed 2 m/s only about 20% of the time.   
 
The power of the tidal flows depends on their velocity.  The power is calculated as the 
cube of velocity.  A simple rule of thumb is that the power per square meter in kilowatts 
(kW) is ½ times the velocity cubed.  Therefore a flow of 2 meters per second (m/s) has 
0.5 x 23 = 4 kW/m2 (Figure 12). 
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Figure 12:  Power Density of Flowing Water 8 
 
 
 
 
When we combine the tidal cycle with the power density curve, we see that the power 
density of the tides varies tremendously across the tidal cycle.   
                                                 
8
 EPRI TP-001-NA Rev 3, Methodology for Estimating Tidal Current Energy Resources and Power Pro-
duction by Tidal In-Stream Energy Conversion (TISEC) Devices 
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Figure 13:  Channel Power at Point Evans in MW 
 
 
 
 
The power available to a tidal turbine depends on its swept area – the area physically 
blocked by the turbine rotor.  The swept area in m2 is multiplied by the power in kW/m2 
to determine the power available to the rotor.  So in a 2 m/s current with = 4 kW/m2, a 
rotor with 10 m2 swept area would have available power of 10x4 or 40 kW.   
 
Figure 14 shows the power density available to rotors of different diameters at different 
current velocities.   
 
Figure 14:  Power Density for Swept Area of Turbines 
 
Power Density of Water Currents in kW/hr
           VELOCITY m/sec
Diam (m)Area (m2) 1 1.5 2 2.5 3 3.5 4
1 1.0 0.5      1.7      4.0          7.8      13.5    21.4       32.0         
2 3.1 1.6      5.3      13           25       42       67          101          
3 7.1 3.5      12       28           55       95       152        226          
4 12.6 6.3      21       50           98       170     269        402          
5 19.6 9.8      33       79           153     265     421        628          
6 28.3 14       48       113         221     382     606        905          
7 38.5 19       65       154         301     520     825        1,232       
8 50.3 25       85       201         393     679     1,078     1,608       
9 63.6 32       107     254         497     859     1,364     2,036       
10 78.5 39       133     314         614     1,060  1,684     2,513       
11 95.0 48       160     380         742     1,283  2,037     3,041       
12 113.1 57       191     452         884     1,527  2,425     3,619       
13 132.7 66       224     531         1,037  1,792  2,845     4,247       
14 153.9 77       260     616         1,203  2,078  3,300     4,926       
15 176.7 88       298     707         1,381  2,386  3,788     5,655       
16 201.1 101     339     804         1,571  2,714  4,310     6,434       
17 227.0 113     383     908         1,773  3,064  4,866     7,263       
18 254.5 127     429     1,018    1,988  3,435  5,455     8,143       
19 283.5 142     478     1,134       2,215  3,828  6,078     9,073       
20 314.2 157     530     1,257       2,454  4,241  6,735     10,053     
 
Tacoma Narrows Tidal Power Feasibility Study – Final Report           26 
December 2007    Puget Sound Tidal Power LLC 
 
 
The highlighted cells show the point at which a megawatt (MW) of power is available.  
But the power must be extracted by the turbine.  An average efficiency for tidal turbine 
rotors, as reported by developers and estimated from test results, is about 35%.  Thus to 
estimate power produced by the turbine the available power density is multiplied by the 
efficiency.  Figure 15 shows the power output of a turbine with 35% efficiency at a 
range of diameters and current velocities. 
 
 
Figure 15:  Power Output of Turbine with 35% Efficiency 
 
Power Output of 35% Efficient Turbine in kW
           VELOCITY m/sec
Diam (m)Area (m2) Efficiency 1 1.5 2 2.5 3 3.5 4
1 1.0 35% 0.2      0.6      1.4          3         5         8            11            
2 3.1 35% 0.5      2         4             9         15       24          35            
3 7.1 35% 1.2      4         10           19       33       53          79            
4 12.6 35% 2.2      7         18           34       59       94          141          
5 19.6 35% 3.4      12       27           54       93       147        220          
6 28.3 35% 5         17       40           77       134     212        317          
7 38.5 35% 7         23       54           105     182     289        431          
8 50.3 35% 9         30       70           137     238     377        563          
9 63.6 35% 11       38       89           174     301     477        713          
10 78.5 35% 14       46       110         215     371     589        880          
11 95.0 35% 17       56       133         260     449     713        1,064       
12 113.1 35% 20       67       158         309     534     849        1,267       
13 132.7 35% 23       78       186         363     627     996        1,487       
14 153.9 35% 27       91       216         421     727     1,155     1,724       
15 176.7 35% 31       104     247         483     835     1,326     1,979       
16 201.1 35% 35       119     281         550     950     1,509     2,252       
17 227.0 35% 40       134     318         621     1,072  1,703     2,542       
18 254.5 35% 45       150     356         696     1,202  1,909     2,850       
19 283.5 35% 50       167     397         775     1,340  2,127     3,176       
20 314.2 35% 55       186     440         859     1,484  2,357     3,519       
 
 
 
The use of a diffuser can increase efficiency to about 60% for the same swept area.  Tur-
bines with diffusers would therefore make a little less than double the energy shown in 
the table.   
 
This is a very important table for Tacoma Power to consider.  The velocity in Tacoma 
Narrows is less than 2 m/s about 80% of the time.  Thus a 10m diameter turbine, about 
34 feet tall, would make less than 100 kW output 80% of the time and even less than that 
on average.  To make 10 MW average output over a hundred,10m turbines would be 
needed.  In comparison, the new generation of wind turbines are rated at 3 MW output 
with 30% capacity factor, making about 1 MW on average.  To make 10 MW average 
output approximately ten wind turbines are needed.   
 
Tidal turbine developers have been claiming outputs of about 1 MW for their turbines.  
Upon review we see that they are using high maximum velocities, 3-4 m/s, for their 
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“rated” power estimates.  Large tidal channel flows with such velocities are found in 
only in a few places around the world, typically around 40-60 degrees north and south 
where there are high tide elevation changes of 20 feet or more. 
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3 Tidal Power in Tacoma Narrows 
3.1  Objectives and Outcomes 
To pass Stage Gate 1 of the project, Tacoma Power needed to determine if the tidal cur-
rents in the Narrows really do have sufficient power and exactly where the power is  so 
turbine sites could be located.  A computer model and field data to validate the results 
were needed for the measurements.   
 
This work includes reviewing the existing hydraulic and bathymetric data, collecting new 
hydraulic and bathymetric data, generating a model of the Tacoma Narrows from the 
gathered data, identifying tidal power manufacturers and analyzing the data to make a 
go/no-go decision concerning tidal power generation in the Tacoma Narrows.  
 
The outcome is there is less power available than was predicted by the EPRI estimate.  
The power is concentrated around Point Evans in relatively shallower waters to 20m 
depth compared to 50m+ depth in the central channel.  The greatest power density is 
about 3.4 kW/m2.  In comparison, in the central channel, the average power is about 1.5 
kW/m2.   
 
To estimate the maximum power available to turbines in a commercial plant array, a con-
ceptual 10m-diameter propeller-type turbine was used.  176 turbine sites were specified 
on 13 transects across the Point Evans site.  Power density available to each turbine’s 
swept area of 78 m2 was calculated from the current model.  The total power available to 
the turbine array is 326,075 MWhr/yr.  If this power can be captured at 30% efficiency, it 
would produce about 98,000 MWhr/yr or 11 MW/hr on average. 
 
The EPRI study estimated power potential of 16 MW/hr from its conceptual array.  That 
array used 128 turbines of diameter 16m (with 2.5 times the area of 10m turbines) located 
in the central channel, and assumed power density of 1.7 kW/m2, which is confirmed by 
this study’s measurements.  The results of this study and the EPRI study are of the same 
order of magnitude with differences because EPRI used larger turbines in an area with 
lower power.   
 
The estimated output of 11 MW should be compared to other sources.  As shown in the 
introduction, the average power of 46 commercial wind projects in Washington and 
Texas is rated at 117MW with capacity factor of 40% or 47 MW.  Therefore the power 
output of the tidal power array would be about 25% of an “average” wind turbine array.  
The new wind turbines are rated at 2 MW or higher, generating 800 kW+ on average as-
suming 40% capacity.  In comparison, the 176 turbines in the tidal power array would 
produce 100-400 kW each depending on location and assumed efficiency.   
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3.2  Field Measurement Report 
As a first step toward evaluating the economic, engineering, and permitting feasibility of 
a tidal energy facility located with the Tacoma Narrows, Evans-Hamilton, Inc. (EHI) as-
sessed historical current records and collected new current records.  The data report cov-
ers historical current measurements primarily from 1977 – 1980 and new current meas-
urements for 30 May 2007 to 3 August 2007.  The report describes the instrumentation, 
data processing methods, and resultant data collected both for the historical and new 
measurements.  The complete report is attached as Appendix 1. 
 
A finding of particular significance is that the velocities in Tacoma Narrows exceed 2 m/s 
only about 20% of the time, and exceed 3 m/s hardly ever. The review of tidal turbine 
technologies shows that most of them are designed for rated power at 3 m/s or more.  Ex-
pected output of these turbines in Tacoma Narrows will thus be significantly less than the 
rated power.   
 
Figure 15 shows the percent occurrence for current velocities of 2 m/s and 2.5 m/s at dif-
ferent depths (in meters) from historical and field measurements.  Important conclusions 
are that the high velocities with the most power are uncommon, and they occur relatively 
far up in the water column.  This second factor will also affect tidal turbine output.  To 
allow for navigation clearance the top of a turbine should be at least 5 m below the sur-
face outside of the shipping channels, and at least 15 m below surface in the shipping 
channel.  If the turbine is 10 m in diameter its hub must be at least 10 m deep outside the 
shipping channel and 20 m deep in the shipping channel.  At these depths the high veloc-
ity frequencies are significantly reduced and turbine output will also be reduced. 
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Figure 15:  Percent Occurrence of High Velocity Currents in Tacoma Narrows 
 
 
 
 
3.3  Current Modeling 
(Note:  This section is largely based on the Tacoma Power Stage Gate 1 report to BPA, 
authored by Scott Amsden, Tacoma Power project manager). 
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The first step in reviewing and analyzing the existing hydraulic data for Tacoma Narrows 
was completed in early May of 2007.  From this data, and an exploratory trip into the Ta-
coma Narrows, the best locations were selected to place Acoustic Doppler Current Profil-
ers (ADCP) (see Figure 16).  Station 1 was chosen because the historical data and physi-
cally observed currents showed it experienced some of the strongest daily currents.  Sta-
tion 2 was similarly chosen however, it was also chosen to provide current data at a 
greater depth.  Conversely, station 3 was chosen to provide data in an area that experi-
enced some of the more quiescent tidal currents. Data from all three sites provided the 
necessary data for calibrating a computer model.  
 
Figure 16:  Placement location for the three ADCP units 
 
 
 
 
Using three ADCP units provided the minimum amount of data necessary to update and 
calibrate the Semi-Implicit Eulerian Lagrangian Finite Element (SELFE) model chosen 
by Dr. Vladimir Shepsis from Coast and Harbor Engineering to model the tidal currents 
in the Tacoma Narrows.  Two trips were made to recover the units and download the 
data.  The first recovery trip was made on July 2, 2007 and the second recovery trip was 
made on August 2, 2007. Figure 17 shows the location at which the units were recovered 
and re-deployed.  It should be noted that the tidal currents moved station 2 over 900 me-
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ters southwest of its original placement location. Station 1 was also moved a short dis-
tance to the south.  To date, attempts to recover and service the current meter from this 
site has not been successful due to unknown reasons; however, its location has been pin-
pointed by means of underwater acoustic ranging.  Efforts to retrieve the unit with divers 
and download its data are on-going.  Data from the station 3 ADCP unit was also 
downloaded during each of the recovery trips into the Narrows. 
 
Figure 17: ADCP placement and retrieval information from Evans Hamilton. 
 
 
 
 
The data gathered provided information on the magnitude and direction of the tidal cur-
rents from a few meters above the ADCP unit to a few meters below the low tide eleva-
tion.   
 
Figures 18 and 19 are graphical representations of the data downloaded on July 2nd from 
station 2.  The red line represents the magnitude of the currents during each day of June.  
The blue lines are vector representations showing both the magnitude and direction of the 
tidal currents.  Although station 2 moved a considerable distance, the unit was equipped 
with tilt and pressure sensors which allowed the team to determine when the unit was 
moved so that measurements collected while it moved could be eliminated from the data 
set. The movement of the mount occurred over approximately one to two days in the 
middle of the deployment period.  The new location of the unit was positioned using 
acoustic ranging to the acoustic release contained within the bottom mount, combined 
with DGPS positioning of the vessel using to conduct the ranging.  From these data the 
unit’s new position was calculated.  This proved valuable because it provided current 
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measurements at an additional location.  This data was particularly useful due to the in-
ability to date to recover the unit from station 1 and access those measurements.  The unit 
was recovered in October, after the modeling was completed.  The data from the unit is 
on file; it was not considered necessary to repeat the calibration of the model using that 
data. 
 
Figure 18:  Station 2 data between 2 meters and 27 meters above the ADCP unit 
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Figure 19: Station 2 data between 32 and 52 meters above the ADCP unit. 
 
 
 
 
The data gathered by the ADCP units was used to update and calibrate the SELFE model.  
The SELFE model covers the entire Georgia Basin area as well as extending several hun-
dred miles into the Pacific Ocean.  Figure 20 shows the extent of the area covered with 
the SELFE model.  Figure 21 is a close-up of the Tacoma Narrows.  Each triangle is an 
individual cell modeled by the SELFE computer model.  
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Figure 20: Total area modeled by the SELFE computer model. 
 
 
 
 
Figure 21: Close-up of the Tacoma Narrows and the cell sizes being modeled. 
 
 
 
 
 
For each cell, the SELFE model performs calculations to model the tidal currents.  In the 
future, additional modeling calculations can be done on each cell to model the effects of 
installed equipment.  Those effects include changes to current speeds, tidal levels, and 
water chemistry such as salinity and dissolved oxygen.  As one moves into the Puget 
Bridge Caisson 
considerations 
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Sound, the cells get smaller.  This allows the model to account for the effects of the 
shoreline and bottom contouring on the tidal currents.  Figure 20 shows that the effects 
from the bridge caissons are also taken into consideration. 
 
With the data entered and the individual cells calibrated, the computer model can be run. 
Figures 22 and 23 show snapshot of the model animation of flood and ebb tide flows in 
the Tacoma Narrows.  The arrows show the current direction.  The color represents 
depth-averaged velocity - the highest velocity and most power reaches 3 m/s.  The pic-
ture is a snapshot - within 60 minutes the picture will be significantly different. 
 
Figure 22:  Snapshot of Flood Tide Velocities and Vectors in Tacoma Narrows 
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Figure 23:  Snapshot of Ebb Tide Velocities and Vectors in Tacoma Narrows 
 
 
 
 
As the currents change direction, large eddies are formed.  For a few minutes in each tidal 
cycle, the Point Evans site can have currents going in opposite directions within less than 
100m.  This has significant implications for turbine designs:  Large turbines in the area of 
highest energy will experience significant shear forces, perhaps even across their own 
diameter.  Open propeller-type turbines will be the most vulnerable to this highly variable 
stress loading.  Ducted propellers such as proposed by some tidal turbine developers will 
be less vulnerable, and turbines that either auto-rotate into the current or that have verti-
cal axes of rotation will not be significantly affected.   
 
To develop a concept for a commercial scale tidal power plant, computer runs were made 
for individual transects or cross sections of the Tacoma Narrows.  The density of tidal 
flow power was calculated using the equation:  
 
∑ ⋅⋅⋅= z zzi fUdP 35.0 ρ  where,  
dPi = Density of tidal current power for each grid element (i) (kW/m2) 
 ρ = Seawater density (1022-1029 kg/m3 ) 
 Uz = Velocity 
 fz = Frequency distribution of velocities 
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This was then used to calculate the density of energy for an entire year using the equa-
tion, dE (kW-hr/yr/m2) = dP (kW/m2) * 8,766 (hrs/yr).  Contour lines of density are then 
plotted in the cross section (Figure 24). 
 
Figure 24: Cross sectional contour lines of energy density. 
 
 
 
 
The total power in the channel is calculated in Figure 25. 
 
Figure 25:  Tacoma Narrows Total Power Density at Point Evans 
 
             T a c o m a  N a r ro w s  T o ta l  P o w e r  D e n s ity
C H E  M o d e l
k W h r /y r /m 2 k W /y r
< 5 k 1 2 ,2 2 0 ,3 9 0      
5 k -1 0 k 1 1 2 ,8 4 7 ,2 1 5    
1 0 k -1 5 k 2 1 6 ,9 8 2 ,9 1 7    
1 5 k -2 0 k 1 4 6 ,7 1 7 ,8 0 2    
2 0 k -2 5 k 1 1 0 ,5 9 0 ,5 2 9    
2 5 k -3 0 k 9 4 ,7 2 2 ,8 8 0      
> 3 0 k 2 2 ,5 5 3 ,3 8 5      
to ta l 7 1 6 ,6 3 5 ,1 1 8    k W /y r
7 1 6 ,6 3 5           M W /y r
8 7 6 0 h r /y r
8 2                   M W /h r  to ta l  p o w e r
E P R I  E s t im a te
a v g  p o w e r 1 .7 k W /m 2
c ro s s  s e c t io n 6 3 0 0 0 m 2
1 0 7 1 0 0 k W
1 0 7 M W /h r  to ta l  p o w e r
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The difference between the CHE model and the EPRI estimate occurs because EPRI’s 
estimate of 1.7 kW/m2 average power density is higher than actual.  If the estimate is 1.3 
instead of 1.7 then the EPRI estimate matches the CHE model.  EPRI’s use of 1.7 as the 
value is reasonable; only by doing the detailed modeling can the actual values be deter-
mined. 
 
In creating the cross sectional plot, it was noted that the strongest energy density did not 
match the location predicted by EPRI in the concept level feasibility study.  This does not 
mean that this area has low velocity.  It does have high velocity but the duration of these 
high velocities is much shorter than at the shallower (high density) site.  EPRI concluded 
that the best location for construction would be near the deepest portion of the channel 
because of the large size of the turbines being considered.  In Figure 26, EPRI’s recom-
mended turbine placement is shown below the cross sectional current density diagram.  It 
clearly shows that the location recommended by EPRI is actually in an area of low en-
ergy density.  The fact that the best energy is in fact in shallower water is beneficial to 
Tacoma Power since the possible construction site will not be in the deepest part of the 
channel which is also the main navigational portion of the Narrows.  In addition to avoid-
ing the main navigation channel, the location being close to shore will likely have a posi-
tive impact on interconnection costs.  
 
Figure 26: Comparison between current study results and EPRI's proposal. 
 
Comparison to EPPRI
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Power density calculations were run for 13 transects. The approximate location of the 
transects is shown in Figures 27 and 28.   These transects were used for calculations of 
turbine power extraction and economic analysis.  
 
Figure 27:  Location of Transects within Tacoma Narrows 
 
 
 
 
Figure 28: Transect Layout and Turine Sites 
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Figure 29 below shows the calculated power density for the transects in Figure 28. It can 
be seen that, in general, the power density is fairly constant, around 22-24 thousand 
kWhr/yr, or 2.4-2.7 kW/m2, in the area being examined.  
 
Figure 29:  Power Availability for 11m Turbines in a Conceptual Array in Tacoma Narrows 
 
 
 
This table and later tables created for a commercial installation are invaluable tools for 
determining where to place individual turbines in order to obtain the maximum amount of 
energy conversion.  Also, there is an added benefit to calculating power densities in this 
manner.  Once the yearly power density is calculated, one can do a simple calculation 
using turbine efficiency and the area swept by a turbine’s blades to calculate the total en-
ergy generated in one year.  This eliminates the requirement to estimate the capacity fac-
tor of the site by estimating which currents are strong enough to generate electricity.  
 
The full channel cross-section power density for Point Evans at Transect D, the transwect 
with the most power, is shown in Figure 30.   
 
Figure 30:  Transect D Power Distribution 
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A frequency distribution of velocities was calculated for transect location D3 which has 
the highest power density of all stations.  It is shown in Figure 30. 
 
Figure 31: Tacoma Narrows Frequency Distribution 
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Note that this is the highest-power site in all the Tacoma Narrows.  Velocities above 2 
m/s happen about 34% of the time.  Figure 30 is relevant to tidal turbine performance be-
cause most turbines are designed for performance only above 2 m/s, with cut-in speeds of 
about 1.5 m/s at best.  In other words, a turbine at the site with most power will generate 
any power only about half the time, and rated power less than 20% of the time.   
 
Use of annual power density enables efficient sensitivity analysis to various current ve-
locities.  In the sensitivity analysis, an area of 11 meters in diameter in Section D was se-
lected (Figure 32).  Yearly energy was computed using all velocities there from the 
model. The results of sensitivity analysis (Figure 33) show the energy density in Tacoma 
Narrows only marginally depends on the smaller velocity currents.    
 
Figure 32:  Sensitivity analysis location 
 
 
 
 
In Figure 33 the first bar represents the total energy excluding no currents, that is Veloci-
ties>0.  After that, velocities less than 0.5 knots, 1.0 knots, 2.0 knots were excluded se-
quentially from computations and yearly energy was computed (second bar Vel>0.5 
knots, third bar Vel>1.5 knots, forth bar Vel>2.0 knots) respectively.  Figure 33 shows 
that if all the energy from currents < 2 m/s are excluded the total energy is diminished 
only a small fraction. 
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Figure 33:  Sensitivity analysis results 
 
 
 
There is also interest in the power to the far north and south of Point Evans.  Two addi-
tional transects were calculated as shown in Figure 34. 
 
Figure 34:  Additional Transect Locations 
 
 
 
0
500,000
1,000,000
1,500,000
2,000,000
2,500,000
Vel >= 0.0 kts Vel >= 0.5 kts Vel >= 1.0 kts Vel >= 1.5 kts Vel >= 2.0 kts
Po
w
e
r 
(kW
-
hr
/y
r)
Tacoma Narrows Tidal Power Feasibility Study – Final Report           45 
December 2007    Puget Sound Tidal Power LLC 
 
 
The transects were chosen to represent a more linear channel than represented by Point 
Evans, where turbulence and shear affects power density dramatically.  Figure 35 shows 
the north transect; Figure 36 shows the south transect. 
 
Figure 35:  North Transect Power Density 
 
 
Figure 36:  South Transect Power Density 
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These transects have very interesting implications for Tacoma Power.  In the south tran-
sect the power densities appear sufficient to support a turbine array of the type proposed 
by EPRI in its concept analysis.  The power density is similar and the channel dimensions 
are sufficient to support large turbines of 16m as proposed by EPRI and various turbine 
developers.  There appears to be sufficient power and space south of the Tacoma Nar-
rows Bridge to support a tidal power plant of about 10 MW using very simplified as-
sumptions.  However, the site is different from Point Evans:  The power is found at least 
20m above the bottom; turbines at that elevation must be suspended from cables, not at-
tached to tall pilings, thus new engineering for installation is required.   
 
The conclusion of physical oceanography and power modeling is that there is sufficient 
power in Tacoma Narrows to produce between 10 and 20 MW for at least one site, and 
maybe for another.  If the Pt. Evans array from this study and the EPRI array concept 
were combined, it might produce about 27 MW using about 300 tidal turbines.  Whether 
such numbers would be allowed is unknown.   
 
The estimates of power potential in this section are simplistic.  They do not account for 
many important factors, such as the effect of upstream turbines on the ones downstream 
from them, or the cumulative effect of energy extraction, and other factors. 
 
Availability of Current Model 
The SELFE current model used for this study is owned by Coast and Harbor Engineering, 
Inc. (CHE).  The output of the model is the product for Tacoma Power as described in 
this report.  CHE is available for further analysis using the model.  For example, to calcu-
late the power densities for any transect across the Narrows would take about 8 hours of 
CHE time at current billing rates – as of October 2007, about $1000 in fees.  Now that it 
already exists, use of this model is highly cost-effective for future studies of Tacoma Nar-
rows.  The model can be extended to other areas of Puget Sound but every site requires 
field data collection to validate the model there.   
 
 
3.4 Current Model Peer Review Report 
Puget Sound currents have been studied for over a century.  In the 1980s the University 
of Washington started the Puget Sound Regional Synthesis Model (PRISM) initiative, 
with the goal of providing a comprehensive suite of models for the Puget Sound region 
together with educational and outreach activities; King County, Washington conducted 
an oceanographic observation program in the north Main Basin of Puget Sound as a part 
of the study for the siting of the marine outfall for the new BrightWater Treatment Plant, 
and collaborated with the University for development of a model for the whole Puget 
Sound; Puget Sound Naval Shipyard in collaboration with SPAWAR in San Diego de-
veloped a regional model of the Sinclair – Dyes Inlets and surrounding watersheds; 
Washington Department of Ecology developed a circulation model of the South Sound 
region, This activity stimulated formation of a coordinating group, the Puget Sound Ma-
rine Environmental Modeling (PSMEM) partnership.   
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To validate the modeling approach used by Coast and Harbor Engineering Inc. for this 
study, a review was requested from one of the leaders of the PRISM and PSMEM pro-
grams, Dr. Mitsuhiro Kawase, physical oceanographer at the University of Washington.  
His review is reproduced below in full and unedited. 
 
“A Review of  Current Modeling in Tacoma Power Tidal Study” 
 
By Dr. Mitsuhiro Kawase, Oceanography Department, University of Washington 
 
This review is based on the document “City of Tacoma, Washington – Tacoma 
Power / Tacoma Narrows Tidal Power Feasibility Study, 2007. Implemented by 
Puget Sound Tidal Power LLC. Stage Gate 1 Report to Bonneville Power Ad-
ministration Technology Innovation Office, Sept 2007” as well as an animation 
file “Tacoma Narrows currents.wmv” distributed by Puget Sound Tidal Power 
LLC. 
 
In this study, the Semi-implicit Eulerian-Lagrangian Finite Element (SELFE) 
model from Oregon Graduate Institute is implemented at a very high spatial reso-
lution for simulation of the current in Tacoma Narrows, Washington. The model’s 
outer boundary is placed out in the Pacific Ocean (Figure 5) and the model resolu-
tion is telescoped down to the needed resolution in the region of interest. The 
model is calibrated against current meter measurements made by Evans-Hamilton 
in July – August 2007. The document does not include some detail of implemen-
tation desired for a full review such as vertical resolution and the form of the tur-
bulence closure scheme used; nor does it include graphical comparison of outputs 
from the calibrated model and observations. 
 
From visual inspection of the model output (Figure 7) as well as from the anima-
tion provided, it appears that the model has sufficient horizontal resolution to rep-
resent structure of the current within the Narrows channel. The most significant 
finding is that the region of the highest power density appears in the shallow wa-
ters off Point Evans, not in the deepest part of the channel as surmised in a previ-
ous study by EPRI. 
 
This reviewer recommends that a full technical report on the modeling work be 
prepared by Coast and Harbor Engineering including implementation details and 
model-data comparison. For future study, this reviewer suggests that baroclinic 
effects of salt stratification should be included in the model. Also the level of tur-
bulence expected in the location of the turbine array in the Narrows channel 
should be studied. SELFE includes Generic Length Scale turbulence closure 
model, which would prognostically compute shear-generated turbulent kinetic en-
ergy and generic length scale; however, the dynamics of the flow through the Nar-
rows channel is known to include significant non-hydrostatic effects such as a 
complete overturn of the water column due to centrifugal force during spring 
tides, which may generate level of turbulence not realizable from shear instabili-
ties. Direct observation of turbulent component of the velocity should be at-
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tempted at proposed sites of turbine placement (such as by using a high-frequency 
ADCP); a high-resolution modeling of the Narrows channel using a fully three-
dimensional, non-hydrostatic numerical model may also be necessary. 
 
 
3.5 SOW for Further Investigation 
The main concern for further scope of work in power modeling is the effects of energy 
extraction on flows and turbine arrays.  During this project an extensive review was done 
of published academic, engineering and developer literature regarding this topic – how 
much power can you take out of the channel before flows are significantly affected? 
 
There is no clear answer now.  The few academically-reviewed analyses published to 
date show that there is much more advanced modeling needed.  Bryden concludes that 
10% extraction appears acceptable for simple channels.9  He also notes that “the limits on 
sea loch type environments might be less restrictive”.  EPRI chose 15% as the limit for 
energy extraction as a “reasonable assumption” given the various academic studies.  The 
complications of modeling estuaries with complicated channels are already well known; 
adding tidal turbines and energy extraction to the models complicates them further in as-
yet-unknown ways 
 
Dr. Mitsuhiro Kawase, Department of Oceanography, University of Washington, was 
consulted for strategies to address this challenge.   
 
Conceptual Scope 
Research Conference and Workshop: 
Modeling the Extraction of Fluid Energy for Generating Renewable Power from 
Tidal Currents in Estuaries 
 
The Challenge for Ocean Renewable Energy Generation: 
 
How can we evaluate the extraction of energy in sensitive estuaries by in-stream 
turbines and their impact on the environment, and how can we use the information 
to determine the number, siting, and sizing of turbines in estuaries? 
 
The search for renewable energy sources has led to proposals around the world to gener-
ate renewable electricity from flowing water currents in oceans and rivers.  In Washing-
ton State there are sites proposed for tidal energy extraction in the Puget Sound, one of 
the USA’s largest estuaries (Figure 1).  Energy would be generated from submerged in-
stream turbines up to 16m diameter with swept area of up to 200m2.   At optimum effi-
ciency such turbines should significantly reduce the flow through the rotor as energy is 
extracted.10   Initial study shows that many large turbines would be needed for megawatt-
scale power generation at each site.   
                                                 
9
 Choosing and evaluating sites for tidal current development.  I Bryden; G T Melville 
Proceedings of the Institution of Mechanical Engineers; Dec 2004; 218, 8 
10
 http://tech.groups.yahoo.com/group/awea-wind-home/message/7677  
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Extraction of energy from the currents will have an effect on circulation within the estu-
ary.  In Puget Sound this is a significant concern.  Parts of the Sound experience low dis-
solved oxygen (DO) levels in areas of low circulation due to nutrient loading from non-
point pollution sources.  If circulation is further reduced by energy extraction then DO 
levels could decrease further, with consequent biological impacts.  The number of tur-
bines allowed in the estuary will depend on the effect they have on circulation and envi-
ronmental conditions. 
 
The turbines interact with each other.  In an array the upstream turbines will extract the 
most energy; as the flow passes through the array the energy will be reduced and the 
downstream turbines will extract less energy.  This affects the economics of the project.  
However the impact is affected by the channel profile, the spacing of turbines, the current 
velocities and vectors and other factors.  Modeling is needed to determine how turbines 
could be spaced in channels for best performance. 
 
The turbine sites will also interact with each other.  In Puget Sound one large site is pro-
posed at the entrance to the Sound at Admiralty Inlet.  Three other sites to the South, at 
Rich Passage, Agate Passage, and Tacoma Narrows, are alternately upstream and down-
stream of this site depending on the flood and ebb of the tide.  Each site with a turbine 
array will extract energy, thus affecting the performance of the other site arrays.   
 
It is likely that regulatory agencies will want to determine the total number of turbines 
that might be allowed in estuaries like Puget Sound, before granting permits to individual 
projects.  This total number will likely be developed in a highly political process in which 
science can provide facts but public and agency opinion will decide what will be allowed.   
 
We propose to catalyze and facilitate understanding of possibilities and limitations for 
tidal energy generation in estuaries, and specifically help the Puget Sound region develop 
a research agenda that will provide the information needed by regulatory agencies.   
 
The proposed “Research Conference and Workshop: Generating Renewable Energy 
from Tidal Currents in Estuaries” at the University of Washington will present the 
state of knowledge about this emerging topic, identify the challenges for moving from 
theory to implementation, and suggest a research agenda that would provide agencies 
with the scientific data needed for further dialogue with stakeholders.   
 
From the results of this conference, new research could determine the maximum number 
of turbines that could be placed in an estuary with acceptable minimum impacts.  How-
ever, the location of every turbine will be subject to debate from multiple stakeholders 
and the total number actually allowed will certainly be less than the maximum possible 
calculated through research.  The science is necessary to begin the environmental and so-
cial analysis and decision making.   
 
This proposed conference could also begin the process of scoping a generic Program-
matic Environmental Impact Statement (PEIS) covering an estuary.  This would help 
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Washington move ahead with its own PEIS for tidal power generation in Puget Sound, if 
this is desired by the authorities.   
 
We propose an invitational workshop for qualified experts and permit agency representa-
tives to determine how the problems should be attacked and what are the practical re-
search implementation ideas.   
 
Draft Program 
 
Generating Renewable Energy from Tidal Currents in Estuaries 
University of Washington, College of Ocean and Fisheries Sciences, Seattle 
 
Format:  Invitational expert workshop 
Participants:  Experts in modeling estuarine circulation and its impacts; agencies. 
Duration:  Two days 
Day One:   Morning:  Overview presentations from participants 
Afternoon:  Identification of research challenges and approaches 
Day Two:   Morning:  Discussion of research approaches 
Afternoon:  Development of possible programs and budgets; discussion 
with agencies. 
 
Sample Expert Invitational Topics  
- actual topics to be determined by conference steering committee 
 
• What will be an acceptable approach to modeling water circulation in estuaries so 
the physical effects of energy extraction via tidal turbines (on tide elevations, ve-
locities, mixing, salinity, DO, etc) can be estimated. 
• Some challenges:  Freshwater input from rivers; climate variability incl El Nino; 
nutrient inputs from existing and future populations. 
 
• How to model insertion of turbines into flows and the effects downstream; how 
closely can turbines be spaced for maximum performance; cumulative and inter-
active effects 
 
• What are criteria for determining acceptable changes in circulation.  What impacts 
need to be considered? What to measure – baseline knowledge, what variables are 
important, what time frame.  Acceptability criteria:   species, ecosystems, regula-
tions, pollution, recreation etc 
 
• What are existing biological impact modeling tools and how could they be ap-
plied? 
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4 Tidal Turbines 
 
4.1  Objectives and Outcomes 
There is a wide variety of designs proposed for tidal and river turbines, but there are very 
few devices that have actually generated electricity over some period of time.  To deter-
mine the state of technology and its applicability to the Tacoma Narrows project, a sur-
vey was done of all known tidal and river turbine developers.  Available and newly pro-
vided information was evaluated.  A simple scoring system was developed to determine 
the suitability of the technologies and developers for further consideration by Tacoma 
Power. 
 
Because there are no tidal turbines available to test in Tacoma Narrows in late 2008 at the 
earliest, the varieties of technologies were considered in more abstract terms.  The objec-
tive was to identify combinations of turbine features which, though not available now, 
might become available in several years when a commercial project might be initiated.  
The review included installation technologies of which there is also a wide variety. 
 
The outcome of the survey is that there are no tidal turbine developers who can provide a 
commercial-size field-tested turbine for a pilot project, much less a commercial project.  
There are two developers who appear to be the best prospects for future partnerships. 
 
Verdant Power Inc. is the leader in demonstrating its tidal turbine technology and it could 
have demonstration units with field-proven performance available to Tacoma Power in 
perhaps two years.  Verdant Power also appears to have the corporate capacity needed to 
be a suitable business partner.  The company provided extensive information to Tacoma 
Power in response to the survey they were sent. 
 
Another potential turbine is the OpenHydro device.  This is a unique design with only 
one moving part and clearly not dangerous to fish or marine mammals (except as an ob-
struction).  EPRI reviewed it and referenced a US Navy report that enthused about the 
design.  The turbine is currently being tested at the European Marine Energy Centre.  The 
company did not provide any information to us despite repeated efforts to contact them.  
Nonetheless the technology is very promising for a variety of reasons.   
 
The turbine proposed by EPRI in its study, the MCT SeaGen turbine, was also reviewed 
extensively.  It is not recommended because of its technical complexity and surface-
piercing installation structure.  No new information for turbine costs, installation con-
struction or O&M were provided by MCT in their survey responses.  Therefore the EPRI 
estimates are the best available and could be used by Tacoma Power for further consid-
eration. 
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4.2 Tidal Turbine Basics 
Turbine technologies and systems are discussed extensively in EPRI TP-004-NA, Survey 
and Characterization of Tidal In-Stream Energy Conversion Devices, and EPRI  
TP-005-NA, Methodology for Conceptual Level Design of TISEC Plant.  Please refer to 
those publications for complete discussion which is summarized here in part. 
 
Turbines consist of several major parts as shown in Figure 37.  The Device itself includes 
the rotor or energy convertor, the generator, the power train which may have a gearbox, 
the axle and frame, and power electronics. Turbines are categorized in this report by rotor 
types.   
 
Figure 37:  Tidal In-Stream Energy Conversion System Components 
 
 
 
 
The amount of power a turbine can take out of a free-flowing fluid, without any channel 
wall effects, is limited.  For water flowing through an unshrouded turbine, maximum ex-
traction efficiency occurs when the flow speed at the rotor face is reduced by 1/3 relative 
to the free-stream velocity, which yields an optimal extraction efficiency of 16/27 
(=59%), which is the so-called “Lanchester-Betz limit.”  EPRI estimates that the total ef-
ficiency of an optimized TISEC system would be about 40% at best.  Review of reported 
turbine performance data indicates “water to wire” efficiencies of about 35% at best for 
unducted turbines.   
 
Turbine power output can thus be estimated from the swept area, power density and effi-
ciency.  A 16m-diam. rotor, such as the MCT SeaGen rotor, has a swept area of about 
200 m2.  A 2 m/s current has energy of 4 kW/m2.  So the rotor in the current has available 
power density of 800kW.  If it is 30% efficient, it could produce 240kW output. 
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Turbine efficiency can be increased by the use of a diffuser that creates a zone of low 
pressure behind the turbine.  This increases flow through the turbine.  Data from wind 
and water turbine diffusers or augmentors shows that throat velocity is increased 40%.  
This increases power density by 300% because power increases as the cube of velocity.  
The diffuser is an additional structure which adds weight and load to the turbine, there-
fore the cost-effectiveness of a diffuser depends on the turbine design, size and location.  
A turbine in a diffuser therefore would have about 3 times the power output of an open 
turbine.   
 
Turbine efficiency is affected by turbulence and off-axis currents, depending on the de-
sign.  Open propellers need to yaw or orient into the current so the blade sweep is per-
pendicular to the flow.  If the propeller cannot yaw, it loses efficiency as the swept area is 
reduced by the change in current vector.  In areas of strong shear currents or periodic off-
axis currents, a fixed position propeller will lose some efficiency, but ducted propellers 
are less affected by this and can handle flows up to 20 degrees off axis.  In fact, diffuser-
type turbines may even have higher efficiency with off axis flows which seem to increase 
perimeter water velocity in the diffuser and thus increase the pressure drop.   
 
 
4.3 Turbine Types 
4.3.1 Axial-Flow 
Axial-flow means the flow is parallel to the axis of rotation, for example, in airplane pro-
pellers, hydroelectric dam turbines and wind turbines.   
 
Propellers 
Many decades of experimentation have settled on open propellers as the most cost-
effective means of extracting power from wind.  Propeller blades can have controllable 
pitch, in which the blades can be rotated at their base so the angle of the blade to the wind 
can be changed.  This enables the device to reduce loads in high speed flows and to in-
crease efficiency in low speed flows.  It also significantly increases the mechanical com-
plexity of the turbine.  Fixed-pitch blades keep the same angle for all flow velocities so 
they are less efficient over in-flows with a wide speed range, But they are also less com-
plex and expensive to construct.  Axial-flow propellers lose efficiency if they cannot yaw 
into the flow for power extraction. 
 
Most of the tidal turbines proposed are axial propellers.  Only one is a controllable-pitch 
propeller, the MCT SeaGen.   The SeaGen is fixed relative to current direction so it can-
not orient itself into off-axis currents and therefore could lose efficiency in some circum-
stance (Figure 38).  The Verdant Power turbine is fixed pitch and “downstream” in that 
the rotor is downstream of the hub and shaft, and it auto-orients into the current.  
Tacoma Narrows Tidal Power Feasibility Study – Final Report           54 
December 2007    Puget Sound Tidal Power LLC 
 
 
Figure 38:  Turbine Type - Axial-Flow Propellers 
 
MCT “SeaGen”
Variable Pitch
Propeller
Verdant Power Inc
Fixed- Pitch Downstream
Propeller
 
 
A theoretical analysis of fixed versus controllable-pitch turbines was conducted in the 
UK.   The project established the extent to which the loss in energy conversion efficiency 
of the simpler to construct fixed pitch device is counterbalanced by a reduction in capital 
and O&M costs and whether the system is technically feasible and sufficiently economic 
to warrant further development.  The conclusion is that “the simple fixed pitch, bi-
directional device is competitive on a life cycle cost basis and worthy of further consid-
eration.”11 
 
The main disadvantage of this type of turbine is that the open blades could strike objects 
in the water drifting or swimming through or next to the propellers.  There is no evidence 
to date of this happening but in channels with populations of protected fish or marine 
mammals the issue can and has been raised.   
 
Propellers can be enclosed in ducts which eliminates the problem of blade-tip strikes.  A 
duct that acts as a diffuser can increase the water velocity significantly if designed prop-
erly.  Ducted propeller turbines are proposed by Lunar Energy Ltd. of UK and Clean Cur-
rents Ltd of Canada.  The Clean Currents design has been pilot tested at Race Rocks near 
Victoria, British Columbia.  According to the company the tests were successful but no 
significant data was provided.  The list of changes proposed from the test results indicates 
the low level of current technology development. 
 
Rim Generator Rotor 
Another type of axial-flow turbine is the rim generator rotor.  The rotor is encased in a 
circular frame that also holds the magnets.  This design is established but uncommon.  It 
has been used as a generator in a Nova Scotia tidal barrage since 1984 (Figure 39).   
                                                 
11
 Economic Viability of a Simple Tidal Stream Energy Capture Device.  UK Dept of Trade and Industries, 
Project No. TP/3/ERG/6/1/15527/REP.   
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Figure 39:  Rim Generator in a Tidal Barrage 
 
Large Rim Generator Tidal Turbine
• Rim generator first 
patented 1919
• “Straflo” unit installed 
1984 at Annapolis 
Royal tidal barrage in 
Nova Scotia
• Still working!
 
 
 
The OpenHydro Ltd. company of Ireland has developed this idea as a bi-directional in-
stream tidal turbine.  The ring-shaped rotor is enclosed in a stator to make a generator.  A 
central hole enables fish passage (Figure 40).  The generator uses high-density permanent 
magnets and no gears so the turbine has just one moving part, the rotor.  A large proto-
type OpenHydro turbine has been sea-tested in late 2007 at the European Marine Energy 
Centre (EMEC).   
 
Figure 40:  Bi-directional instream tidal turbine 
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Although this propeller does not yaw into the current, it may be less vulnerable to power 
loss from off-axis currents than open propellers.  Evidence from testing the Mo wind tur-
bine diffuser, discussed below, indicates that the duct brings off-axis flows more directly 
in line with the rotor 
4.3.2 Cross-Flow 
Cross-flow turbines have the current flow across the axis.  Waterwheels are the oldest 
example and are proposed now by Hydro-Gen of France as tidal turbines.  Waterwheels 
are relatively efficient across the range of current speeds and low-cost as the generating 
equipment is out of the water, but they float on the surface and thus are vulnerable to 
weather and people and they are obstacles to navigation and aesthetic views.  And most 
of the wheel is not exposed to the flow, so it has less efficiency for its size than a com-
pletely submerged cross-flow turbine. 
 
Some cross-flow turbines operate completely submerged in the fluid.  They can be in-
stalled in either a vertical or horizontal axis position and spin the same direction regard-
less of the current vector.   
 
Savonius turbines are the oldest of these types.  The common cup anemometer for wind 
measurement is an example.  Standard savonius turbines are inefficient because the fluid 
pushes on the side coming upstream as well as going downstream.  The RPM is basically 
the same as the fluid speed so savonius turbines spin much slower than lift type propeller 
turbines.  However, a novel adaptation discussed below changes that and offers interest-
ing opportunities  
 
The Sundermann Low-Head Water Turbine, invented by F. Sundermann of Victoria, 
Australia, uses a mechanism to change the angle of the blades coming upstream, turning 
them sideways so they don’t block the water.  (Figure 41).  The efficiency is thus greatly 
increased.  Since it is a drag turbine, for a fish it is like going through a revolving door 
and thus low-impact.  Several similar designs have been proposed for small wind tur-
bines.  This is a concept that deserves further exploration for in-stream applications be-
cause of its high efficiency, low impact and relatively simple construction. 
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Figure 41:  Modified High-Efficiency Savonius Turbine 
 
 
   
Darius turbines have vertical airfoil lift blades arranged parallel to the axis.  The lift 
from the blades allows them to spin faster than the wind speed, like a propeller.  How-
ever, the blade speed is slower than a propeller’s because the blades do not extend so far 
from the axis (Figure 41).  Darius turbines were tried for wind turbine applications and 
abandoned because they are prone to destructive vibration at high speeds and also may 
need a start-up motor.  But they are proven as tidal turbine applications.  The Kobold tur-
bine developed by the Italian company Ponte de Archimedes is a classic example of a 
Darius turbine.   
 
Figure 42:  Darius-Type Tidal Turbine - the "Kobold" 
 
 
 
 
Darius tidal turbine designs have been prototyped by several other developers including 
Blue Energy Ltd. and Alternative Hydro Solutions Ltd., both of Canada.  As true cross-
flow turbines, the Darius design can be installed vertically or horizontally, with easily-
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changed dimensions of length and width, and either suspended from a float or mounted 
from below on a piling.    
 
Helical “Gorlov” turbines are a variation of the Darius turbine in which the blades are 
given a helical twist wrapping them slightly around the axle dimension (Figure 43).  This 
dramatically reduces vibration of the blades and may increase efficiency.   
 
Figure 43:  Gorlov Helical Turbine - Dr. Gorlov, left - Gorlov turbine double rotor, right 
 
 
 
 
Two tidal turbine developers are using the Gorlov design.  Lucid Energy Technologies 
Inc. holds the original patents and has developed new versions.  Ocean Renewable Power 
Corporation Inc. has developed a variation on the basic Gorlov design and claims a new 
patent design.  It has developed a modular approach to combine multiple rotors into a 
floating “tidal fence” for large-scale power generation (Figure 44).  The Gorlov turbines 
have been demonstrated in several pilot projects in the USA, Canada and Korea. 
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Figure 44:  Proposed Installation of Gorlov-Style Turbines 
 
 
 
4.3.3 Novel Turbines 
Novel turbines have been proposed for decades by inventive minds.  Recently there has 
been a surge of interest because of high energy costs and climate change concerns.  This 
is reflected in tidal energy but even more in wind energy.  The increasing interest in wind 
energy, which is well proven in contrast to tidal energy, has stimulated many innovations 
in turbine design.  While these are not tested yet in water, there is no reason, in principle, 
why they would not work as tidal turbines if they are efficient and cost-effective.  Figure 
45 shows a variety of small wind turbines that already exist.  There are clear advantages 
and disadvantages to the various features of these designs for tidal applications. 
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Figure 45:  Things That Spin in Moving Fluids - a Current Sampling 
 
 
 
Given the wide diversity of in-stream fluid energy conversion devices, the utility industry 
might benefit from an objective study, by an institute of fluid mechanics, of the efficiency 
of these many turbine designs.  A standardized test method would identify which designs 
generate the most power under various conditions.  Manufacturing analysis would deter-
mine the gross margins under various volumes of production.   
 
Vortex-Induced Vibration is a unique principal for in-stream energy conversion.  It is 
proposed by the VIVACE company, founded by Dr. Michael Bernitsas at the University 
of Michigan.  The US Department of Energy has provided significant funding for devel-
opment of this concept.  The operating principle is reciprocating motion of a device 
moved by vortex energy (Figure 46).  If a long cylinder is held sideways to a current, it 
will experience powerful vortex shear cells that create negative pressure on alternating 
sides.  This pulls the cylinder up then down in oscillating motion, which can drive a gen-
erator.  The optimum cylinder length and diameter for a given current can be calculated 
from the basic physics, so the technology can be “tuned” for specific sites.  However it 
may not be effective in tidal streams where there is a wide range of current velocities re-
quiring constant “tuning”. 
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Figure 46:  Vortex-Induced Vibration Turbine 
 
Current
Device
Motion
 
 
 
In conclusion, there are many tidal turbine technologies.  None could be considered 
commercially ready for at least several more years.  That may not be a problem consider-
ing that permitting agencies will probably take that long to determine how to manage 
these projects. 
 
There are clear opportunities for marine engineering companies to build and test small 
versions of these turbines at relatively low cost.  Some of the opportunities are discussed 
in the final section of this report. 
 
 
4.4 Flow Accelerators and Ducts 
The velocity of the fluid current in an open channel can be increased significantly with 
the use of flow accelerator devices.  These surround the rotor and cause a pressure drop 
behind it, which pulls fluid through the rotor.  Jet engine cowlings are a common exam-
ple. 
 
Note this is not the Venturi effect.  That applies only to restriction of the entire channel, 
such as in a pipe or dam duct.  If a small Venturi device is placed in a large open channel, 
it creates a bow wave upstream and the water flows around it instead of through it.  In-
stead it is a diffuser effect that increases velocity and the diffuser must be downstream 
from the rotor.  A bi-directional diffuser design, such as that proposed by Lunar Energy 
Ltd. and Clean Currents Ltd., looks like a venturi with its pinched center.  But actually 
each downstream side acts like a diffuser; the upstream portion contributes little to the 
effect. 
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4.4.1 Diffusers 
Diffuser augmentors for wind turbines were proposed and demonstrated in the 1970s and 
1980s.  They were further developed in New Zealand in 1998-2003.12  The latest version, 
called the “Mo” wind turbine with diffuser, creates 40% increase in throat velocity and at 
least double the power for the same swept area as a standard windmill propeller of equal 
diameter (Figure 47).  The effect is achieved by inclusion of slots in the circumference of 
the diffuser which increase flow on the inside walls, thus drawing fluid outwards from 
then center and decreasing the pressure there.  These slots are the apparent “secret” to 
effective diffuser design. 
 
Figure 47:  MO Turbine Diffuser Design 
 
The inlet and secondary slots in the 
rim increase the outward flow 
behind the rotor and reduce the 
pressure, thus pulling more flow 
in and increasing its velocity
achieves shaft velocity 
augmentation of 1.38 
with a diffuser with 
exit-area-ratio of 2.22 
and overall length-to-
diameter ratio of 0.35
“MO” Turbine 
Diffuser
 
 
 
Although the physics and field experiments show that diffusers work, wind turbines have 
become so large that diffusers are impractical.  They must surround the entire rotor, 
which is already high above the ground, and withstand strong loads.  One attempt to 
commercialize the Mo turbine in New Zealand appears to have failed despite receiving 
government R&D funds and demonstrating basic performance. 
 
Tidal turbine diffusers have already been developed.  The PEERH company of Portugal 
has patented a design they call the Hydroreactor.  It augments velocity about 40%.  It is 
                                                 
12
 An investigation on diffuser augmented wind turbine design (2003), Phillips, D.G.  University of Auck-
land Mechanical and Industrial Engineering.  http://hdl.handle.net/2292/1940  
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shaped like somewhat like a commercial jet engine nacelle (Figure 48).  The acceleration 
effect is largely from the pressure drop behind the throat of the device.  The company is 
now building a turbine to be installed in the Hydroreactor. 
 
Figure 48:  PEERH HydroReactor flow augmentor 
 
 
 
 
Another diffuser concept is proposed by Tidal Energy Pty Ltd., of Gold Coast, Australia.  
The Davidson-Hill diffuser turbine uses slots in the diffuser sides to create strong interior 
lateral flows that reduce pressure at the center behind the rotor (Figure 49).  The device 
was studied by Brian Kirke of the Sustainable Energy Centre at the University of South 
Australia who reports that it produces 300% more power than the same turbine rotor 
without the diffuser.  Of course it is also more expensive than the rotor.   
 
Figure 49:  Davidson-Hill Diffuser Turbine 
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4.4.2 Ducts 
Ducted turbines have structures around them that may or may not have augmentation ef-
fects.  The duct protects the blades and prevents tip strikes (Figure 50).  It also helps 
channel water into the rotor if the flow is up to 20 degrees off the rotor axis.  But ducts do 
not have an augmentation effect because the pinched-waist design prevents smooth flow 
onto the downstream diffuser face.  The full-scale designs proposed by the two leading 
proponents, Lunar Energy Ltd. and Clean Currents Ltd., are huge, with outside diameters 
of 24 or more meters / 80 ft and requiring thousands of tons of weight to hold them in 
place.  Figure 50 shows the Lunar Energy design at right and the Clean Currents design at 
left. 
 
Figure 50:  Ducted Turbines Proposed 
 
Lunar Energy Clean Currents
 
 
 
Ducted turbines would not have blade-tip effects on biota, but anything that enters the 
duct will be forced through the turbine.  If it is debris this could jam the rotor (although 
the OpenHydro design seems much less prone to this problem).  Clean Currents has at-
tempted to address this problem by placing a hole at the center of their rotor and using a 
rim-drive generator similar to that of OpenHydro.  Their device has been tested for six 
months at the Race Rocks in the Strait of Juan de Fuca near Victoria, British Columbia, 
Canada.  They report no environmental impacts but they did experience problems with 
drilling the piling (into hard rock) and with the bearings, which were made of Teflon and 
were abraded by the currents. 
 
Conclusions about ducts for tidal turbines are mixed.  They do protect the rotor blades 
and provide some off-axis flow mitigation.  But they do not add significant velocity and 
thus power output.  They add a huge load to the structure and a lot of surface area which 
increases problems from biofouling.  None have been constructed and the extra cost is 
unlikely to offset the small gains in efficiency. 
 
The developers are likely to contest the statement that the power is not augmented.  But 
this is physics; the Venturi effect does not work significantly in an open channel sur-
rounded by free flow.  The diffuser effect internally is reduced because the upstream 
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shroud blocks the free current from providing its energy and thus energy differential to 
the downstream shroud.  The MO wind turbine diffuser described earlier works because 
the free wind hits the upstream surface of the diffuser with full force, not partially 
blocked by the upstream diffuser shroud. 
 
This problem seems a result of the desire of turbine developers to design for the two-way 
flow of tidal currents, which at first seems a logical assumption.  But the failure of the 
Venturi principle to significantly increase power in an unrestricted channel seems to have 
escaped some developers, and the fact that a diffuser must have an un-obstructed up-
stream approach also seems unrecognized. 
 
4.5  Turbine Generators 
 
The generators in tidal turbines existing and proposed vary as widely as the rotors.  The 
most traditional approach is to use a standard gearbox speed-increaser and induction gen-
erator in a watertight enclosure.  This is used by several developers including Verdant 
Power and MCT, the most advanced developers.  Lunar Energy proposes that the rotor 
drives a hydraulic motor that drives a standard generator.  Hydraulic motors are com-
monly used in underwater operations.   
 
Figure 51:  Permanent Magnet Torque Motor / Generator  
 
The trend seems to be towards Perma-
nent-Magnet Generators (PMGs).  
These use powerful neodymium per-
manent magnets and are brushless.  
They begin generating power at the 
first revolution and smoothly increase 
power with RPM.  The US Department 
of Energy has investigated PMGs for 
small wind turbines and concludes 
they offer superior performance.13  
They have also been investigated for 
tidal turbines and the performance 
benefits appear to be transferable to 
the aquatic application.14   
 
The key advantage of PMGs is that 
they can generate reasonable power at 
relatively low RPM.  In low-RPM ap-
                                                 
 
13
 Development of a Direct Drive Permanent Magnet Generator for Small Wind Turbines.   
U.S. Department of Energy, Grant Number DE-FG36-03GO13139.  2005.   
14
 Direct Drive Generator for Renewable Power Conversion from Water Currents.  Segergren, E.  2005.  
Dissertation, Uppsala University. 
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plications the PMG has wide diameter and many poles.  In this configuration the PMG is 
also produced commercially as a high-torque motor (Figure 51).15  If the rotor is spun in 
the stator it produces electricity.   
 
OpenHydro has adapted this concept for its generator design.  The OpenHydro rotor has 
its blades on the inside of the PMG ring.   The advantages are:  No gearbox; rotor and 
stator are totally sealed and water-lubricated; very long life / low maintenance; high effi-
ciency at all RPMs.  Similar PMGs are being proposed in tidal turbines by Ocean Renew-
able Power Corp. and Lucid Technologies.   
 
The potential advantage of wide-diameter PMGs are so significant that organizations 
considering any tidal turbine designs should ask whether they incorporate PMGs and if 
not, why not.
                                                 
15
 Torque motors do the trick.  Arthur Holzknecht, ETEL Inc.  Machine Design magazine, 4/2003 
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4.6  Turbine Installations 
4.6.1 Single Units 
Tidal turbines can be installed in a variety of configurations each of which has advan-
tages and disadvantages.  The simplest variety is suspended below a barge or float, as 
proposed by Hyro-Gen and several other developers.  The rotor is underwater and the 
power generation and other equipment is above the water and easily accessible.  But such 
systems face challenges for navigation, surface weather and waves, vandalism, marine 
life use such as sea lion haul-outs, etc.   
 
Most invention around tidal turbine installations has focused on submerged or partially-
submerged solutions.  A fine summary of configurations was conducted by J. Orme16 and 
the main results are reproduced here in Figure 52. 
 
Figure 52:  Tidal Turbine Installation Options 
 
 
 
 
                                                 
16
 http://www.swanturbines.co.uk/images/supportstructures.pdf  
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Figure 52 continued   
 
 
 
Of these configurations, the Anchored or moored floating system uses the least materials 
but is subject to vibration from its cables and requires deeper water for its floatation.   
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Clearly, the type of installation will be dependent on the physical site conditions.  As an 
example, in the deep central channel of Tacoma Narrows the maximum power density is 
about 15m / 50 ft above the bottom.  A shrouded or ducted system would have to be held 
up that high with attendant huge tipping loads on any piling, or it would need to be an-
chored and floating.  This has never been done or even taken to full engineering as far as 
we know. 
 
The most sophisticated tidal turbine installation system proposed to date is from Tidal-
Stream UK, an entrepreneurial group.  They have developed an installation system for 
large propeller turbines that enables the system to pivot freely into the current and also to 
release itself and float to the surface for maintenance.  There appears to be no major im-
pediment to this concept except its size.  Figure 53 illustrates the concept using the size 
of the ship in the figure for scale.  The rotors in the picture are about 50 feet in diameter 
and the central floatation shaft is about 150 feet tall.   
 
Figure 53:  Conceptual Tidal Turbine Deployment System 
 
15m
50 ft
 
 
 
In conclusion, the variety of tidal turbine installations options is large and the solution 
depends on the site.  If a site is studied and developed to the point where a commercial 
array seems possible, then the installation question is worth visiting.  However, it requires 
extensive and expensive engineering as well as consultation with all regulatory authori-
ties, who will need to be educated at every step.  So further speculation is unwarranted in 
this report regarding the best installation methods for tidal turbines in general.  Applica-
tions suitable for the Tacoma Narrows in particular will be discussed below. 
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4.6.2 Arrays  
The type of installation affects the potential spacing of turbines arrays.  The installation 
with the smallest footprint is a piling system with a fixed bi-directional turbine on top of 
it.  The OpenHydro, Darius, or Gorlov turbines would fit this installation.  If the turbines 
rotate into the current they need a larger footprint.  If they are floating and moored, the 
spacing of the cable anchors must be calculated.  Large floating systems probably need at 
least four anchor cables with at least one at each corner so an array of floating systems 
could be an underwater forest of cables.    
 
The main issues with array engineering are spacing and removability.  All indications are 
that in the USA in general and in Washington State in particular the environmental pro-
tection agencies will be concerned about obstructing the path and potentially damaging 
fish and marine mammals.  Therefore pilings would give the maximum density of spac-
ing, but the maximum may not be allowed by the agencies who want to see more room 
around the devices for animals to get through.  If the spacing is set by environmental con-
sideration, then the proper technology is open for discussion. 
 
For this report, the conceptual power generation of an array was developed using 10m 
turbines mounted on pilings at the maximum density given by assumptions of spacing, 
for example distance between transects and between turbines along transects.  In other 
words, “we packed them in.”  This is done to demonstrate the potential power.  Almost 
certainly such an array would not be allowed as it appears physically impossible for any 
large marine mammal to transit the array without having an incident with one or more 
turbines. 
 
4.7  BioFouling and Corrosion 
Biofouling has been shown to be a serious concern for turbines installed in Northwest 
marine waters.  The Clean Currents turbine was installed at Race Rocks in the Strait of 
Juan de Fuca near Victoria, BC.  The top of the turbine is about 10m below the surface 
and daylight illuminates it well.  The turbine was tested for six months under water.  A 
week before raising the turbine in April 2007, brown Macroalgae had to be cleaned off 
the turbine.  The divers estimate that within a few weeks it would have reached the sur-
face. This algae can attach to a solid substrate within the top 12 meters of water at Race 
Rocks.17  Figure 52 shows a diver on top of the turbine housing surrounded by the algae.  
Substantial growth was found around other parts of the device and in particular wherever 
there were seams, bolt-holts or other irregularities that help marine organisms attach 
themselves.   
                                                 
17
 http://www.racerocks.com/racerock/energy/tidalenergy/april07fouling/fouling.htm  
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Figure 54:  Algae Growing on Clean Currents Turbine 
 
 
 
The large macroalgae growth in particular will create significant additional load on the 
turbine, requiring stronger and more expensive construction.  The tendency of organisms 
to colonize the nooks and crannies would increase maintenance problems.  Growth on the 
turbine rotors themselves decreases their efficiency. 
 
To prevent bio-fouling, the surfaces must be coated with anti-fouling agents.  There are a 
variety of options.  According to marine antifouling paint suppliers in Seattle who were 
interviewed, the maximum lifespan of the most durable commercially available antifoul-
ing coatings is ten years.  Effective antifouling for five years is warrantied under normal 
conditions on vessel hulls, but tidal turbines may not be considered “normal” by the 
manufacturers.   
 
Corrosion is also a concern, particularly in saline environments.  Turbine developers are 
aware of this and use a variety of approaches to combat corrosion concerns.  For example 
the OpenHydro machine is largely composite; the Verdant Power turbines have alumi-
num blades that don’t corrode.  However, no devices have sufficient in-water testing time 
to validate corrosion resistance suitable for commercial deployment.   
 
The effects of biofouling and corrosion will be a concern only if the regular maintenance 
schedules do not address them.  For example, the antifouling coatings could last five 
years.  It is quite likely that the turbines will be removed from the water for mechanical 
maintenance at least once during the five years, whereupon it would also be cleaned and 
recoated.  So if regular mechanical maintenance is more frequent than the significance 
thresholds for biofouling and corrosion, these issues may not be of great concern.   
 
Tacoma Narrows Tidal Power Feasibility Study – Final Report           72 
December 2007    Puget Sound Tidal Power LLC 
 
 
4.8  Tidal Turbine Developers 
4.8.1 Previous Surveys 
Tidal and river turbine developers were surveyed recently by EPRI and by the Govern-
ment of Canada (using Verdant Power Inc. as consultant).  Their full reports are  pro-
vided separately in digital files with this main report.  Figures 55 and 56 below show the 
summaries of their surveys, which were used to build a new and current survey for Ta-
coma Power. 
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Figure 55:  EPRI Tidal Turbine Survey 2005 
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Verdant Power Inc was contract by Natural Resources Canada to do a similar survey of 
river turbine technology developers. 
 
Figure 56:  Verdant Power River Turbines Survey18 
 
 
Both reports and all data are available for download. 
 
To summarize both reports, there a few companies with turbines that actually work but 
none have achieved any notable success at demonstrating them, including the small inex-
pensive devices.  Very little data can be found about actual performance and the develop-
ers in general are not helpful with demonstrable facts about their technology.  Only Ver-
dant Power appears to have a technology suitable for Tacoma Power for a realistic pilot 
project within the next two years. 
 
 
                                                 
18
 Technology Evaluation of Existing and Emerging Technologies:  Water Current Turbines for River Ap-
plications.  Natural Resources Canada Contract # NRCan-06-01071, 2006. Prepared by 
Verdant Power Canada  
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4.8.2 Survey of Developers 
 
From April to October 2007 during this project, all available sources were used to iden-
tify active tidal turbine developers, even those with just well-conceived concepts and 
some business activity.  We did not survey patents filed of which include many tidal tur-
bine concepts.  
 
In evaluating the information, we found many incorrect claims and distortions.  Most 
tidal turbine developers discuss their devices in terms of rated output, which is the maxi-
mum tidal speed for which they design.  But as our own analysis of tidal power density 
shows, the average power is about a third of the rated or claimed power.  We also found 
developers claiming electric power that is simply impossible, more than the available 
power density of the flowing water current.  However, some developers do provide rela-
tively good information. 
 
To evaluate the developers, several criteria were used to score them.   
 
Power Generation 
Have they actually generated any electric power at all?  0 = none, 1 = a little, 2 = pilot 
project, 3 = steady power with good performance 
 
Technology Status 
How advanced is the technology?  0 = on the drawing board, 1 = prototype made, 2 = 
prototype field tested, 3 = working devices 
 
Longevity 
How long have they been in business and proving themselves?  1 = just started, 2 = sev-
eral years, 3 = 5+ years and serious business activity, including the main business partner 
(in a few cases the tidal turbine business is a small side business of a bigger company) 
 
Readiness 
How soon are they going to be ready to show Tacoma Power their technology?  0 = no 
chance soon; 1 = within 5 years; 2 = within 2-3 years maybe; 3 = within 2-3 years proba-
bly.  Note that there a several small turbine makers that could have a device in the water 
soon, but only at 2-3 kW power. 
 
Data Quality 
How good is the information we could get from them?  0 = no data, just claims and pic-
tures; 1 = some data; 2 = detailed data from them; 3 = detailed data from verifiable stud-
ies 
 
Business Credibility 
What kind of potential business partner for Tacoma Power do they appear to be?  0 = not 
credible and no real business capacity; 1 = in business but no experience; 2 = in business 
and functioning but low capacity; 3 = fully functional as a business partner. 
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Each developer was rated and the scores summed and sorted.  Results are presented be-
low:   
 
Figure 57:  Ranking of Tidal Turbine Developers 
 
 
 
The grading of developers is qualitative and informal and should not be used for deci-
sions without further outside consideration.  Given the number of developers it takes 
some time to sift through their information.   
 
Some of the results need clarification.  At No. 5, Marlec makes a small propeller turbine 
for river applications that it claims has operating success and is available for sale now.  
But it is small and not appropriate scale for Tacoma Power.   The same is true for Throp-
ton Energy Services.   
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4.8.3 Survey Tool 
From the list of developers that steadily evolved over the project, a mailing list was com-
piled which we distributed a survey tool.  The survey has detailed questions about many 
aspects of turbines.  The survey is included in the CDROM for this report.  All the devel-
opers on the list were sent the survey repeatedly.  A number of them requested it, but did 
not return it.  Some of those who received the survey felt the information was obtained 
from an industry source was too complex and time-consuming to warrant their 
respondance, despite their interest in general.19 
4.8.4 Survey Responses 
The information that was obtained from developers was compiled and evaluated by Prof. 
Bruce Adee from University of Washington.  The evaluations follow for: 
 
1. Clean Current 
2. Water Power Industries AS 
3. Lunar Energy 
4. Marine Current Turbines 
5. Ocean Renewable Power Company 
6. OpenHydro 
7. Tidal SMD Hydrovision 
8. UEK 
 
                                                 
19
 Personal Communication, Sean O’Neil, Executive Director, Ocean Renewable Energy Coalition, Sept 
2007. 
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4.8.5 Conclusions 
 
Turbine Developers 
The tidal turbine review confirmed that there are only two companies that have technolo-
gies of the scale appropriate for commercial power and capable of demonstration in Ta-
coma Narrows in two years:  Verdant Power and OpenHydro.  The Verdant Power tur-
bines, in their next generation of development, appear suitable.  They have been demon-
strated in the East River of New York in 2007, though not without problems that can be 
solved by better engineering and construction.  The free-swinging downstream fixed-
pitch rotor is attractive for its simplicity.  The company has the capability to manage sig-
nificant demonstration projects.  The open rotor design is a concern for places with en-
dangered species because it raises speculation about blade strikes (which have not been 
seen so far).   
 
Verdant Power has proposed installing its turbines using a floating system instead of pil-
ings which have proven to be quite expensive.  But they have not proposed a well-
engineered solution yet.  The Verdant Power device is similar to the TidEL turbine, 
which is also a downstream fixed-pitch rotor.  TidEL proposes their turbine to use two 
counter-rotating rotors and a system to anchor the floating turbine so it orients to the cur-
rent.  This would work just as well with the Verdant Power devices, it appears.  Therefore 
the Verdant Power turbines could be tested in a variety of installation configurations. 
 
The OpenHydro turbine is technically the most attractive design because of its great sim-
plicity, having only one moving part.  It appears incapable of hurting fish or marine 
mammals except by physically obstructing their passage.  But the bi-directional design 
sacrifices some efficiency, and it is not able to orient to changing current vectors in the 
fixed installation proposed by the company.  The OpenHydro company is now demon-
strating their system at the European Marine Energy Center and has signed a develop-
ment agreement with Nova Scotia Power.  The company appears suitable for a business 
partnership with Tacoma Power based on the limited information we can obtain.  Open-
Hydro has not proposed a floating installation system and the proposed gravity base or 
piling systems have not been fully engineered yet.   
 
Neither company is ready now to demonstrate their technology in Washington.  If discus-
sions are initiated with them in early 2008 we expect they could be ready to demonstrate 
their systems in 2009.   
 
Several other technologies show promise, but are not as suitable.  As discussed earlier, 
there are some small river turbines already available but they are surface mounted and too 
small for Tacoma Power’s needs and would not be suitable for pilot projects. 
 
The MCT SeaGen turbine was used by EPRI to model power output of a tidal array in 
Tacoma Narrows and elsewhere.  MCT has received funding to build the SeaGen but as 
of November 2007 they have not yet installed it in its test site.  It will be at least one to 
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three years before the system testing demonstrates conclusive results.  The SeaGen de-
vice is mechanically very complex, including controllable-pitch blades and an elevator 
mechanism for the entire double-rotor turbine.  This raises concern about increased main-
tenance and failures.  The surface-piercing design is almost certainly not suitable for Ta-
coma Narrows for navigation and aesthetic reasons.  The piling must be very large be-
cause it supports two rotors.  The efficiency is likely to be decreased somewhat by the 
shear currents in the Narrows.  Although the company appears competent and well organ-
ized, it is entirely focused on its UK applications and markets now. 
 
The UEK turbine is advanced, but the company itself lacks substance as a potential busi-
ness partner and in twenty years has been unable to take its technology past short demon-
stration projects.   
 
The Clean Current turbine has been demonstrated in a field test in this region.  Perform-
ance data from the test was not provided to us.  Problems were experienced with drilling 
the installation piling and with the bearings for the rotor, according to news reports.  The 
company proposes that its full size turbine will have a 15m rotor and a 24m duct which 
makes it physically the largest turbine proposed, bBut the duct does not increase effi-
ciency and massively increases the structural components and cost. 
 
Turbine Performance 
Most of the reported turbine performance is estimated, not field proven.  And most of the 
estimates are for current velocities of 3 m/s or more.  As noted in Figure X above, these 
velocities happen in Tacoma Narrows less than 3% of the time.  The efficiencies of the 
turbines measured against current velocity are less than 40% and we feel 30% efficiency 
is a more realistic estimate of output. 
 
The simple power calculations discussed earlier therefore appear relevant and applicable 
to the turbines reviewed.  The largest rotors proposed have a diameter of 16m and swept 
area of about 200 m2.  A current with velocity of 2 m/s has power density of 4 kW/m2.   
Therefore power available to a 16m rotor is about 800 kW.  With efficiency of 30%, the 
turbine would produce about 240 kW/hr when the current is 2 m/s or more.  This matches 
the information provided by or derived from Verdant Power, MCT and other developers’ 
data.   
 
But in Tacoma Narrows at the most power site the current exceeds 2 m/s only about 35% 
of the time.  So 240 kW x 0.35 = 84 kW.  To make 10 MW average power about 120 
16m turbines would be needed.  In comparison, EPRI used the MCT design to estimate 
an array of 128 16m turbines to produce about 16 MW.  The different analyses therefore 
reach similar conclusions regarding the magnitude of power production potential. 
 
Technology Choices 
The best turbine design for Tacoma Narrows appears to be the OpenHydro design.  It is 
dramatically simpler and probably much less expensive to construct, its maintenance will 
be less, it does not have open blades that could strike animals and objects, and it is scal-
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able.  It can be installed on a piling or gravity base.  The technology could be ready for 
licensing and local construction in two or three years.   
 
The output of all the turbines can be augmented by the use of a diffuser.  This will effec-
tively double the power for the swept area of the turbine including the diffuser.  The 
OpenHydro turbine being tested now has a diameter of about 20 ft.  A diffuser around it 
would have diameter of about 30 ft.  This is the maximum size that would fit into the 
high power areas at Point Evans in Tacoma Narrows.  The turbine would need to be 
mounted on a piling with a swivel base so it can orient to the current since the diffuser is 
uni-directional.  In general an OpenHydro turbine with a diffuser might be expected to 
make about 1.5 times the power of an open-blade turbine of the same total swept area.  It 
would do so with many fewer moving parts and lower construction costs, but higher in-
stallation costs due to higher structural loads. 
 
Figure 58 below illustrates the concept.  The unit swings into the current because the dif-
fuser acts like a kite tail.  In an array there would be no open blades creating hazards and 
animals such as whales might be able to navigate through unharmed, and for sure not be-
ing struck by the blades.  Considering the additional advantages of lower cost and higher 
performance, this is a possibility worth serious consideration by any tidal power site de-
veloper.   
 
Figure 58:  OpenHydro Ring Turbine Combined with "MO" Diffuser 
 
 
Which way 
would YOU 
swim?
OpenHydro-style rim generator
MO-style slotted diffuser
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4.9  Turbine Design Observations from the Verdant Power 
RITE Project 
BioSonics began working with Verdant Power in 2004 by monitoring for fish and diving 
birds in the Merrimack River as Verdant tested a Gorlov Helical Turbine.  They contin-
ued working for Verdant Power as it has implemented the Roosevelt Island Tidal Energy 
project and observed issues with turbine design and installation.  The section below is an 
excerpt, lightly edited, from their report regarding the design of a hydroacoustic monitor-
ing system for Tacoma Narrows. 
 
“[In the Verdant Power RITE project} FERC established strategies to mitigate project 
risk.  The last step was to remove or shut down a project.  This strategy may provide an 
unacceptable risk to many investors.  A more suitable strategy is to be able to shut a tur-
bine off when an unacceptable risk is detected or predicted.  The acoustic system can 
provide the detection capability and the communication message to the turbine.  We sug-
gest that turbine manufacturers strongly consider designing in either a braking system or 
an ability to vary the propeller pitch to neutral, thus stopping blade rotation.  If this capa-
bility exists in the turbine, then regulators will likely have a higher comfort level with a 
hydrokinetic project that can be stopped by biologically triggered events.  Additionally, 
turbine vendors need to build in a communication protocol so that commands can be sent 
to and received from the turbine. 
 
The high flows typical of a hydrokinetic project imply significant risk to both turbines 
and blades.  We suggest that turbine vendors consider designing their systems so that 
blades can be replaced relatively easily, perhaps by scuba divers.  We observed at the 
RITE project in New York City that when turbine blades were broken by impact with ob-
jects or by high flows, the project then incurred the high cost of removing the entire tur-
bine from the floor of the river.  Turbine designers should evaluate the possibility of a 
design in which the propeller hub could be quickly removed by a scuba diver and hoisted 
to the surface.  It could be argued that blade damage is inevitable: the strategy of easy 
propeller removal would substantially reduce maintenance costs. 
 
Many turbine designs utilize a rigid mount attached to the bottom substrate, such as a 
monopile.  Using the same logic as we did for damaged propellers, the project would 
benefit by designing turbines that could easily be removed from their mount and from 
their electronic cable.  In such a scenario, a diver would approach the defective unit at 
slack tide, attach a floatation collar to it, disconnect the turbine from its mount and cable, 
and inflate the floatation collar to lift the unit to the surface where it could be towed or 
lifted to a work area. 
 
When turbines are installed and are left over long periods of time, it is almost inevitable 
that a drifting rope will foul them.  Several manufacturers produce a cutting tool for boat 
propellers that will cut fouled lines off automatically.  We suggest that such technologies 
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be evaluated to determine if they could be scaled up to provide protection for hydroki-
netic turbines.” 
 
4.10  SOW for Further Investigation 
Tacoma Power is not a turbine developer and it should rely on the market and competi-
tion among the existing and future developers to demonstrate which turbine technology 
works the best.  But some topics could be worth further investigation. 
 
Tidal turbines are large and they should be constructed locally if possible.  The cost of 
constructing an OpenHydro type turbine in Washington should be relatively easy to esti-
mate based on available information, since all the components are well known and the 
structure is composite, within the scale at which Washington state composite fabricators 
now work for the aerospace industry.  The cost of rim-drive generators of the proposed 
size can be obtained from local sources.  This device would benefit in particular from 
economies of scale and high volume production because the parts are large, simple and 
few in number per unit.  If a decision is made to engineer a commercial project this 
should be done early to determine turbine unit costs and volume discounts.   
 
The issue of installation technology is in fact a local issue and Tacoma Power may have 
to make choices about it.  There is significant political and environmental concern about 
any turbines being installed “permanently” in Puget Sound.  Piling installations in par-
ticular appear relatively permanent although they can in fact be removed with modern 
equipment.   
 
Anchored or moored systems are much less permanent and potentially much less expen-
sive than pilings.  The TidEL turbine from SMD Hydrovision is proposed with an an-
chored system which could satisfy stakeholder expectations for “removability”.  But such 
moored systems have not been engineered before and significant analysis would be nec-
essary to determine how to best manage it.  Fortunately, capital costs would be relatively 
low.  Some investigation of mooring designs suitable for the Narrows would be appropri-
ate. 
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5 Construction and Operations Costs 
5.1 Turbine Installation Cost Analysis 
A pre-feasibility level engineering analysis was conducted for a tidal turbine support 
structure.  The monopile turbine support system was selected for further evaluation on a 
prototype and array installation.  A concrete or steel gravity base foundation system was 
evaluated but eliminated.  Due to factors relating to foundation stability, size, and con-
structability, this type of structure is more suited to shallower depth applications (shal-
lower than 30 to 40 ft depth).  A floating support structure was also evaluated but deter-
mined to be feasible for only a prototype installation. 
 
Design Criteria   
The following criteria were developed in coordination with the project team and based on 
the best available current information:     
 
• Two 32.2 ft (10 meter) diameter Turbines (Seagen or Verdant Power type axial  
Turbine)   
• The Turbine Support Structure (monopile system) shall be a completely sub-
merged installation.  Maintenance will require underwater recovery.   
• Minimum 5 meter clearance from seabed to bottom of turbine blade   
• Minimum 5 meter submergence from lowest tide elevation to top of turbine blade   
• Minimum depth for operation = El -70 ft MLLW based on design criteria   
• Turbine lateral spacing on each monopile structure shall be a minimum of ½ tur-
bine  diameter or 5 meters   
• Soil conditions were estimated from existing data sources such as Washington 
State  Department of Transportation Tacoma Narrows Bridge construction:  Me-
dium loose  sand and gravel overlaying hard, dense glacial till.   
• A turbine reaction load of 25 kips (applied at the center of the turbine) for the 
10m diameter turbine was selected based on CHE computations and limited in-
formation  provided by an axial turbine manufacturer.  
• Support structure current loads (computed  using Morrison’s Equation) to be 
added to turbine reaction load.   
• Deflection shall be limited to prevent permanent soil deformation during peak lat-
eral  loading of monopile structure (estimated to be less than L/360).  
• Deflection criteria for operation of turbine not available and assumed to not be 
critical.   
• Resonance frequency of turbine support structure relative to turbine will not be 
reached.  Information on natural frequency of the turbine was not available at the  
present time.   
• Design life for turbine support structure assumed to be 25 years.   
• Turbine array located outside of navigation channel; therefore, no deep-draft ves-
sel considerations.     
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Engineering Analysis   
An engineering analysis was conducted using the criteria developed and the best avail-
able existing information.  A turbine support structure composed of steel pipe would be 
the preferred structure construction method in order to minimize structure cross-section 
and turbulence.  Tidal current loading is the primary force exerted on the turbine and tur-
bine support structure at the proposed depths and structure configuration.  Wind and 
wave loading will not be a factor for the submerged monopile support structure installa-
tion.  
 
Current loads were estimated using the Morrison Equation for round tubular structures.  
Three-dimensional structural analyses were carried out applying all types of loading 
(torques, current, and  deadloads). A uniform pipe pile thickness was used for quantity 
and cost estimating at this level of conceptual design. Variable thickness pipe could be 
utilized to minimize steel material costs once a more detailed pile analysis is conducted. 
 
Conceptual level details of the  turbine support structure are shown in Figure 59.  A sea-
bed elevation of -70 ft MLLW was selected for the evaluation of the structure, since it 
represented a typical average depth for the  location of the proposed array.  Based on 
loading analysis, the monopile size was estimated  to be a 6 ft diameter with 1.25” wall 
thickness.  Concrete pipe fill could be considered to further stiffen the monopile to reduce 
deflection and modify natural frequency of the pile  support system.  Pile size is for the 
depths listed on the concept drawing.  Other locations within the area may be deeper, and 
therefore require a larger pile size.  Fatigue loading was considered during the selection 
of the monopile pile size based on an estimated 25-year design life.   
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Figure 59:  Diagram of Double-Rotor Monopile Turbine Installation 
 
 
 
 
 
Since the structural elements are constructed from steel, attention to corrosion protection  
during the design will be critical to their ability to meet the design life.  All steel compo-
nents  would need to be coated with an appropriate marine grade coating system to mini-
mize the  effects of long-term corrosion.  Additional measures including implementation 
of a cathodic protection system and/or providing a corrosion allowance in the form of ad-
ditional wall thickness will be analyzed during subsequent design phases. 
 
Cost Estimate   
The construction cost for building a single monopile structural support system is esti-
mated to be $700,000.  This is an order-of-magnitude/conceptual level estimate in 2007 
dollars and the base amount includes furnishing the structural steel elements, pile driving, 
setting the turbine in place, and related field installation work.  This amount does not in-
clude mobilization, contingencies, turbine cost, data collection (geotechnical, bathymetry 
survey, etc.), permitting, maintenance, or other design and construction engineering costs.  
It is estimated  that increasing the production/installation level total to more than 100 tur-
bine support  systems may reduce the total construction cost by up to approximately 30 
percent.   
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Next Phase Engineering Analysis   
Recommendations for the next phase of engineering analysis/design were developed and  
consist of the following:    
 
1. More detailed geotechnical data collection at the proposed turbine installation 
site.  Marine borings will be required to verify soil types, strengths, densities, and 
depths in order to further evaluate pile embedment requirements and to assess pile 
drivability.    
2. Obtain more detailed information from Turbine manufacturer for hydrodynamic 
loads  on the turbine. Minimal information was available from manufacturer at the 
present  time.    
3. Develop criteria on pile top deflection relative to turbine operations.    
4. Conduct a lateral pile analysis using updated loading and soils information. Lat-
eral pile analysis could utilize L-PILE or similar computational software to con-
duct a  sensitivity analysis on pile size versus embedment depth for updated soil 
conditions.    
5. Update structural design of the monopile support structure and evaluate variable  
thickness pipe.    
6. Evaluate natural frequency of turbine support structure relative to turbine to en-
sure  resonance frequency does not occur.    
7. Consideration for fatigue loading once pile and turbine size is optimized.    
8. Perform a risk assessment and/or value engineering to review, refine, and validate 
the preferred alternative and associated costs and contingencies.     
 
 
5.2 Design for Short-Term Turbine Demonstrations / Pilot 
Project  
EPRI proposed a pilot project using a single MCT SeaGen turbine on a monopole foun-
dation.  Cost was estimated at about $4 million, of which about $3 million is installation 
and related systems.  The high cost of piling installations is an obstacle to funding tidal 
turbine demonstrations and pilot projects.  An alternative concept was developed that 
uses an elevator on a barge to lower turbines into the current and retrieve them.  Coast 
and Harbor Engineering conducted a basic engineering analysis of the elevator structure 
needed for this concept, shown in Figure 60.  The elevator is a long tube that slides in a 
sleeve tube held firmly by a brace structure.  A winch with cable attached to the bottom 
of the long tube lowers and raises the tube through the sleeve.  The turbine would be in-
stalled on the barge at the dock.  The barge would then be towed and moored into place 
using a four-point anchor system as shown.  The turbine would be lowered into place and 
operated. 
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Figure 60:  Turbine Test Platform Design 
 
 
 
 
 
The system allows testing a variety of turbines.  Since no one turbine developer is likely 
to build this system just to demonstrate their device, the system should be funded and 
managed by a third party.   
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This concept allows viable testing.  Test results would include: 
  
• Power generation by the turbine over tidal cycles. 
• Maintenance requirements of the turbine itself, depending on the duration of the 
test. 
• Reaction of aquatic life to the turbine, which could include releasing hatchery 
salmon directly upstream of the turbine during full operation. 
• Reduction of flow directly behind the turbine after energy is extracted, and the 
measurable wake distance and physical parameters. 
• Biofouling and corrosion of the turbine. 
 
The test results would be extrapolated to the operation of the turbine when it is installed 
on a monopole foundation.  
 
Benefits of this approach include: 
• The barges are already available and the elevator structure is relatively simple and 
inexpensive to manufacture at local shipyards.   
• The test platform itself can be the system officially permitted by environmental 
and other agencies, with the condition that different turbines can be installed on 
the same test platform with proper notification and planning.   
• Turbine developers do not need to obtain permits and need only deliver their de-
vice to the site and help with its testing. 
• No power transmission cable to shore is needed to measure turbine power; it can 
be measured on the barge and then dumped as heat into the water using a resis-
tance load of iron.  The volume of water flowing through the Narrows is so large, 
and the water so cold, that even 100 kW of energy injected into the Narrows as 
heat should have no measurable effect (however this needs to be confirmed 
through further analysis).  An alternative is to transmit the power to a shore sub-
station and to float the cable with highly visible buoys.  This avoids the high cost 
of burying the cable in the sea bottom, but it does create a possible navigation 
concern. 
 
The cost of the system shown above was not calculated because the extra engineering ex-
pense is premature at this time.  However, it will be much cheaper than the pilot project 
construction cost of $4M calculated by EPRI, perhaps less than half that amount.  Once 
built, the floating barge has higher operating costs than a submerged piling installation 
because the barge may require a crewman on board at all times for navigation safety.  
This would need to be negotiated with relevant authorities.  This would be a funding con-
cern more for tests of long duration to collect maintenance or biofouling data and less for 
short tests of power generation, fish impacts or wake analysis. 
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5.3  Site Survey 
Before any construction could begin at the Point Evans site or elsewhere in Tacoma Nar-
rows, the bottom must be surveyed for accurate bathymetry, hazards such as shipwrecks 
or cables, and geotechnical data.   
 
Williamson and Associates Inc. (WAI) was asked to develop a scope of work and budget 
for conducting a survey of Tacoma Narrows.  Because the cost for mobilization and de-
mobilization and data analysis is relatively independent of the size of the area surveyed, 
the scope covers the whole Narrows.   
 
The area will be from just north of Point Defiance south to Gibson Point on the SE corner 
of Fox Island, a distance of seven nautical miles. The survey will extend from shore to 
shore, an average distance of 1500 meters. 
 
Three separate types of survey will be done, some of which can be conducted concur-
rently:  bathymetry, sidescan sonar imagery and geotechnical, or sub-bottom. 
 
Principal equipment will be: 
• Bathymetry  Reson 8101 or similar 
• Sidescan Sonar Klein 3000 or similar to detect targets one foot on largest  
   dimension 
• Sub-bottom  3.5 kHz and Uniboom sub-bottom profilers.  Uniboom has  
   a peak frequency of about one kHz. These two systems  
   should find depth to bedrock as long as it is within about 80 
   meters of the seabed.  
• Nav System                 We will use a Trimble RTK system which has a base and  
   a mobile station which will provide us with an accurate  
   elevation (tide). 
• Vessel                          Kvichak 56 foot Defender catamaran 
 
All primary survey lines will be run up-current/down-current.  Some tie lines will be run 
during periods of minimal current.  The bathymetry and sonar surveys will be run on nine 
primary lines spaced about 200m apart at a speed of 3.5 – 4.5 kts.  The SBP survey will 
be run on 18 primary lines.  Any gaps in coverage will be filled in as necessary.  
 
Deliverables will be a bathymetry chart, a mosaic of the entire area with sub-mosaics of 
selected sites and a “depth to bedrock” map of the area.  
 
Estimated time for the survey is six days, preferably run over a neap tide period.  
 
 Costs are: 
            Mob/demob  $23,500 
            Operations  $72,900  
            Report   $  7,200 
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During the project WAI was conducting a survey around the Narrows Bridge for the Ta-
coma Bridge Constructors.  WAI added four additional survey lines in the Point Evans 
area and collected the data.  The survey lines cover about 2/3 of the turbine array site de-
signed by Coast and Harbor Engineering.  The lines are shown in Figure 61.  The data 
has not been analyzed as Tacoma Power stated that further work on surveys is not war-
ranted now.  The data is held by WAI and is available, with analysis, for $5000.   
 
Figure 61: Site Survey Transect Lines 
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5.4  Water Column Monitoring 
It is currently unknown how often large, submerged objects drift through the Tacoma 
Narrows.  These objects may include boulders, deadhead logs, fishing nets, debris or 
even large marine mammals, and could potentially strike the turbines installed in the Nar-
rows.  Therefore, it is important to know how often such large objects pass through the 
Narrows, and at what depth, to help determine optimal turbine placement locations.  
 
BioSonics, Inc. is a Seattle company that specializes in hydroacoustic observation of fish, 
submerged vegetation and other aquatic life.  Using multi-beam sonar equipment enables 
quantitative, calibrated data to be collected on the presence and passage of fish.  Figure 
55 shows a hydroacoustic image from a site with fish and drifting targets identified.  This 
data can be seen in real time as well as be recorded and analyzed over time.   
 
Figure 62: Hydroacoustic Image of Fish and Other Targets 
 
 
 
 
BioSonics is currently working closely with Verdant Power, and state and federal regula-
tory agencies on the Roosevelt Island Tidal Energy (RITE) project in New York City’s 
East River. The BioSonics scientific and engineering team designed built and installed an 
automated hydroacoustic monitoring system at the site that provides continuous coverage 
of the underwater environment throughout the turbine field.  The system has been in non-
stop operation since the first turbines were installed in the fall of 2006.  As fish and other 
marine life pass through the turbine field, the BioSonics monitoring system automatically 
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tracks and documents the location and behavior of each individual relative to the zone of 
risk at each turbine.  Advanced real time, unmanned data processing and reporting tech-
niques developed by BioSonics provide hourly reports of aquatic species activity.  The 
ability of the monitoring system to provide this continuous, comprehensive knowledge 
about the project’s impact on the biological community has proven to be a critical factor 
in the permit approval process. 
 
BioSonics was requested to evaluate the long-term deployment of an automated, un-
manned, hydroacoustic monitoring system for the tidal turbine array in Tacoma Narrows.  
In addition to quantifying the trajectories of large objects capable of damaging turbines, a 
long term monitoring study will also provide a base line assessment of marine species 
abundance, distribution, behavior and migratory patterns in the Tacoma Narrows. This 
knowledge will also be crucial in determining optimal turbine placement to minimize 
possible negative impacts of the turbine field on animals passing through or living in the 
vicinity. 
 
Once a pilot turbine or group of turbines is deployed, the hydroacoustic monitoring sys-
tem could be expanded or reconfigured to monitor the specific region around the turbine 
with particular focus on the zones of high risk around the turbine blades, to assess the oc-
currence of marine species injury due to blade strikes.  
 
The full BioSonics report is attached at Appendix 3.  Figure 63 shows the proposed 
acoustic coverage area.  BioSonics estimates that a 12-month monitoring study for both 
fish and inanimate drifting objects would cost approximately $350,000.  It is unknown 
whether agencies would require that a turbine array have some kind of full time hy-
droacoustic monitoring. 
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Figure 63:  Location of Proposed Turbine Array Hydroacoustic Monitoring System 
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5.5  Commercial Tidal Power Plant Construction Cost 
EPRI estimated the construction costs of a commercial-scale tidal turbine project at about 
$100 million for 64 double-rotor turbines (Figure 64).   
 
Figure 64:  EPRI Cost Estimate for Commercial - Scale Tidal Turbine Project 
 
 
 
 
In comparison our study concludes that an installed cost per turbine might be about $1.5 
million.  An array of 88 turbines with 176 rotors, described in the power estimation sec-
tion, might cost about $130 million.  Using the EPRI estimate of about $60,000 a year per 
turbine, annual O&M for 88 turbines would cost $5,280,000. 
 
Other estimated costs associated with construction would include: 
 
Hydroacoustic monitoring system per BioSonics estimate:  $350,000 
Survey data analysis by Williamson Associates:  $5000 
Additional engineering by Coast and Harbor Engineering and Manson Construction:  
$200,000 
Environmental Studies prior to Pilot Project:  $830,000 
Environmental Studies during the Pilot Project:  $2,500,000 
Environmental Studies during Commercial Operations:  $2,900,000 
 
But in reality, there is no professional basis for estimating costs at this time.  There are no 
developers of devices of appropriate size who can even quote a price for their systems.  
No tested, warrantied systems are likely to be available for at least ten years.  There is no 
data at all on long-term operations and maintenance costs of any tidal turbines tested to 
date.  Any cost estimates are simply guesses and should not be used for making signifi-
cant investment decisions. 
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For this study, the estimates above were used to develop a Cost of Energy model for the 
turbine array of 88 double-rotor turbines at $1.5M each and annual O&M costs per tur-
bine of $60,000.  This is presented below with the necessary caveats. 
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6 Environmental Issues 
(Note:  This section is authored by Meridian Environmental LLC and is included in 
whole). 
 
The construction and operation of a non-federal hydrokinetic project in the Tacoma Nar-
rows will necessitate a license under the Federal Energy Regulatory Commission 
(FERC).  If Tacoma Power chooses to pursue a license for a five-year Pilot Project or a 
license to install and operate a commercial project, it will be required, at some point in 
each process, to prepare a Preliminary Application Document (PAD); solicit study re-
quests from the resource agencies, the tribes, or interested members of the public; prepare 
detailed study plans addressing key resource issues; conduct studies and monitoring ac-
tivities; and ultimately prepare a Draft and Final License Application.   
 
The presence of several Threatened and Endangered Species in the proposed project area 
will also dictate a careful assessment of potential project effects on these species, as well 
as the issuance of two Endangered Species Act (ESA) Biological Opinions (from the Na-
tional Marine Fisheries Service and US Fish and Wildlife Service).  In addition, the 
Washington Department of Ecology (Ecology) will require a Section 401 Water Quality 
Certification, the US Army Corps of Engineers (USACE) will require a Section 404 
dredge/fill permit, and a local lead agency will require a State Environmental Policy Act 
(SEPA) review.   
 
Subsequent to the filing of the Pilot Project License Application or the Final License Ap-
plication, FERC will also issue either an Environmental Analysis (EA) or Environmental 
Impact Statement (EIS) and ultimately a license for the proposed project.  A detailed re-
view of these and other permitting requirements and processes needed to receive a tidal 
project license in North America is provided in an EPRI report titled Instream Tidal 
Power in North America, Environmental and Permitting Issues (DTA 2006).  
 
Figure 65 summarizes the permitting requirements relevant to the Tacoma Narrows Tidal 
Project.  A discussion of environmental studies and monitoring activities potentially re-
quired to meet these regulatory requirements for a tidal project in the Tacoma Narrows 
are presented below.  To facilitate review, we have separated our discussion into three 
categories:  Studies Potentially Required Prior to Installing a Pilot Project (Baseline Stud-
ies); Studies Potentially Required During Operation of a Pilot Project; and Studies Poten-
tially Required During the License Term of a Commercial Array.  The permitting proc-
esses and issues for a pilot project versus a commercial array are likely to be similar or 
the same.   
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Figure 65: Required Pilot Project Permits and Time Frames   
 
Level Agency Permit Topic Additional Requirements Months 
WDNR 
Aquatic Use Authorization JARPA Component 
Requires a SEPA decision, HPA, BA, and other 
JARPA components 6 mo - 1 yr** 
Section 401 Water Quality 
Certification JARPA Component  1 yr +** 
Coastal Zone Management JARPA Component 
Requires a SEPA decision, BA, Section 401 
certification, and other JARPA components 6 mo - 1 yr** 
WDOE 
SEPA (State adopts FERC 
NEPA) NEPA EA/EIS  1.5 yrs 
WDFW 
Hydraulic Project Approval JARPA Component 
Requires a SEPA decision, BA, and other 
JARPA components 45 days** 
State 
DAHP Archaeological Excavation 
Permit 
(unknown whether re-
quired)  45 - 60 days** 
NMFS Section 7 Incidental Take 
Permit (Biop) ESA/MMPA (Section 7)  1 yr +** 
Section 404 Dredge/Fill Permit JARPA Component 
Requires a SEPA decision, BA, Section 401 
certification, and other JARPA components) 6 mo - 1 yr** 
USACE 
Section 10-Work in Navigable 
Water JARPA Component 
Requires a SEPA decision, BA, Section 401 
certification, and other JARPA components) 6 mo - 1 yr** 
FERC FERC License for a pilot pro-
ject 
Federal Operating Li-
cense 
All studies, Section 401 certification application, 
BA, CZMA, study and monitoring plans 3 yrs 
FWS Section 7 Incidental Take 
Permit (Biop) ESA (Section 7)  1 yr +** 
Federal 
USCG Private Aids to Navigation JARPA Component  3 mo** 
Shoreline Conditional Use JARPA Component* 
Requires a SEPA decision, BA, and other 
JARPA components 30 days** 
Shoreline Substantial Devel-
opment JARPA Component* 
Requires a SEPA decision, BA, and other 
JARPA components 30 days** 
Local County 
Shoreline Variance Permit JARPA Component* 
Requires a SEPA decision, BA, and other 
JARPA components 30 days** 
Multiple federal and state regulatory agencies joined forces to create one application for use in applying for more than one permit at a time.  It is titled, “Joint 
Aquatic Resources Permit Application (JARPA)".   
* May be covered under existing permits for switchyard.   
** After License Application is filed with FERC.  
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6.1 Studies Potentially Required Prior to Installing a Pilot 
Project (Baseline Studies) 
The development of a license application for a commercial project requires that the appli-
cant provide a description of the proposed project facilities, equipment, and operation and 
maintenance; an environmental analysis by resource area; and measures for the protec-
tion, mitigation and enhancement of the resources affected by the project based on a suite 
of site-specific studies.  A license application for a Pilot Project contains much of the 
same information as the commercial application, but waives the majority of pre-filing 
studies and therefore the protection, mitigation and enhancement measures, in favor of 
detailed study and monitoring plans to be executed during the Pilot Project testing phase. 
 
Because the affects of a tidal project on the natural and social environment of Puget 
Sound are largely unknown, we anticipate resource agencies, and the interested members 
of the public will recommend or require at least some level of monitoring during opera-
tion of the proposed pilot project (in lieu of traditional mitigation measures).  The moni-
toring activities will serve to identify any potential project effects on a given resource and 
guide in the development of future mitigation measures or adaptive management strate-
gies needed during installation and operation of a larger commercial array.  Although the 
study/monitoring plans included in the pilot project license application will be developed 
in close consultation with the resource agencies and other stakeholders, we anticipate the 
need to monitor project effects on water quality, fish entrainment/migration, marine 
mammals, and sea birds (Figure 66).  These monitoring activities will likely occur over a 
2 to 5 year period during operation of the Pilot Project.   
 
When a project proponent submits an application for a Pilot Project License to FERC, we 
anticipate that the resource agencies and tribes will want site-specific baseline informa-
tion and studies before issuing the permits needed by FERC to issue a license.  Although 
the Pre-Application Document and the License Application will each contain a thorough 
description of the known environment from existing literature, the agencies will want this 
site-specific information to consider potential environment effects on important re-
sources; develop any necessary mandatory conditions under Sections 10(j), 10(a) and 18 
of the Federal Power Act (FPA); and provide information needed to understand the extent 
of ESA-listed species in the project area and determine the anticipated amount of “take” 
during periods of project operation (needed for issuance of a Biological Opinion).   
 
Although the effects of tidal power on the natural and social environment are only begin-
ning to be explored in the Pacific Northwest, installation and operation of a pilot project 
near Point Evans will potentially affect marine fauna (including ESA listed fish and ma-
rine mammals); aquatic habitat (including designated critical habitat); recreation; com-
mercial, recreational, and subsistence fishing; terrestrial vegetation, near shore vegetation 
and invertebrates, seabirds, aesthetics, current flow, sediment movement, water quality, 
commercial boat traffic, and cultural resources.  A general description of many of these 
important resources is presented in the environmental report included on the CDROM.   
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To address these issues, we have identified 15 baseline studies that may be required prior 
to installing a Pilot Project (Figure 66).  It is likely that the scope of these studies will be 
fairy limited during the initial pilot phase, and will focus only on those areas likely to be 
directly affected by the project and its associated transmission facility.  In some cases, 
baseline information needs can be addressed through a detailed literature review (i.e. ef-
fects on commercial boat traffic).  In other cases, baseline studies will require a substan-
tial amount of on-site surveys and monitoring activity; although, we anticipate these more 
complex baseline studies could be completed within a year.   
 
Our estimated cost of conducting these baseline studies and preparing the license applica-
tion, including agency consultation and public involvement meetings, is $831,000 (Figure 
66).   
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Figure 66:  Studies Potentially Required Prior to Installing a Pilot Project (Baseline Studies) 
 
Study 
Type Study (potentially required by FERC prior to installing a test unit) Cost 
FERC License Application for Pilot Project (and supporting monitoring plans), NEPA EA/EIS, Section 
401 Application, and Section 7 Biological Assessments. $300,000 
Permitting 
Documents 
Misc. Other Permit Applications $20,000  
Baseline sediment characterization $50,000 
Baseline recreation use study (primarily fishing) $15,000 
Evaluation of potential effects on commercial fishing $10,000 
Detailed review of existing fish and marine mammal information for the proposed project area (as 
needed to identify any data gaps) $25,000 
Baseline aquatic habitat surveys (including benthic characterization) $60,000 
Baseline fish distribution and abundance surveys (including TES species) $100,000 
Baseline marine mammal surveys $40,000 
Detailed review of existing seabird information for the proposed project area as needed to identify any 
data gaps $8,000 
Baseline seabird surveys $20,000 
Study of seabird forage species $8,000 
TES plant surveys and wetland delineations (cable/transmission line) $15,000 
Near shore vegetation and invertebrate surveys $15,000 
Aesthetics evaluation $5,000 
Evaluation of potential effects on cultural sites and historic properties $15,000 
Study of effects on commercial boat traffic $5,000 
Baseline 
Studies 
Agency consultation and public involvement meetings $120,000 
Total Cost 
  
$831,000 
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6.2 Studies Potentially Required During Operation of a Pilot 
Project 
While there is considerable uncertainty surrounding the studies that will be requested or 
required during the installation and operation of a pilot project, we anticipate the need to 
monitor the project’s direct effects on aquatic habitat quality, fish, marine mammal and 
sea bird distribution and abundance, water quality, recreation, and noise, electric and 
magnetic fields (EMF), and vibration (Figure 67).  We also anticipate the need to model 
the effects of a proposed commercial array on current flow and dissolved oxygen concen-
trations throughout the southern portion of Puget Sound.   
 
These monitoring and modeling activities will also likely occur over a 2 to 5 year period 
during operation of the pilot project.  Concurrently, Tacoma Power will need to further 
define the extent and operation of its proposed commercial array, initiate consultation 
with the resource agencies and the tribes, and begin the formal FERC licensing process.  
The results of these studies will be incorporated into the Final License Application for a 
commercial array, Biological Assessments, and other material needed to permit and guide 
in the development of the project.   
 
If deemed appropriate by Tacoma Power, the results of these studies could also contribute 
to the development of a comprehensive Puget Sound wide-assessment of the potential 
effects of tidal power on the physical, biological, and social environment.  Ideally, this 
assessment will be completed in partnership with the federal or state government and 
other utilities interested in developing tidal power in Puget Sound.   
 
Our estimated cost of conducting these pilot project studies and preparing the license ap-
plication documents for a commercial array (including agency consultation and public 
involvement meetings) is approximately $2.5 million (Figure 67).   
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Figure 67:  Studies Potentially Required During Operation of a Pilot Project 
 
 
 
Study Type Study (potentially required by FERC prior to installing a commercial array) Cost 
FERC License Application for Commercial Array (and supporting monitoring plans), NEPA 
EA/EIS, Section 401 Application, and Section 7 Biological Assessments $450,000 
Permitting Docu-
ments 
Misc. Other Permit Applications $25,000  
Model the effects of the proposed commercial array on current flow and dissolved oxygen 
concentrations in southern Puget Sound $300,000 
Evaluation of fish, marine mammal, and large inanimate object movement in the proposed 
project area (assumes 1year study duration). $350,000 
Evaluation of fish, marine mammal, and sea bird entrainment at the pilot project (extrapolate 
results to commercial array) $250,000 
Water quality monitoring at the pilot project (turbidity and toxic substances) (assumes 5 year 
study duration) $110,000 
Evaluation of potential commercial array effects on recreation (primarily fishing) $50,000 
Additional aquatic habitat surveys at proposed commercial array sites (including benthic 
characterization) $300,000 
Additional fish distribution and abundance surveys at proposed commercial array sites (in-
cluding TES species) $300,000 
Additional marine mammal surveys in the proposed commercial array project area $200,000 
Evaluation of ambient noise, EMF, and vibrations levels and potential effects on fish hand 
marine mammals $55,000 
Additional sea bird surveys in the proposed commercial array project area $30,000 
Potential studies 
required during op-
eration of a pilot 
project (results in-
tegrated into the 
FERC License Ap-
plication for a 
commercial array) 
Agency Consultation and public involvement meetings $150,000 
Total Cost 
  
$2,570,000 
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6.3 Studies Potentially Required During the License Term 
of a Commercial Array 
Although even more uncertainty surrounds the extent and nature of studies potentially 
required during the license term of a commercial array, we anticipate that the resource 
agencies would, at a minimum, recommend or require continued monitoring of water 
quality (including DO concentrations in southern Puget Sound); fish, marine mammal, 
and seabird movement and potential entrainment; aquatic habitat quality; and project ef-
fects on fish distribution and relative abundance (Figure 68).  Most monitoring and 
would likely occur over a minimum 5-year period during installation and operation of 
the commercial array; although habitat quality and fish relative abundance would likely 
be monitored over a minimum of 30 years.   
 
Our estimated cost of conducting these studies during operation of a commercial array is 
approximately $2.9 million (Figure 68).  
 
Figure 68:  Studies Potentially Required During the Commercial Licensing Period 
 
Study Type 
Study (potentially required by FERC 
during the license term of a commer-
cial array) Cost 
Monitor the effects of the commercial 
array on current flow and dissolved oxy-
gen concentrations (assumes 5 year 
study duration in lower Puget Sound ) $250,000 
Monitor water quality in the project area 
(turbidity ,DO, and toxic substances) 
(assumes 5 year study duration limited 
to the project area) 
$250,000 
 
Monitor fish and marine mammal en-
trainment/migration (assumes 5 year 
study immediately following installation 
and every 5th year thereafter for 30 
years) 
$1,350,0
00 
Monitor sea bird entrainment/movement 
(assumes 5 year study duration in the 
project area) $120,000 
Potential stud-
ies required 
during the li-
cense term of 
commercial ar-
ray 
Monitor fish habitat quality and fish rela-
tive abundance in the project area (sur-
vey every 5 years over a 30 year period) $960,000 
Total Cost 
  
$2,930,000 
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6.4 Federal Regulatory Jurisdictions for Hydrokinetic Pro-
jects 
The Federal Energy Regulatory Commission (FERC) has asserted its regulatory authority 
over hydrokinetic projects developed within the three nautical miles seaward of the 
shores of the United States.  The Minerals Management Service (MMS) claims jurisdic-
tion over ocean energy projects located beyond the three nautical mile limit.  Although 
there were some cross-claims of jurisdiction initially, the two federal agencies are work-
ing to formalize, through a Memorandum of Agreement, this delineation of the regulatory 
boundaries. 
Tacoma Power’s proposed Tacoma Narrows Tidal Energy Project would fall under 
FERC’s jurisdiction due to its location in the southern portion of Puget Sound, an inland 
marine waterway of the northern Pacific Ocean. 
 
6.5 The Federal Energy Regulatory Commission Licensing 
Process 
The FERC has been licensing hydroelectric projects since enactment of the Federal 
Power Act (FPA) in 1920.  Over the ensuing years the FPA and the FERC regulations 
have been amended and updated as the industry has matured and new laws have been en-
acted pertaining to power sales, transmission and distribution, and the protection of natu-
ral resources.  FERC’s initial approach to the permitting and licensing of hydrokinetic 
projects was to apply its existing regulatory process for hydropower to the relatively new 
and untested technology associated with hydrokinetic projects.  As interest in investigat-
ing the suitability of specific sites for installation of wave or tidal energy projects in-
creases, the inadequacies of the current FERC process with respect to the new technology 
and largely unknown resource effects are becoming obvious. 
6.5.1 Preliminary Permit 
FERC’s regulatory process for hydroelectric projects involves a three-year period under a 
Preliminary Permit while an applicant: 1) evaluates the feasibility of a project; 2) consults 
with the resource agencies and other interested stakeholders on possible impacts of the 
project; 3) conducts studies to identify appropriate mitigation measures; and  4)prepares 
an Application for an Original License to construct and operate a commercial project for 
a period of 50 years. 
While a Preliminary Permit grants the holder priority status over a potential project site 
for three years, the regulatory requirements to perform studies, consult, and develop de-
tailed plans for the installation, operation and monitoring of a commercial project during 
this three-year time period are very labor, cost and time intensive. 
As the national interest in renewable energy sources accelerated, it quickly became clear 
to those with an interest in evaluating wave or tidal project feasibility that the state of the 
technology was not developed to the degree that would facilitate decision-making and 
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that the FERC regulations and timelines for the licensing of a hydroelectric project would 
not fit the state of development of the hydrokinetic industry. 
6.5.2 Hydrokinetic Pilot Project Licenses 
In February 2007, FERC called for comments on its preliminary permitting and licensing 
process as applied to hydrokinetic projects.  The major theme of all comments FERC re-
ceived was that the existing schedule-driven licensing process should not be applied to 
untested technology with unknown economic and environmental effects. 
In response to these comments, FERC proposed, in August 2007, that a five-year Pilot 
Project License be established to allow for the in-water testing of hydrokinetic turbines 
and to study the affects of these generating units on the natural environment.  FERC envi-
sioned that within six months of receiving an application it would issue a license for a 
Pilot Project, and that all required federal, state and local permits would also be issued 
within this time frame.  This would allow a potential developer to deploy and test one or 
more hydrokinetic generating units (with a total maximum generation of 5 MW or less) 
and conduct all studies to evaluate environmental effects post-license issuance (see table 
on following page).  FERC followed the announcement of this proposed Pilot Project Li-
cense process with a technical conference in Portland, Oregon on October 2, 2007. 
The general consensus of FERC’s proposal from the energy industry was that five years 
did not provide the time necessary to test the emerging technologies, many of which are 
still in the development stage.  Concern was also voiced that FERC’s Pilot Project Li-
cense proposal is a separate process from the licensing process for a commercial array, 
but many of the component steps are identical.  This would not lead to a coordinated and 
logical progression from the Pilot License phase to a commercial array installation, but 
rather a restart of the process with extensive duplication of effort and cost.  Industry rep-
resentatives are interested in seeing a transition that supplements the information gained 
and the consultation conducted during the testing period.  Also, given the high up-front 
cost of deploying one or more pilot units and the limited testing and operating periods 
afforded by a Pilot Project License, the investment community would likely find the 
hydrokinetic technology too risky at this time. 
During this October 2nd technical conference, the federal and state resource agencies had 
the opportunity to discuss their impressions and concerns with FERC’s approach to li-
censing hydrokinetic projects.  While the agency view in Oregon was much more proac-
tive and prone to supporting a Pilot Project License conditioned with environmental stud-
ies and monitoring and a clause that would require that a project be shut down quickly at 
any sign of a negative impact, those agencies having jurisdiction in Washington State 
seemed to take an opposing view.  In general, they stated that their agencies would not be 
able to issue the required permits without first having extensive data documenting the 
impacts of a specific hydrokinetic project, as well as possibly a programmatic environ-
mental impact statement that analyzed the downstream effects of multiple projects in the 
Puget Sound region.  The most critical of these permits is the “take” permit issued by the 
National Marine Fisheries Service (NMFS) under Section 7 of the Endangered Species 
Act, and the Section 401 Certification issued by the Washington Department of Ecology 
(Ecology) under the Clean Water Act.  FERC is unable to license a project without both 
of these permits in place. 
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PROPOSED LICENSING PROCESS FOR HYDROKINETIC PILOT PROJECTS 
Purpose – To develop a pilot project licensing process that can be completed in as few as six months, provides for Commission over-
sight and agency input, and allows developers to generate while testing. 
(Source:  Federal Energy Regulatory Commission, August 2007.) 
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FERC is currently accepting comments on its proposed Pilot Project License process and appears 
to understand the challenges that both the state of the technology and its proposed process pose 
to potential developers.  FERC has given no date when it will respond to the comments or issue a 
new Pilot Project License process, but it is likely that there will be some changes.  The most 
likely change will be an extension of the Pilot Project License term.  Although both industry and 
the resource agencies appear to favor a 10 to 15 year license term, FERC will most probably 
come in with a 7 to 8 year term.  It is also possible that FERC will revise its stance on what stud-
ies are required when and include a requirement that an applicant consult with the resources 
agencies and conduct those baseline studies deemed necessary to issue the required permits. 
6.5.3  Integrated Licensing Process 
Whether a hydrokinetic project proponent seeks a license to install and operate a commercial 
generating array at the end of the three-year period covered under a Preliminary Permit, or at the 
end of the testing and evaluation period afforded under a Pilot Project License, the Final License 
Application for a commercial installation will, at this time, be developed following FERC’s 
regulations for the Integrated Licensing Process.  Although FERC has two other licensing proc-
esses available, an applicant must petition FERC for approval before using either.  It is unlikely 
that FERC would find, in the foreseeable future, that any hydrokinetic project would meet the 
“non-controversial and issue-less” criteria required to use the Traditional Licensing Process, or 
“ripe for timely and inclusive settlement of all issues” required to use the Alternative Licensing 
Process.  Instead, a project proponent should proceed anticipating that a license for a commercial 
hydrokinetic project would be developed using the schedule-driven Integrated Licensing Process 
(ILP). 
FERC adopted the ILP to address the delays frequently encountered with the other two licensing 
processes in having the information available in a timely manner to make licensing decisions.  
The ILP takes place over a three-year timeframe and integrates the pre-filing consultation with 
FERC’s National Environmental Policy Act (NEPA) scoping requirements; increases FERC staff 
assistance during the study and consultation period; increases public participation; puts FERC in 
the role of approving or disapproving requests for specific studies; incorporates mandatory study 
dispute resolution, and establishes enforceable internal process deadlines.  The information and 
consultation requirements are challenging over such a short time span with three major docu-
ments to compile and distribute (the Pre-application Document, the Preliminary License Pro-
posal, and the Final License Application); and two years of studies to conduct with interim, pro-
gress, and final technical reports. 
 
6.6 The Status of the Tacoma Narrows Tidal Power Project 
Tacoma Power filed an application with FERC for a Preliminary Permit to investigate the feasi-
bility of a tidal generation project in the Tacoma Narrows on September 15, 2005.  The FERC 
issued a Preliminary Permit to Tacoma Power on February 22, 2006.  The permit expires on Feb-
ruary 1, 2009.  The Preliminary Permit requires that Tacoma Power file with FERC every six 
months a report documenting that substantial progress has been made in evaluating the feasibility 
of the potential project and that stakeholder consultation is underway to address issues and con-
cerns with the project.  These progress reports have been filed as required. 
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FERC had only issued two Preliminary Permits for hydrokinetic projects prior to Tacoma 
Power’s permit.  At the time, there was no prospect for a Pilot Project License.  In order for Ta-
coma Power to maintain its priority status on the Tacoma Narrows site, it would have had to em-
bark on the ILP as soon as the permit was issued.  This was not a feasible or prudent action to 
take in light of the infancy of the technology development and its unproven reliability.  Also, no 
baseline information existed to assist Tacoma Power in the selection of a site best suited for tidal 
generation.  The suitability of the currents and bathymetry of the Tacoma Narrows to support 
tidal generation had never been investigated.  It would likewise have been impossible to quantify 
the effects of a tidal turbine on the natural environment and determine potential mitigative meas-
ures without knowing whether the technology would work and where it would be sited. 
Since it appears evident that FERC will initiate some measures to modify its current licensing 
process to accommodate a new and untested renewable energy technology, as evidenced by its 
proposed Pilot Project License process, potential licensees may have the additional time neces-
sary to test the existing hydrokinetic generating units, while participating in the development of a 
proven and reliable energy source.  At the same time, the interaction of multiple types and con-
figurations of generating units with the natural environment can be monitored and studied. 
Tacoma Power’s Preliminary Permit expires on February 1, 2009, 14 months from now.  While 
it’s evident that the time is not right to file an application for a license to install and operate a 
commercial tidal array in the Tacoma Narrows, there are several options open to maintaining a 
priority status on the Tacoma Narrows site while continuing to investigate the feasibility of gen-
erating reliable and economically viable power from the tidal currents. 
A Second Preliminary Permit 
Under FERC’s regulations governing a Preliminary Permit, preference is given to a municipal 
applicant over others seeking an initial permit.  If a three-year Preliminary Permit expires with-
out the permit holder filing an application for a commercial project, the site is again open to 
competition.  FERC’s regulations do not expressly prohibit the initial permit holder from apply-
ing for a second permit term, although the municipal preference no longer plays a part in deter-
mining who will receive the subsequent permit.  FERC’s decision is usually based on the first 
viable permit application through the door, and it is not likely to be issued to the incumbent 
unless extenuating circumstances prohibited them from successfully completing an Application 
for an Original License. 
In side bar conversations with FERC staff, they have indicated that a second Preliminary Permit 
term for a project proponent may be viewed more liberally for hydrokinetic projects, and that 
they would be willing to discuss the need for a second permit term on a case-by-case basis.  The 
expectations for feasibility evaluations and stakeholder consultation would be greater than during 
the first permit term and would be reviewed with a “strict scrutiny” toward proactive advance-
ment of the project. 
A second Preliminary Permit term would give Tacoma Power an additional three years to evalu-
ate the feasibility of a project in the Tacoma Narrows; however, it would not allow for the in-
water testing of generating units.  It is also likely that the resource agencies and other stake-
holders would not be interested in continued consultation without some effort and commitment 
from Tacoma Power to conduct baseline studies during the permit period. 
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6.6.1 Pilot Project License 
An alternative to a second Preliminary Permit term is to prepare and submit an application for a 
Pilot Project License.  The effort would be fairly intensive during the remaining 14 months of the 
Preliminary Permit and would require preparation of a Pre-application Document (PAD) and a 
Final Application for a Pilot Project License.  The PAD is a document that describes, to the ex-
tent possible, the type and number of hydrokinetic generating units expected to be tested during 
the license term, and the known existing environment.  It is not intended that any studies be con-
ducted during preparation of the PAD.  A recent and thorough assessment of the natural envi-
ronment in southern Puget Sound, prepared by the Department of the Navy in 2006, can provide 
much of the information required for the PAD20.  The License Application summarizes the in-
formation presented in the PAD, documents stakeholder consultation, presents the applicant’s 
proposed study and monitoring plans for the term of the Pilot Project License, and explains the 
applicant’s reason for not including any study proposed by a stakeholder. 
FERC initially thought that this Pilot Project License process would allow for the issuance of a 
five-year license within six months.  Based on the positions taken by the resources agencies, the 
permits needed from these agencies before FERC can issue a license will not be forthcoming for 
a much longer time frame, and may require that Tacoma Power conduct some baseline studies 
prior to their issuance.  With the filing of a Final Application for a Pilot Project License, Tacoma 
Power maintains a hold on the Tacoma Narrows site until FERC is able to make a decision on 
licensing the project.  It is reasonable to assume that FERC would issue a Pilot Project License 
following receipt from NMFS and Ecology of a “take” permit and a Section 401 Certification, 
respectively; neither of which is likely to occur for two to three years following submittal of the 
application for a five-year Pilot Project License. 
With such anticipated delays prior to the issuance of the Pilot Project License, and the five-year 
term of the license, Tacoma Power would gain an additional seven to eight years to study the 
feasibility of the Tacoma Narrows Tidal Project.  This appears to provide the most reasonable 
approach should Tacoma Power wish to continue investigating the possibility of adding tidal 
power to its renewable energy mix. 
 
6.7 Future Actions 
If Tacoma Power decides that a second Preliminary Permit term is the best course of action, con-
versations should begin with FERC staff immediately to determine whether this is a viable op-
tion and to understand the conditions that might be placed on a second permit term.  The cost of 
pursuing a second permit would be negligible, consisting of telephone communications and a 
possible trip to FERC’s Washington D.C offices, and the preparation of a Preliminary Permit ap-
plication.  The application could simply involve an update to the document submitted in 2005, 
unless FERC adds additional criteria.  By initiating this communication immediately, Tacoma 
Power will be able to quickly determine whether this is the best course, and if not, pursue an al-
ternate approach. 
                                                 
20
 Department of the Navy.  2006.  Marine Resources Assessment for the Pacific Northwest Operating Area.  Pacific 
Division, Naval Facilities Engineering Command, Pearl Harbor, Hawaii.  Prepared by Geo-Marine, Inc., Plano, 
Texas. 
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The cost and time factors of preparing an Application for a Pilot Project License are substantially 
greater, but this course of action protects the potential project site for much longer and allows for 
active testing of different technologies.  As we anticipate that NMFS and Ecology will require 
that some level of baseline studies be conducted before they will issue their permits, we have 
provided an estimate of the potential studies and their costs, as well as the cost of preparing the 
Application for a Pilot Project License in the following Section 8.0. 
We have also estimated the potential studies, and their cost, that may be required during the term 
of a Pilot Project License, and the cost of preparing a Final Application for a commercial tidal 
array.  This is followed by an estimate, based on current observations, of the monitoring that may 
be required by Tacoma Power during the term of a commercial license. 
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7 Cost of Energy 
This chapter is the Executive Summary of the full report on cost of energy prepared by Resource 
Dimensions, Inc.  The full report is Appendix 4. 
 
Tacoma Power is a municipal utility that will be required to meet the I-937 mandate. While their 
generating asset portfolio is substantially composed of clean hydroelectric power plants, they 
lack facilities eligible to produce RECs.  Tacoma Power has three options: (1) look to the REC 
market to acquire the necessary RECs; (2) pay the penalty price, or; (3) expand their portfolio to 
include REC eligible power plants. This feasibility study is part of the effort by Tacoma Power 
to determine a course of action and provide the best response in serving the interests of Tacoma, 
Washington ratepayers.   
 
This economic feasibility analysis is based on calculating and comparing levelized cost of elec-
tricity (COE) from a proposed tidal power plant to be deployed in the Tacoma Narrows. The 
standard used by the electric supply industry to evaluate the economic feasibility of a power 
plant is the levelized cost of electricity method. This is a monetary unit in cents per kilowatt-hour 
(¢/kWh) that allows comparison between different power projects with regard to plant generating 
capacity, project life, capital construction costs, annual costs, fuel costs, cost of capital, annual 
expenses, discount rates, etc. It is a common matrix by which to compare diverse and otherwise 
difficult to compare projects. 
 
The analysis consists of calculating the COE for a baseline scenario and conducting sensitivity 
analysis based on changes to different project characteristics or assumptions: (1) a change in the 
Total Plant Investment (TPI) cost; (2) a change in the Annual Overhaul and Maintenance 
(AO&M), and (3) a change in the technical efficiency of the turbines, and (4) the best alternative 
renewable energy project, a newly constructed commercial-scale wind farm.  
  
Summary of Cost of Energy (COE) Feasibility Analysis Findings 
 
The baseline tidal power plant project as proposed is a best-case scenario. It has the following 
characteristics: 
 
Baseline Scenario 
Rated Plant Capacity    22.43 MWh(a) 
Annual Electric Energy Production   196,000 MW/year 
Constant Dollars    2007 
Commission Year (start of year)  2011 
Book Life     30 years 
Construction Financing   6.0% per annum 
Debt Financing Bond     100% 
Debt Financing Rate    6.0% per annum 
Inflation Rate     3.0% per annum 
Discount Rate     6.0% per annum 
Cost of Insurance     1.5% per annum of Total Plant Cost 
Efficiency of Turbine Array   50% 
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Number of Turbines     88 (double rotor) 
Total Plant Cost    $138,770,000 
Total Plant Investment   $145,560,000 
Annual O&M     $7,830,000 per annum  
 
Table 1 below shows that the cost of electricity for the proposed best-case tidal power plant is 8 
cents per kilowatt-hour (8.0 ¢/kWh).  
 
Table 1  Cost of Electricity (¢/kWh) – Baseline Scenario 
 
 
 
 
 
 
The Total Project Investment (TPI) is the amount of permanent long-term capital financing for 
the tidal power plant. TPI is the initial upfront cost paid out to create the project. It amounts to 
$145.6 million. The Levelized Annual O&M (AO&M) cost includes all the expenses associated 
with operating and maintaining the project over its life, than levelized to an annual average. This 
recurring cost is $7.8 million.  These two costs, TPI and AO&M, determine the cost of electricity 
(COE) that represents the minimum charge for electric power that must be collected for the tidal 
power plant to breakeven. 
 
The COE for the baseline scenario is 8.0 ¢/kWh in nominal terms .  The COE of 5.7¢/kWh, 
within parentheses, is constant or real terms . 
 
Total Project Investment  
($million) 
145.6m 
Levelized Annual O&M   
7.8m 
8.0      
(5.7) 
Nominal $2007(Constant value) 
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Table 2 depicts the cost of electricity sensitivity analysis for changes in TPI costs projected for 
the tidal power plant designed for deployment in the Tacoma Narrows.  
 
Table 2  Cost of Electricity (¢/kWh) – Sensitivity to Changes in Total Plant Investment 
Total Project Investment 
($million) 
116.5m          
(20% decrease ) 
145.6m  
Baseline 
174.7m        
(20% increase) 
218.4m          
(50% increase) 
Levelized Annual O&M 
    
7.8m (fixed) 7.2 
(5.5) 
8.0        
(5.9) 
8.8 
(6.2) 
10.0          
 (6.8) 
% change in COE                     
from Baseline 
-10.0% 0.0% 10.0% 25.0% 
Nominal $2007  
(Constant value) 
 
   
 
  
For comparative purposes, Table 3 below shows the COE of a tidal power plant that would be 
competitive with a new build wind farm. The baseline scenario assumes, the tidal power plant is 
built and has a TPI cost of $145.6 million and an AO&M of $7.8 million. The analysis estimates 
the level of construction cost subsidies that would be required to decrease the TPI to be recov-
ered to a level that the leads to a 5.0 ¢/kWh COE. 
 
Table 3 Cost of Electricity (¢/kWh) – Equivalent COE to New Wind Systems  
Total Project Investment  
($million) 
36.25m 
Levelized Annual O&M   
7.8m 
5.00 
(4.46)   
Nominal $2007 (Constant value) 
 
 
For the tidal flow power plant to be competitive with a newly constructed wind farm on a COE 
basis, the TPI cannot exceed $36.25 million. This means that a subsidy of $109.3 million would 
be required for the tidal power plant to produce electricity at 5.0 ¢/kWh. This represents a 75% 
reduction in Total Plant Investment. 
 
Clearly, the tidal power plant under consideration is not economically feasible at this time. With 
a COE of 8.0¢/kWh for the best-case scenario baseline project and a COE of 7.0¢/kWh if TPI 
costs are reduced by 20% from the best case. The project, as proposed, cannot compete with 
many of the alternative renewable energy projects that currently can be deployed at commercial 
scale. However, over the medium-term, it is expected that as technological experience is gained, 
the “best-case” scenario will improve and the proposed project would become competitive.  
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8 Opportunities for Support 
 
8.1  Objectives and Outcomes 
Although it was not specified as a project deliverable, we have also identified potential funding 
sources to support a pilot project.  The concern is that a pilot project will include about $3.3 mil-
lion in cost for environmental studies and permit applications, in addition to the construction, 
operation and turbine acquisition costs.  A budget of $5 – 6 million for a pilot project seems real-
istic even using the barge system described earlier.  Considering that the pilot project might con-
clude that commercial power production is not economically feasible this is a significant risk to 
Tacoma Power.  Therefore it is an objective to find other funding sources that could support a 
pilot project. 
 
Another objective is to increase support by building knowledge about tidal power technology 
and environmental impacts through collaboration.  Britain and Scotland are significantly further 
advanced in this area than is the USA.  Scotland is the home of the European Marine Energy 
Centre (EMEC) where at least one turbine, the OpenHydro device, is being tested as of Novem-
ber 2007.  In support of EMEC a coalition of UK and European organizations are developing 
standards for ocean energy devices and site development.  During the Tacoma Power study con-
tact was made with UK trade development officials to learn whether there could be collaboration 
between the UK, EMEC and Washington State to exchange and build knowledge. 
  
Fortunately the outcome for this effort is promising.  There are existing and pending Federal 
funding sources available for research on ocean energy development.  At the State level work is 
underway to incorporate hydrokinetic energy as a qualified target for rate incentives, tax breaks 
and possibly grants.   
 
A promising response was received from the UK Consul’s office in San Francisco, California 
regarding international expert exchanges between Washington and the UK.  Funding for this 
could come from both Washington and the UK.  This is a good short term opportunity which 
could include members of the state congressional delegation who might increase their efforts to 
secure Federal funding for a pilot project. 
 
8.2  Federal 
Sean O,Neill, president of the Ocean Renewable Energy Coalition, provided the following report 
in August 2007 on Federal legislation to support ocean energy: 
 
“In the 2007 session of the US Congress, the House of Representatives passed H.R. 3221 
and the Senate passed S. 6, both of which contain the central Research and Development 
(R&D) provisions of their predecessor bills, H.R. 2036, introduced by Congressman Jay 
Inslee (D-Washington) and S. 1511 introduced by Senator Akaka (D-Hawaii), Senator 
Murkowski (R-Alaska) and Senator Snowe (R-Maine). For the most part, these bills pro-
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vide $50 million per year over 5 years for research and development primarily for ad-
vanced marine renewable energy systems and technologies. The bills also include provi-
sions for DOE to create National Ocean Energy Research Centers. 
 
The House bill also includes Coastal Zone Management modifications including trans-
mission studies funding and site assessments. The Senate bill includes Renewable Energy 
Construction Grants and provisions specifically for geothermal and ocean renewable en-
ergy in Alaska. 
 
The House of Representatives passed the energy tax bill H.R. 2776 that provides for 5-
year extensions of the Production Tax Credits (PTCs) through 2012 for all qualified re-
newables. That bill includes ocean renewables for the first time; although the Energy Pol-
icy Act of 2005 (EPAct) did include ocean renewables in the Renewable Energy Produc-
tion Incentives (REPI). REPIs can be seen as the equivalent of Production Tax Credits for 
municipal utilities that don’t pay taxes. The recent energy tax bill also provides for ocean 
renewable energy in Clean Renewable Energy Bonds (CREBS). CREBS provide bonds 
for municipal utilities as well; however, both the REPI and CREBS programs have suf-
fered from continued underfunding since their inception.” 
 
During project telephone interviews were held with staff from the US Department of Energy who 
are now involved in ocean energy program development.  At the National Renewable Energy 
Laboratory, Walter Musial is leader of the Ocean Energy group.  He is also the DoE alternate 
member delegate to the International Energy Agency’s Implementing Agreement on Ocean En-
ergy Systems.  NREL has been working on offshore wind technology development for several 
years already.   
 
According to Mr. Musial, the intentions of DoE around ocean energy are still in development.  If 
federal funding is authorized and appropriated then DoE and NREL may have funds to support 
technology development. NREL is specifically interested to establish test sites for tidal, wave 
and offshore wind energy converters.  The concept of a barge in Tacoma Narrows to test turbines 
was discussed and Mr. Musial said it was an idea that they would consider if funding becomes 
available. 
 
 Environmental studies needed for s 
ite permits may be supported by DoE through the Pacific Northwest Laboratory in Richland, 
Washington, which has decades of experience studying impacts of hydropower generation on 
fish, in particular migrating salmon.  PNL also maintains a marine laboratory at Sequim, Wash-
ington and has capabilities to conduct and/or direct marine environmental studies in Tacoma 
Narrows.   
 
The US Navy has already established an ocean energy development program through the Naval 
Facilities Engineering Command and is testing wave energy converters in Hawaii.  During this 
study interviews were held with senior staff at the Office of Naval Research in Washington DC.  
The Navy is interested in ocean energy conversion and is working now to expand and more offi-
cially formalize its ocean energy program.  It does not yet include tidal energy.  But during this 
project a proposal was made to the US Department of Defense, Environmental Security Tech-
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nology Certification Program, for a private company to collaborate with the Navy to evaluate 
five different turbine rotors, and then test the best performing ones in Puget Sound with the Na-
val Undersea Warfare Center at Keyport, Washington.  The proposal was not funded but the 
partnership remains viable and other sources of funding are being sought. 
 
The Bonneville Power Administration is providing R&D funding for tidal power in its service 
area.  It has already funded several projects including this Tacoma Power study.  Funding is a 
65% match not to exceed.  2008 funding has been allocated but funding for FY 2009 will open 
for proposals in March 2008.  The BPA funding could support more engineering for a pilot pro-
ject installation and initial environmental studies needed for a pilot project.   
 
It seems likely that in 2008 a substantial amount of Federal funding will become available to 
support a pilot project in Tacoma Narrows.  If Tacoma Power wishes to proceed then an impor-
tant strategy will be in 2008 to formalize and communicate the development process, emphasiz-
ing the pilot project and testing facilities, and to aggressively pursue grant funding.   
 
8.3 State 
There are a variety of state incentives for renewable energy generation.  Tacoma Power is fully 
aware of these and they need not be repeated here.  New legislation in 2008 is unlikely because it 
is a short session and does not create a budget for the next year.  However no pilot project needs 
to be initiated in 2008 because the existing preliminary permit application is in force until Febru-
ary of 2009.  Therefore in 2008 Tacoma Power could work with state leaders to develop a strat-
egy that would lead to bills introduced in the 2009 legislature that would fund projects.  Targeted 
state funding thus could become available in 2010, which is about the time we expect that dis-
cussions with agencies would have resolved some concerns allowing a pilot project to go for-
ward.   
 
8.4   International 
There is an extensive and growing international network on ocean energy development including 
environmental concerns.  The most organized coordinating organization is the International En-
ergy Agency’s Implementing Agreement on Ocean Energy Systems.  Twelve countries including 
the USA are represented on its Executive Committee.  In Canada, which share nearly identical 
environmental conditions in BC with the Tacoma Narrows in Washington, the Ocean Renewable 
Energy Group is coordinating activities.   
 
Regulatory uncertainty is a tremendous obstacle to progress for ocean energy development.  
Sharing information internationally is the best and most cost-effective way to reduce that uncer-
tainty because everyone benefits from the most advanced analysis.  Scientists in the UK have 
done much more than their North American counterparts on almost every aspect of ocean energy 
development.  Their knowledge should be tapped to help USA regulators reduce uncertainty and 
move ahead faster.   
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During the project contacts were made with the UK Foreign Consulate Office in San Francisco 
which has already hosted several UK delegations on ocean energy to that region.  As of conclu-
sion of this project discussions are underway to design a two-way experts exchange on ocean 
energy for business executives, scientists and officials (details provided separately to Tacoma 
Power).  The USA states of Oregon, Washington and Alaska could host a delegation from Brit-
ain and Scotland, and vice versa.  Sites, agencies and companies can be visited.  This could be a 
catalyst event to encourage other sources of funding for a Tacoma Power pilot project. 
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9  Conclusions 
 
9.1 Technical Feasibility 
1)  It would take more than 100 15m-diameter tidal turbines to make 10 MW/hr output from the 
Tacoma Narrows.  In comparison, Tacoma Power needs about 685 MW/hr to supply its 2005 
base. 
  
Any existing tidal turbine design, even in proposed status, of up to 15 m (50 ft) in diameter, with 
swept area of about 200 square meters, will produce at maximum only about 100 kW/hr 
*average annual* output in the Tacoma Narrows.  To make 10 MW/hr output will take 100 or 
more of these large turbines.  This corresponds with the EPRI findings in which 128 16m rotors 
would produce about 16 MW/hr, or 125 kW/hr per turbine rotor.   
  
In comparison, the largest new commercial wind turbines are rated at 5 MW/hr each with aver-
age output of over 1 MW/hr each, or 8 times the power of a 16m tidal turbine which has never 
been even demonstrated, much less proven. 
 
To achieve the maximum possible output, an array of turbines was designed for installation at 
Point Evans.  If turbines were available now, it is technically feasible to install over 100 turbines, 
of several designs, in the array and generate power up to 10 MW. 
  
2)  There are no utility-scale tidal turbine technologies we could expect to implement success-
fully within the next five to ten years. 
  
It will be at least three years, and maybe five, before any tidal turbine developers could reasona-
bly be expected to have a working commercial-scale tidal turbine, 10m or more in diameter, 
available for demonstration.  They will need to demonstrate a new working unit in operation for 
at least several years until a maintenance schedule can be established.  We believe it may be five 
to ten years before tidal turbine technology is ready to come to Tacoma Narrows. 
 
3)  Tacoma Power may consider that the energy available is worth pursuing, at least to keep its 
options open.  If so the best technical path is to let others test turbines until there are some that 
can actually survive a one-year test successfully.  Such efforts are underway at EMEC and in the 
Bay of Fundy.  Then those units could be tested in Tacoma Narrows.  At this time it seems a 
barge installation is the best way to test devices to keep down costs and reduce regulatory obsta-
cles.  Meanwhile Tacoma Power should participate in technology development networks so in-
novations are monitored and better information obtained. 
  
4)  Tacoma Power should postpone further consideration of tidal turbine technology for about 
five years to allow for both technology and regulatory development.  There are no commercial 
scale tidal turbines that could be demonstrated in 2008-2009 to the advantage of Tacoma Power, 
considering the cost and permitting / technology risk and studies required. 
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9.2 Economic Feasibility 
 
The cost of energy for a project of maximum turbine density in the area of highest power is more 
than the cost of energy for competing sources such as wind.  The project is not economically fea-
sible without significant subsidy. 
 
The economic feasibility is actually unknown because we cannot predict how many turbines 
would be allowed in any site.  The area with the most power, at Point Evans, will require a 
densely spaced array of large turbines if it is to make more than 10 MW/hr.  Any object drifting 
through this array will certainly interact with one or more turbines.  We do not think such dense 
spacing will be allowed.  But if half the turbines are removed, for example, the economics 
change drastically for the worse. 
 
Nonetheless a sound effort was made to evaluate the economics of the best possible commercial 
scale project, using engineering to estimate installation costs, original estimates from the EPRI 
analysis, and sophisticated modeling of the Cost of Energy using sensitivity analysis. 
 
The economics are most sensitive to installation and O&M costs.  If these can be significantly 
reduced – by at least 50% - then the project economics improve.  However there is no way to es-
timate the economics until the number of allowable turbines is determined, and this requires that 
the agencies respond to a permit application asking for the maximum density allowable.  When 
they determine what will be allowed, then the economics can be calculated with reasonable accu-
racy. 
 
Since the agencies control the economics via their control over turbine numbers, it could be to 
the advantage of Tacoma Power to proceed with an application for the maximum number of tur-
bines.  This will then require the agencies to evaluate and respond, probably to request studies of 
different types.  Eventually they may allow a lesser number of turbines, at which time the eco-
nomics can be estimated properly.  But at this time we cannot tell what the agencies would actu-
ally do if confronted with this permit request.  They may decide to postpone even considering it 
until Snohomish PUD declares its own intentions and the total number of turbines proposed in 
Puget Sound is known.   
 
9.3 Environmental Feasibility 
The environmental feasibility of a commercial scale tidal power array is unknown.  A commer-
cial turbine array will remove energy from the flows through the Narrows.  It will not be much – 
the total power available at the transect of maximum energy is about 82 MW.  The proposed 
maximum density turbine array would generate 10-15 MW, or about 15%.  This is what EPRI 
estimated would be the maximum allowed extraction. 
 
But even this much extraction is of concern because of the high sensitivity of the South Puget 
Sound marine environment to reductions in flows.  To estimate potential impacts will take a 
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comprehensive system-wide study of flows and circulation, which would take at least several 
years.  We have provided a scope of work for a research planning meeting to identify the neces-
sary studies. 
 
The turbines turn at a relatively slow rate and are unlikely to impact fish.  But they could impact 
marine mammals which cannot avoid them easily.  This issue cannot be studied in theory, it can 
only be resolved by installing turbines and observing them.  The installation would require a 
means for rapid removal of the turbines if impacts are an issue. 
 
Even a commercial installation could be removed to leave basically no trace in the environment.  
Manson Construction confirms that piling driven into the seabed in the Narrows can be removed 
with a vibration technique that enables them to be pulled straight up.  Submerged cables can be 
left in place or removed.   In general we believe that the installation infrastructure will have no 
significant environmental impact.  However it will of course create conflicts in use of space with 
others such as fishermen and scuba divers.   
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10  Recommendations 
In December 2007 an important event for Tacoma Power occurred:  The US Congress passed 
and the President signed an omnibus energy bill that includes $25 million per year for five years 
for ocean energy research and development.  It specifically includes funding for test projects and 
necessary studies.  The Washington State Congressional delegation is well-placed to help appro-
priate funds for projects in the state, and Tacoma Power has the most advanced study and project 
proposal available.  It is likely that Federal funding will become available for Tacoma Power to 
conduct a pilot project; in which case it would be probably be necessary to demonstrate com-
mitment by filing a pilot project license application.   
 
At this time commercial-scale tidal power generation in the Tacoma Narrows is not feasible 
technically or economically.  But this could change.  The technology is advancing rapidly and 
significant cost decreases are expected.  The political importance of developing local renewable 
energy resources could increase.  Therefore Tacoma Power must decide if it wants to proceed at 
all with its investigation of the resource.  If not then it should abandon its permit application.  
Perhaps another entity will step in to develop it and Tacoma Power can get power from it if it 
successful.  This decision needs to be made relatively soon as the existing preliminary permit 
will expire in February 2009. 
 
We recommend that Tacoma Power keep its rights to the site and make itself eligible for funding 
for technology development and permitting studies.  This funding could be significant, providing 
benefits to the Tacoma community, creating new technologies that can stimulate economic de-
velopment, and developing a renewable energy resource that could potentially power ten thou-
sand homes.  Tacoma Power can manage the process with relatively little of its own investment 
by involving partners such as the University of Washington and the local marine industry to im-
plement a pilot project, paid for (hopefully) with federal and state funds.   
 
One benefit not previously mentioned is that such an effort could help Tacoma Power get more 
energy from its existing hydropower sources.  The technology for tidal turbines is quite innova-
tive and developing quickly.  There are likely to be applications for such turbines in the water 
flows around large dams and water systems.  This could be a new source of relatively low-cost 
distributed generation that can help Tacoma Power provide its services. 
 
10.1 FERC Licensing 
Under normal FERC licensing procedures, an applicant with a preliminary permit applies for a 
commercial license at the end of the permit.  But the technology and economics needed for a 
successful commercial project do not justify a full commercial license application for at least 
several years.  Tacoma Power thus should consider its options to maintain development rights 
under FERC rules to the Tacoma Narrows site.   
Tacoma Power has the option to FERC for another Preliminary Permit after the first one expires 
in February 2008.  If Tacoma Power decides that this is the best course of action, conversations 
should begin with FERC staff immediately to determine whether this is a viable option and to 
Tacoma Narrows Tidal Power Feasibility Study – Final Report           131 
December 2007    Puget Sound Tidal Power LLC 
 
understand the conditions that might be placed on a second permit term.  The cost of pursuing a 
second permit would be negligible, consisting of telephone communications and a possible trip 
to FERC’s Washington D.C offices, and the preparation of a Preliminary Permit application.  
The application could simply involve an update to the document submitted in 2005, unless FERC 
adds additional criteria.  By initiating this communication immediately, Tacoma Power will be 
able to quickly determine whether this is the best course, and if not, pursue an alternate ap-
proach. 
Should Tacoma Power wish to continue investigating the possibility of adding tidal power to its 
renewable energy mix it could apply for a Pilot Project License.  With the necessary additional 
study periods added to the five-year term of the license, Tacoma Power would gain an additional 
seven to eight years to study the feasibility of the Tacoma Narrows Tidal Project.  This will in-
volve additional cost for studies but it ensures that the agencies are required to respond to the 
permit application and thus expedites the process.  It also makes it obvious to potential funding 
sources that Tacoma Power deserves significant financial support to make the project successful. 
 
10.2 Pilot Project 
The most important objective of the pilot project is to initiate the regulatory review.  The type of 
turbine is generally irrelevant at the early stages.  The agency review of individual turbine im-
pacts can be achieved with a minimal pilot project.   
 
A pilot project could even be a small turbine suspended from a floating buoy and anchored in 
place.  But the physical impact issues are size-dependent, obviously, so the test must be of indi-
vidual full-size turbines.   
 
In order to more easily test several different turbine designs we recommend a floating barge 
moored in place in Tacoma Narrows with a crane-like suspension to lower turbines into the flow 
and retrieve them easily.  This is sufficient to initiate permit evaluation for turbine physical im-
pacts on fish and marine mammals, conflicting uses of space, transmission cable placement and 
shore crossing and grid integration, and more.  The barge platform provides space for on-site en-
vironmental monitoring.   
 
The Verdant Power, OpenHydro, Lucid and UEK turbines appear to be the most ready for testing 
in a pilot project using the barge installation.  We think they would all need at least a year of 
preparation time to make their turbines available.  The OpenHydro design has the most promise, 
in our opinion, and could be tested first.   
 
A pilot project would take about one year to design and engineer, one year to procure and install, 
and one to two years to operate.  Construction and operation costs may range from $3 to $5 mil-
lion.  Permit study costs are estimated at about $2.5 million.  A pilot project would include the 
hydroacoustic fish monitoring system designed by BioSonics.  It will enable remote full-time 
observation by sonar of objects and animals around the turbine.  
 
Overall the pilot project budget should be estimated at about $7 million.  The relatively high cost 
for a pilot project here is justified by the fact that Tacoma Power will test competing turbine de-
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signs and agencies will produce permitting decisions in a nationally-observed project that will 
provide definitive answers for some key questions and will accelerate the development of this 
new technology.  If done in partnership with the University of Washington, which is eligible in-
dependently for ocean energy research funding for environmental and other studies, Tacoma 
Power’s budget share could be half the total.   
 
We recommend that Tacoma Power develop a general scope of work and budget for such a pro-
ject soon and make it available to interested funding organizations such as the US Department of 
Energy, the University of Washington and the Washington state congressional delegation.  The 
budget should include the cost of a new full-time project manager on staff at Tacoma Power, as 
well as all other costs.   
 
10.3 Developing Support 
There is an increasing amount of financial support becoming available for tidal power project 
development and Tacoma Power is in an excellent position to obtain some of it.   
 
There is a strong desire among funding authorities to see practical pilot projects underway.  But 
there is also a need for the projects to be properly documented by objective institutions.  Partner-
ships with universities in particular could make this successful.   
 
The new ocean energy funding authorization specifically includes funding for universities to cre-
ate technology development and testing programs.  Several professors at the University of Wash-
ington (UW) are already involved with tidal power projects including this one, and are interested 
to continue their participation.  
 
It is recommended that Tacoma Power initiate a partnership with the UW to conduct a pilot pro-
ject.  This should include development and testing of small (1-2 m in diameter) turbines that can 
be deployed from workboats, and estuarine modeling and impact evaluation studies.  If the five-
year pilot project license is granted there will probably be about 6-7 years for the partnership to 
develop a successful outcome.  This partnership will be particularly attractive to funding organi-
zations because of the advanced capabilities offered by the partners.   
 
If a pilot project for testing full-size turbines is proposed, as described above, then the UW is the 
logical partner for research studies.  Another good partner is Pacific Northwest National Labora-
tory.  It has a marine science laboratory at Sequim, WA., and extensive experience evaluating the 
impacts of turbines on fish.  It can be funded through the Department of Energy for such studies.   
 
Tacoma Power could also develop support among traditional hydropower organizations and fun-
ders by examining the potential for the new tidal turbine technologies to be applied in existing 
large hydropower projects such as Tacoma Power’s dams.  The National Renewable Energy 
Laboratory and the Pacific Northwest National Laboratory would be particularly good partners 
for such an effort and it could help Tacoma Power get more power from its existing water sys-
tems and make it a national leader in new hydropower development, all as a low-cost spin-off of 
its tidal power studies.   
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10.4   Final Recommendation 
 
The new ocean energy funding that has been authorized significantly “changes the game” for Ta-
coma Power’s development of renewable tidal energy from Tacoma Narrows.  Although the total 
power available from the Narrows is small in comparison to Tacoma Power’s needs, further de-
velopment of the resource can likely be achieved at little cost to Tacoma Power because other 
organizations will fund a well-designed pilot project.  There are a variety of benefits to Tacoma 
Power from this approach and there is little cost or risk.   
 
A pilot project should demonstrate the commitment to follow through should the project be suc-
cessful.  This is best achieved if Tacoma Power applies for a five-year FERC Pilot Project Li-
cense.  This could be done after applying for another Preliminary Permit application, which 
would give Tacoma Power about 7 years more control over the Tacoma Narrows site. 
 
The following steps are recommended 
 
1.  Jan – May 2008:  Design (at basic level) a pilot project and budget with the following fea-
tures: 
• Clear statement of national benefits of proposed project 
• Partnerships with UW, US Dept.of Energy, others  
• Barge platform system to test a variety of turbine designs 
• Funding to support developers to come test their turbines 
• Estuary-wide study of circulation and potential impacts of energy extraction 
• Environmental monitoring, documentation and public education 
 
2.  May 2008:  Submit pilot project design abstract to potential funders 
 
3.  Sept – Dec 2008:  Request a second preliminary permit from FERC; receive funding appro-
priations, hire a project manager and issue RFPs for pilot project contractors. 
 
4.  Feb 2008 – Feb 2009:  Submit proposed project to state agencies for permitting; continue with 
pilot project design and engineering. 
 
5.  Feb 2009:  Apply for five-year FERC pilot project license.  Continue with pilot project prepa-
ration and implement as soon as license is granted.  
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Historical and New Current Measurements 
At Tacoma Narrows, WA 
Draft Report 
 
1.0 INTRODUCTION 
The Tacoma Narrows is an area containing some of the highest currents speeds within Puget Sound.  
This is caused by the passage through the Tacoma Narrows of all marine water entering southern Puget 
Sound on each tidal cycle.  It is also in part caused by the relatively shallow depth of the Narrows (ap-
proximately 230 ft. maximum depth) as compared to the maximum depths in the main body of Puget 
Sound (600 – 800 ft. depth).  Due to the strong currents, large area of the Narrows, relatively shallow 
depths, and predictability of the tidal currents, the Tacoma Narrows makes an excellent choice to inves-
tigate the potential for generation of electrical power from current flows.  
While the Tacoma Narrows has strong currents, the bends in the Narrows, as well as the hard turn the 
currents take passing Point Defiance during flood currents, all create significant variations in the 
strength and direction and level of current turbulence within the Tacoma Narrows.  The current does not 
flow through the Narrows as a slab of water flowing at a uniform speed.  Instead, there are eddies and 
significant cross-channel flow variations.  
A preliminary study of the potential of the Tacoma Narrows for power generation (EPRI, 2006), sug-
gested the area off Point Evans in the northern portion of the Tacoma Narrows would be appropriate to 
consider for power generation in part due to its proximity to transmission lines.  As a first step toward 
evaluating the economic, engineering, and permitting feasibility of a tidal energy facility located with 
the Tacoma Narrows, Evans-Hamilton, Inc. (EHI) assessed historical current records and collected new 
current records.  This data report covers historical current measurements primarily from 1977 – 1980 
and new current measurements for 30 May 2007 to 3 August 2007.  The report describes the instrumen-
tation, data processing methods, and resultant data collected both for the historical and new measure-
ments.   
2.0 HISTORICAL MEASUREMENTS 
2.1 Measurement Locations, Dates, and Sources 
Historical measurements were gathered for the area north of Tacoma Narrows between Point Defiance 
and Gig Harbor to south of the Narrows Bridge.  Initial review of the data revealed nearly fifty (50) his-
torical current records for the area.  These records were collected as early as 1917 to as late as 2003.  
All records dated prior to 1970 were not analyzed.  These records were typically shorter than 4 days or 
are not available in electronic format.  The measurements taken in 2003 for the construction of the new 
Narrows Bridge are proprietary data and cannot be analyzed for this report. 
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Table 1 lists the historical current records analyzed for this project.  Measurement lengths were 15 days 
or longer.  Figure 1 shows the locations of these sites.  The historical sites have been given a site num-
ber consistent with the new current records.  The three new sites are designated TP1 – TP3 (TP = Ta-
coma Power).  The historical sites are numbered chronologically beginning with TP4 from north to 
south through the Narrows.  These sites, TP4 - TP10, were collected by the National Ocean Survey 
(NOS) and Pacific Marine Environmental Laboratory (PMEL) of NOAA.   
2.2 Typical Equipment and Mooring Designs 
The historical measurements were collected using a wide variety of measurement devices.  The earliest 
measurements were collected using drift poles attached to log lines (the length of line carried away 
from the anchored vessel by the pole in one minute equaled the current speed in knots).  Through the 
decades technology progressed from single point electronic devices to the standard used today, acoustic 
Doppler current profilers (ADCP).    
During the 1970’s and 1980’s the typical instrumentation were Aanderaa RCM4 current meters or AMF 
vector averaging current meters.  Both meters work using similar sampling methods.  Current speed is 
determined by counting the number of revolutions of a Savonius rotor during a preprogrammed sam-
pling interval and current direction is determined from an internal compass aided by a large vane and 
gimbal assembly attached to the current meter to assist orientation.  Data was recorded internally on 
magnetic tape.  The meters were attached to a taut wire mooring with sufficient buoyancy and anchor 
weight to keep the mooring and meters vertical.  Typical mooring design was two to three meters at-
tached to the mooring line at 15 meters depth, 70 meters depth and 50 meters above bottom depth.  
Most moorings were deployed for greater than 30 days to allow tidal constituent analysis. 
Beginning in the 1990’s, the ADCP was introduced.  The advantage of the ADCP was measurement of 
water currents at multiple depths using just one instrument.  The ADCP has 3-4 acoustic transducers 
that transmit sound at a fixed frequency and listen for echo returns from scatterers in the water (Doppler 
shift).  The multiple beams are used to measure three velocity components (east, north, and vertical) of 
the water movement yielding current speed and direction and upwelling or downwelling.  Typical 
mooring design for Puget Sound is placing the meter with the transducer heads facing upward in a trawl 
resistant bottom mount (TRBM) placed on the seafloor. 
2.3 Data Processing and QA/QC 
The data has undergone data processing using EHI standard routines.  To begin processing, the data 
were plotted and all obvious erroneous data points were flagged and removed from the final data files.   
Data plots, tables, and text files have been generated for each data set with a record greater than fifteen 
days and nonproprietary.  The organization of the data products within the appendices, along with notes 
concerning each type of data product, is provided below.  All times are referenced to UTC. 
Tacoma Narrows Tidal Power Feasibility Study – Final Report           140 
 
 
The data plots and tables are provided in Appendix A.  Text files of the processed data are available on 
a separate CD.  File format and units are provided at the start of each data file.  Flagged erroneous data 
or missing data are assigned the value 999.9.  Date gaps in the data file are assigned 999.   
Appendix A shows time series vector plots of the measured currents.  For readability, data collected 
during the same time period have been plotted on the same page.  Hence, TP6 and TP9 both measured 
data during March – April 1978 and are plotted together and TP8 and TP10 both measured data during 
February – March 1977 and are plotted together.  In the vector plots, the length of the vector is equal to 
the speed of the current according to the speed scale (in cm/s).  The direction of the vector equates to 
the current direction, with the current moving from the centerline toward the tip of the vector.  North is 
towards the top of the paper, east to the right, south to the bottom, and west to the left.   
For each current record, a table showing the percent of the measurements within 10 cm/s speed bins, 
and 20-degree direction bins, is provided.  Directions are degrees True. 
 
2.4 Data Quality and Quantity 
Nineteen current records at seven sites through the Narrows had usable data.  The records are clustered 
during two time periods, February – April and September – November.  The majority of the data ap-
pears to be high quality.  There are sections within four of the records that are questionable quality but 
without deployment logs it is only a guess as to the reason for the degradation in the data.  Specifically 
these data sections include the 15 m record for site TP5, both depths for site TP6 near the beginning of 
April and the last part of the 5 m record, and the last half of the 43 m record for site TP10.  Because 
currents for these sections of the records are so different from the remainder of each record we suspect 
the meter got tangled on the mooring line, the Savonius rotor broke or got stuck, or the vane was lost or 
somehow impacted.   
3.0 NEW MEASUREMENTS EQUIPMENT AND FIELD PROCEDURES 
As mentioned earlier, the area off Point Evans in the northern portion of the Tacoma Narrows would be 
appropriate to consider for power generation.  To assess the specific current conditions surrounding 
Point Evans, new measurements of the currents were conducted using profiling current meters which 
provided measurements of the currents every 1m vertically at each measurement site, resulting in meas-
urements of profiles of the currents every 15 minutes.   
3.1 Measurement Locations and Dates 
The new measurements were collected at three sites (Figure 2) for two month-long deployments cover-
ing 30 May to 2 August 2007.  The measurement sites were chosen to identify both the along and 
across-shore variation of the current, as well as provide measurements in different water depths, and 
within different current conditions along the shore, for purposes of numerical model calibration.   
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Table 2 lists the dates and locations of each site.  At site 2, currents during the largest tide range of the 
year (mid June) slid the bottom-mounted current meter approximately 900m southward (note red arrow 
in Figure 2), resulting in effectively obtaining measurements for two weeks at a fourth location (desig-
nated 2B in Table 2). 
3.2 Instrumentation and Mounts 
The ADCPs were installed within open cage bottom mounts as shown in Figure 3.  Because of the na-
ture of the current flow through the Narrows (fast currents and large cobble or rock sweeping through 
the area) and from EHI’s past experience in the Narrows, the open cage was used.  This would allow 
potential debris moving along the seafloor to not accumulate inside the bottom mount.  These bottom 
mounts also include an acoustic release which releases a pop-up buoy and attached recovery rope, and a 
pinger to assist in locating the bottom mount precisely.   
3.3 Mobilization and Deployment 
Prior to deployment, all equipment was mobilized at the Evans-Hamilton, Inc. (EHI) Seattle facility.  
This included building the mooring components, replacing all batteries, bench testing all electronic 
equipment, and calibrating the current meter compasses.  All instrument clocks were synced to Coordi-
nated Universal Time (UTC).  All equipment was then transported to Fishermen’s Terminal and loaded 
aboard the deployment vessel.   
The vessel was maneuvered onto the deployment location and the bottom mount was lowered to the 
bottom using the boat’s A-frame.  Once on the bottom, the location of the mount was recorded using a 
DGPS interface into a notebook computer.  Verification of the mount position is made by triangulating 
on the acoustic pinger located on the mount.  All three mounts were deployed on 30 May 2007. 
3.4 Servicing and Recovery 
The service cruise for all the mounts was scheduled for 2 July 2007.  Once on station the acoustic re-
lease was interrogated to confirm operation and that the mooring remained on the deployed location.  
Following position verification, a release command was sent and the acoustic release parted from the 
recovery buoy and rope.  Once the recovery buoy reaches the water surface the vessel is maneuvered 
into position for the recovery of the mount.   
Interrogation of the acoustic release at site 1 revealed the bottom mount had moved approximately 87 m 
south of the deployment position.  Repeated attempts to send the recovery buoy to the water surface 
failed although the acoustic release command was accepted and verified by the acoustic release located 
on the bottom mount.  Attempts were made to drag and catch the mount using heavy line and grapple 
hooks without success.   A second recovery trip using commercial divers was also unsuccessful al-
though the acoustic release on the bottom mount could still be ranged upon.  A strong current and low-
ered visibility contributed to the failed recovery attempt.  A third and final recovery trip was made on 
19 September 2007 using EHI divers.  The mount was successfully recovered but found to be flipped 
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over, and the buoy line cut with no recovery buoy attached.  A brief review of the data showed it had 
flipped over on July 1, just the day prior to the original service trip on July 2.  
 
Interrogation of the acoustic release at site 2 revealed the bottom mount had moved approximately 900 
m south of the deployment position.  The service vessel repositioned for recovery at the new location 
and the recovery buoy came to the surface following transmit of the release codes to the acoustic re-
lease.  The recovered location was to be the new location for deployment 2.  However, because of the 
movement of the mount and concerns for recovering the mount following the next deployment, it was 
elected to redeploy the mount in the same location as deployment 1.  Prior to deployment additional 
weight was added to the mount to help deter movement again.  Recovery of site 2 occurred 2 August 
2007 without incident.  The mount remained at the deployment site for the entire measurement period. 
Recovery of the mount at site 3 occurred without incident for both deployments.  The first deployment 
was recovered on 2 July.  The second deployment was recovered on 2 August. 
3.5 Data Processing and QA/QC 
The data has undergone data processing using EHI standard routines.  To begin processing, the data 
were referenced relative to Mean Lower Low Water (MLLW).  Draft data plots were generated and all 
obvious erroneous data points were flagged and removed from the final data files (replaced with 999 
place holders).  All out of water measurements were deleted from the processed data files and plots. 
For periods in the records when the mount moved a noticeable distance, adjustments were made to the 
record or the record was split and treated as separate deployments.  The two cases where this occurred 
were site 1 and the first deployment for site 2.  During the first part of deployment at site 1 the mount 
was moved upslope about 3 meters on 14 June 2007.  The current record was split and each half was 
adjusted to MLLW.  The two halves were then recombined and offset so MLLW of each bin matched 
depth wise.  When viewed as an entire record the result is nearly seamless.  Statistics (percent occur-
rence) was then run for the entire record. 
Data for site 2 deployment 1 were split into two current records.  The mount moved too far (900 m) to 
consider the record as a whole.  Fortunately, the mount remained in the original deployment location for 
15 days before migrating south and in approximately 4 meters shallower depth and collected another 15 
days of data.  Since each site collected over 14 days of data (half a tidal month) they were considered 
two different records for two different sites. 
Appendix B contains data plots and tables for the new current records.  Color contours of current speed 
versus depth and time, and current direction versus depth and time for the deployment periods are 
shown first.  Current speed is in cm/s.  Current direction is in degrees True.  Conversion of cm/s to 
knots: 51.4 cm/s = 1 knot.  Depth is with reference to MLLW. 
The second set of color contours are measures of data quality and depend on the type (brand) of ADCP 
deployed.  For sites 1 and 2, a Sontek ADP was used to measure currents.  The color contours for this 
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meter include signal to noise (dB) and amplitude (counts) for each of the three transducer beams.  For 
site 3 a RD Instruments ADCP was used.  The color contours include current vertical velocity, error 
velocity, correlation, and intensity versus depth and time.  The bottom panel is average vertical (water 
column average) velocity versus depth and time.  Velocities are in cm/s.  Correlation and intensity are 
in counts. 
Time history plots of water level (pressure sensor in m), temperature (degrees Celsius), pitch and roll of 
the tilt sensor (degrees), and heading from the compass (degrees True).   
Time series vector plots of the measured currents at selected depths.  For readability, each deployment 
at six depths (maximum) is plotted per page.  For Appendix B, data are plotted at 2m increments for site 
1 and 5m increments for sites 2 and 3.  In these plots, the length of the vector is equal to the speed of 
the current according to the speed scale (in cm/s).  The direction of the vector equates to the current 
direction, with the current moving from the centerline toward the tip of the vector.  North is towards the 
top of the paper, east to the right, south to the bottom, and west to the left.  The red line is the speed 
value overlaid on the vector plots for visual reference.   
For each depth that a time series vector plot is provided, a table showing the percent of the measure-
ments within 10 cm/s speed bins, and 20-degree direction bins, is provided.  Directions are degrees 
True. 
3.6 Data Quality and Quantity 
The data presented in Appendix B is of high quality.  The only missing data occurred during the second 
deployment period at site 1 when the mount tipped over and the data was compromised.  The meter 
contains good data from 30 May through the afternoon of 1 July.  The unit moved on the bottom some 
during the first half of June, as noted in the heading, pitch and roll record, but there was no significant 
affect to the measurements.  There are a few measurements on 14 June when the pitch and roll change 
by approximately 8 degrees and 25 degrees, respectively and heading changed by about 100 degrees.  
Data during this 45 minute period has been eliminated from the processed current record.  
The mount deployed at site 2 moved 900 m half way through the first deployment.  Since fourteen days 
of data (half a tidal month) was collected at both the original and final resting point, the record was split 
into two current records (2a and 2b).  Plots and statistics were run for each data set.  Deployment 2 for 
site 2 was deployed at the original deployment location for deployment 1.  With extra added weight to 
the mount it remained in place for the entire deployment.  To be consistent with the labeling for de-
ployment 1, this record is labeled site 2a. 
Both deployments for site 3 remained stable through the deployments.  There is some settling of the 
mount the first day of deployment 1 (see heading, pitch and roll record) but the adjustments were less 
than 4 degrees for all parameters and therefore had no affect on the data. 
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4.0 MEASUREMENT RESULTS 
4.1 Spatial Variation  
Spatial variations are evident both along channel and across channel.  Moving from north to south 
through the Narrows the current speed increases as well as changes direction to align with the bends in 
the channel.  Starting at TP4, just north of the entrance to the Narrows, the current is predominantly to 
the NW.  This area is directly influenced by the clockwise rotation of the currents around Vashon Is-
land.  There is a cluster of sites (TP5-TP8 and the new TP3) at the north section of the Narrows.  
Speeds at these sites have increased over those measured at site TP4 and the current directions align 
with the NW-SE orientation of the channel.  Also clear is a shift to a predominantly southward flood 
current.  The flood (southward) current is 2 to 2.5 times stronger than the ebb (northward) current.  
Moving southward to sites TP1 and TP2a the current flow shows a change in direction to reflect the 
bend in the channel.  The ebb current is N to NE and the flood current is S to SW.  Stations at the south 
end of the Narrows, TP2b and TP9-TP10, show a definite NE ebb current and SW flood current.  In 
addition, the current strength for both tides is approximately equal.   
Cross channel variability can be viewed at sites TP1-TP2a.  In the upper water column the current di-
rects change on the ebb tide from SSW to SSE moving from site TP1 to site TP2a.  The near bottom 
currents at both sites appear to be the same, N on ebb and SSW on flood.  Another feature of cross 
channel variation is the difference of the daily maximum ebb and flood currents.  At site TP1 the flood 
current has higher speed compared to the ebb current.  At site TP2a the max ebb and flood currents 
closely match in speed. 
4.2 Time Variation  
The most direct comparison between seasons is viewing the historical data for the northern sites (TP5-
TP8).  Sites TP6 and TP8 were measured during the spring (February to April) while site TP5 and TP7 
were measured during fall months (September to November).  In viewing the percent occurrence tables 
there does not appear to be any seasonal change at this location in the Narrows.  All sites for all months 
show the flow is 130°-170° (southeastward) for 45% - 70% of the record and flows 310°-350° (north-
westward) for 20% - 30% of the record. 
4.3 Percent of Time of Larger Currents  
While there are dominant directions to the flood and ebb currents off Point Evans, to determine the total 
power available in the water to drive a turbine device, the most important factor is the percent of time 
the current stays in excess of various speeds.  This assumes that any tidal current turbine device will 
have the ability to either align itself with the current flow, or be able to handle some directional varia-
tion in the current without significant reduction of its capabilities. 
The percent of time of various current speeds exist at the measurement sites regardless of the current 
direction are presented in Percent Occurrence Summary Tables at the end of each Appendix (A for his-
Tacoma Narrows Tidal Power Feasibility Study – Final Report           145 
 
 
torical measurements and B for new measurements).  Figure 4 shows a visual representation of these 
tables.  Surface currents (depths below 0 MLLW) have the highest percentages.  What is striking from 
the >50 cm/s plot is that the majority of the data records have currents in excess of approximately 1 
knot over 50% of the time through the water column.  Sites TP1, TP2 (both a and b), and TP9 consis-
tently have the highest percentages progressing through the speed bands.  This summary shows that 
currents in excess of 150 cm/s (~ 3 knots) exist only 30-40 % of the time at measurement sites TP1 and 
TP2 near the surface and decrease almost linearly with depth.  Site TP3 has currents in excess of 150 
cm/s only 15% of the time although these speeds occur through most of the water column.     
4.4 Dominant Direction  
The vector plots and percent occurrence tables reveal that the dominant current direction is different for 
the northern part of the Narrows compared to the southern part.  In the northern part (sites TP5-TP2a) 
the dominant flow is on the flood tide (southerly).  In the southern part of the Narrows (sites TP2b and 
TP9-TP10) the flow is fairly evening split between the flood and ebb tidal currents. 
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Figure 1 Location of current mooring sites used for this report. 
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Figure 2 Locations of new current records.  Red dot indicates deployment 1 location and blue dot 
indicates deployment 2 locations.  The red arrow shows the distance traveled by the site 2 mount 
during the first deployment. 
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Figure 3. Bottom mounts. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 4  Percent time for increasing current speeds. 
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Table 1 Historical Current Records 
 
TP Site ID Latitude Longitude
Bottom 
Depth
Meter 
Depth
Record 
Length
(N) (W) (Meters) (Meters) Begin End (Days)
TP 4 47° 19.3 122° 33.8 15.0 02/24/1977 03/28/1977 32.6
TP 4 43.0 02/24/1977 03/28/1977 32.5
TP 4 68.0 02/24/1977 03/28/1977 32.6
TP 4 92.0 02/24/1977 03/28/1977 32.6
TP 5 47° 18.7 122° 35.28 15.0 09/10/1980 11/13/1980 64.4
TP 5 63.0 09/10/1980 11/13/1980 63.7
TP 5 65.0 09/10/1980 11/13/1980 64.4
TP 5 170.0 09/09/1980 10/08/1980 29.7
TP 6 47° 18.6 122° 33.42 4.6 03/08/1978 04/10/1978 33.0
TP 6 15.2 03/08/1978 04/10/1978 33.0
TP 7 47° 18.5 122° 33.42 5.8 10/17/1977 11/01/1977 15.0
TP 7 15.2 10/18/1977 11/18/1977 30.2
TP 7 5.8 11/01/1977 11/17/1977 15.2
TP 8 47° 18.4 122° 33.42 43.0 02/24/1977 03/28/1977 32.5
TP 8 67.0 02/24/1977 03/28/1977 32.5
TP 8 68.0 02/24/1977 03/28/1977 32.5
TP 9 47° 15.73 122° 33.42 4.9 03/09/1978 03/30/1978 20.1
TP 9 21.6 03/09/1978 03/29/1978 20.1
TP 9 15.2 03/09/1978 03/29/1978 20.1
TP 10 47° 15.6 122° 33.48 43.0 02/24/1977 03/28/1977 32.6
Dates of Observations
 
 
Table 2 New Current Records. 
 
TP Site ID
Investigator 
Station Latitude Longitude
Bottom 
Depth
Meter 
Depth
Record 
Length
Number (N) (W) (Meters) (Meters) Begin End (Days)
DEPLOYMENT 1
TP1 EHI 47° 17.1 122° 32.7 30 30 05/30/2007 07/01/2007 31
TP2 EHI 47° 17.1 122° 32.4 49 49 05/30/2007 06/15/2007 16
TP2B EHI 06/15/2007 07/02/2007 16
TP3B EHI 47° 18.1 122° 33.4 65 65 05/30/2007 07/02/2007 32
DEPLOYMENT 2
TP2 EHI 47° 17.1 122° 32.4 49 49 07/02/2007 08/02/2007 30
TP3B EHI 47° 18.1 122° 33.4 65 65 07/02/2007 08/02/2007 30
Dates of Observations
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Appendix 3:  Hydroacoustic Monitoring System 
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Executive Summary 
 
It is currently unknown how often large, submerged objects drift through the Tacoma Narrows.  
These objects may include boulders, deadhead logs, fishing nets, debris or even large marine mam-
mals, and could potentially strike the turbines installed in the Narrows.  Therefore, it is important to 
know how often such large objects pass through the Narrows, and at what depth, to help determine 
optimal turbine placement locations. BioSonics, Inc. proposes the long-term deployment of an 
automated, unmanned, hydroacoustic monitoring system at the study site to determine this informa-
tion. 
In addition to quantifying the trajectories of large objects capable of damaging turbines, a long term 
monitoring study will also provide a base line assessment of marine species abundance, distribution, 
behavior and migratory patterns in the Tacoma Narrows. This knowledge will also be crucial in de-
termining optimal turbine placement to minimize possible negative impacts of the turbine field on 
animals passing through or living in the vicinity. 
Once a pilot turbine or group of turbines is deployed, the hydroacoustic monitoring system could be 
expanded or reconfigured to monitor the specific region around the turbine with particular focus on 
the zones of high risk around the turbine blades, to assess the occurrence of marine species injury 
due to blade strikes.  
BioSonics is currently working closely with Verdant Power, Devine Tarbell and Associates, 
and several state and federal regulatory agencies on the Roosevelt Island Tidal Energy (RITE) 
project in New York City’s East River. The BioSonics scientific and engineering team de-
signed, built and installed an automated hydroacoustic monitoring system at the site that pro-
vides continuous coverage of the underwater environment throughout the turbine field. The 
system has been in non-stop operation since the first turbines were installed in the fall of 2006.  
As fish and other marine life pass through the turbine field, the BioSonics monitoring system 
automatically tracks and documents the location and behavior of each individual relative to the 
zone of risk at each turbine.  Advanced real time, unmanned data processing and reporting 
techniques developed by BioSonics provide hourly reports of aquatic species activity.  The 
ability of the monitoring system to provide this continuous, comprehensive knowledge about 
the project’s impact on the biological community has proven to be a critical factor in the permit 
approval process 
 
The application of scientific acoustic techniques to monitor at the Tacoma Narrows is detailed 
in this proposal. 
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Introduction 
 
The emerging hydrokinetic energy industry is experiencing significant opportunities while at 
the same time facing daunting challenges.  Chief among the opportunities is reducing carbon-
based power sources and lowering greenhouse gas production.  The challenges come on all 
fronts.  Power producers are mandated by government to achieve some percentage of renew-
able energy in their power production portfolios.  Developers and investors are attempting to 
evaluate potential sites and generation technologies to make power production economically 
feasible.  Regulators usually have sketchy or insufficient data to characterize the risk that tur-
bines might impose on fish and other living organisms.   
 
The Federal Energy Regulatory Commission (FERC) is designing a permitting process that 
integrates these concerns and streamlines the permitting process.  They presented a new Pilot 
Permitting Process Proposal in a meeting on October 2, 2007, in Portland Oregon.  In this 
streamlined process, they admitted that the risk of negative environmental impacts might in-
crease due to relaxed permitting conditions, and proposed a four-factored approach to mitigate 
these concerns: 
 
Reduce the permit duration to 3-5 years 
Recognize a relatively small project footprint 
Employ monitoring 
Recognize that project might be stopped or removed if impact was high. 
 
Tacoma Public Utility District (PUD) has entered this dynamic arena by selecting the Tacoma 
Narrows site as a potential candidate for hydrokinetic power production.  The PUD selected 
Puget Sound Tidal Power LLD, a consortium of local companies involved in marine engineer-
ing, to assist in evaluating the site for hydrokinetic development.  Initial hydraulic studies re-
vealed that the power potential of the site was greater than expected, and the project is prepar-
ing to move into the second phase.  A significant aspect of this next phase is to provide moni-
toring of the proposed site, as mentioned by FERC in their Pilot Permitting Process discussed 
above.  Of the various monitoring methods and technologies available, it was concluded that 
scientific acoustic techniques provide a unique blend of attributes:  cost efficiency, low opera-
tional costs, safe to use in high-velocity flow areas, non-invasive sampling, a 27 year history of 
fisheries monitoring for FERC re-licensing at hydroelectric dams, legally and scientifically de-
fensible results, a high degree of automation, and over a year of monitoring experience at Ver-
dant Power’s Roosevelt Island Tidal Energy (RITE) project. 
 
This document details a proposed plan to monitor the Tacoma Narrows site using scientific 
acoustic techniques.  Monitoring efforts will focus on two areas.  First, the monitoring will 
document the movement of large passively drifting objects moving through the study footprint 
– objects that may pose a risk to underwater turbines.  Second, the monitoring will document 
how fish, sea birds, and marine mammals use and transit through the study site.  The overall 
monitoring scenario for the project is discussed, followed by detailed descriptions of the pro-
posed system components and installation.  Deliverables from the acoustic system are de-
scribed in detail.  Appendices provide additional details on the host of support functions re-
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quired to prepare and install the acoustic systems, and also a detailed description of acoustic 
monitoring at the RITE site. 
 
Introduction to Acoustic Monitoring   
 
Many agencies, scientists, and developers are unfamiliar with scientific acoustic techniques, 
due in part to its complexity and foreign jargon.  This introduction provides a descriptive vi-
sion or ‘big picture’ of these techniques and how they will be used at the Tacoma Narrows 
hydrokinetic energy site. 
 
A scientific echo sounder is designed to transmit a known amount of sound energy, and receive 
echoes from the surface and bottom boundaries, as well as from fish, birds, marine mammals, 
passively drifting objects, and any other target that reflects sound pressure.  The sound pressure 
levels are modified by transit through the water – the scientific echo sounder amplifies the re-
turning echoes to precisely compensate for these effects.  The echo sounder outputs displays in 
real time, as well as writing digital data files to a computer hard drive.  Figure 1 shows an 
echogram display, which is a time series of data with range on the Y-Axis and time on the X-
Axis.  This display represents about 3 minutes of data.  Figure 2 shows detection of an inani-
mate object, which begins to move some time after detection.  This object is the nose of the 
turbine that has yawed into position by the current, and the blades have begun to rotate after 
current velocities have become high enough.  A host of published literature assists the acoustic 
scientist in interpreting the data files and converting reflected echoes into counts and size esti-
mates. 
 
 
 
 
Figure 1.  Echogram Display Showing Fish and Drifting Objects 
Tacoma Narrows Tidal Power Feasibility Study – Final Report           158 
 
 
 
Figure 2.  Echogram Showing Inanimate Object 
 
 
Figure 3.  Satellite View, Tacoma Narrows 
 
Acoustic monitoring at the Tacoma Narrows site falls into two categories – monitoring for 
large Passively Drifting Objects (PDOs) that might damage turbines, and monitoring for fish 
and other living marine resources.  These two monitoring tasks are accomplished by the same 
type of equipment, and at the same location.  The plan view in Figure 3 shows a satellite view 
of the Tacoma Narrows region.  Figure 4 indicates the position of the acoustic beams (in blue) 
transmitted horizontally out from a near-shore location to form an acoustic curtain extending 
from the surface to the bottom.  An illustration of the vertical alignment of the acoustic beams 
is superimposed on a cross-sectional map of current velocity (Figure 5).  
Tacoma Narrows Tidal Power Feasibility Study – Final Report           159 
 
 
 
 
 
 
Figure 4.  Plan View Illustrating Acoustic Curtain Location 
 
 
 
Figure 65.  Vertical Alignment of Acoustic Beams 
 
One acoustic system monitors a transducer that produces the acoustic beam adjacent to 
the bottom, and is used to detect Passively Drifting Objects that have a slight negative 
buoyancy and might damage turbines.  A second acoustic system samples a transducer 
that is rotated between the upper and middle positions.  Both systems are designed to de-
tect targets as small as individual plankton, and as large as whales, and will be used to 
monitor the entire water column for fish, marine mammals, and diving birds. 
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If monitoring of drifting objects were the only task requested, a single acoustic system would 
be installed and its acoustic beam aimed as close to the bottom substrate as possible.  It  is be-
lieved that the frequency of large objects passing the site might be low, thus the single system 
would be dedicated to sampling adjacent to the bottom and not ever be rotated up into the wa-
ter column.  This system would also detect fish and other living resources that passed through 
its detection zone. If monitoring of both fish and drifting objects were requested, a second 
acoustic system would be added to sample one half of each hour on the beam adjacent to the 
water surface, and the other half of each hour at the middle position.  The presence of the sec-
ond system allows the first system to stay dedicated to the near-bottom orientation.  This spa-
tial/temporal sub-sampling provides a valuable estimate of how living resources use the upper 
two-thirds of the water column, while minimizing the project costs by eliminating a third sys-
tem.  In the event of a request to sample fish and other living resources only, the proposed sys-
tem would be rotated through the three vertical orientations shown in Figure 5, providing 20 
minutes each hour at each location.  These three sampling options are reflected in the creation 
of three separate budgets. 
 
The acoustic signals detected within this curtain are processed in near-real time by analytical 
software.  Automated software creates hourly reports describing the direction of travel, and the 
spatial and size distributions of targets passing through the curtain.  A daily report summariz-
ing these observations is generated and automatically sent via email to project team members 
on a subscription list.   
 
Acoustic monitoring is a technique in which the effort and cost are front-loaded, and the opera-
tional costs are very low.  The details associated with specific tasks are discussed in the follow-
ing sections.  
 
Definition of Tasks 
 
The design, fabrication, installation, and programming of the acoustic monitoring system rep-
resent many tasks.  Some of these will be completed by BioSonics, others by coalition team 
members with strengths and skills more suited to specific tasks.  For tasks that will be com-
pleted by groups other than BioSonics, we describe the nature of the task and provide sugges-
tions to facilitate the planning, designs, and budgeting by other groups.  Specifics of each task 
will be finalized during the planning stages in meetings and discussions between teams. 
 
Shore Side Infrastructure (Completed by Coalition Member) 
 
The primary need on shore is for an environmentally controlled housing for the acoustic 
equipment, reliable 120 VAC power, high-speed Internet connection, and security from van-
dalism.  We also require some protection for signal cables emerging from the water line and 
traveling to the environmental enclosure. 
 
BioSonics suggests that the team follow the example of Verdant Power at the RITE project 
site, and install an enclosure similar to a shipping container.  Most electronic equipment could 
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be rack-mounted inside this structure.  This space could be made secure from vandalism, and 
could be wired to connect future test generators to the grid.  If possible, the container would be 
installed on the west shore above the study site, providing the shortest routing of power and 
signal cabling.  We suggest installing a web cam aimed East over the study footprint, and a 
second aimed inside the container for security purposes.  This container would become the area 
of congregation and focus for project personnel, visitors from other tidal energy projects, gov-
ernment officials, and the media. 
 
To protect cabling that comes from the water to the enclosure, we suggest either of two strate-
gies.  First, a trench could be dug from the shore to the container to allow cables to be buried.  
Second, cables could be routed through some type of conduit from water’s edge to the con-
tainer.  Based on preliminary designs, BioSonics plans to have a single fiber optic / power ca-
ble coming from the underwater nodes to the enclosure.  Additional cables might be present if 
other underwater sensors are installed. 
 
Acoustic System Components (BioSonics) 
 
In Figure 6, the block diagram of the proposed acoustic systems for detecting fish and drifting 
objects illustrates the underwater components. 
 
Figure 69.  Block Diagram of Underwater Acoustic Components 
 
The systems for monitoring Passively Drifting Objects (PDOs) and living resources are essen-
tially identical.  The PDO detection system is proposed to operate at 200 kHz, while the other 
system will operate at 120 kHz to minimize reflections from surface turbulence.  Both trans-
ducers are split-beam, a technique that allows direct estimation of the position of a target inside 
the acoustic beam.  Both are mounted on remote-control programmable dual axis rotators.  The 
beam labeled as ‘B’ will be aimed as close as possible to the bottom substrate to detect PDOs.  
The beam labeled ‘A’ will be sampled within each hour at two positions.  In the first position, 
the beam will be rotated as close to the surface boundary as possible while minimizing inter-
ference.  After collecting a sample of data, the beam will then be rotated down into the mid-
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water position.  Based on bathymetry information, these three sampling locations should pro-
vide complete water column coverage. 
 
A BioSonics DT-X scientific echo sounder will be attached to each of the split-beam transduc-
ers.  These echo sounders will be installed in pressure canisters and located inside the trans-
ducer mount structure.  One of the canisters will also contain an Ethernet router or hub.  Power 
will be supplied from shore, and signals from both canisters will be sent back to shore through 
the fiber-optic cable. 
 
The fiber-optic cable will be routed into the Shore side enclosure to a rack-mounted computer.  
This computer will control the functions of the echo sounder and will store the acoustic signals 
onto mirrored RAID drives.  Processing software and report-generating software will run on 
this computer and be programmed to transmit monitoring results to selected recipients on a 
daily basis.  Once programmed, the data collection, analysis, and reporting are completely 
automatic. 
 
Design and Fabrication of Transducer Mounts (Completed by Coalition 
Member) 
 
 
Transducer mounts must provide a protective housing for the electronics canister, the rotator, 
and the transducer and cabling.  The housings should be designed to minimize snagging of 
hooks or nets.  The housing must be heavy enough to not move in the strong current, or its de-
sign must allow it to be directly anchored to the bottom substrate.  The drawing in Figure 7 
suggests one type of mount design. 
 
Figure 70.  Proposed Trawl-Resistant Transducer Mount 
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This design represents a steel structure shaped like a Limpet shell, and has a cut-out for the 
transducer to transmit the sound beam through.  This design will be finalized after consultation 
with team members. 
 
 
Transducer Mount Installation (Completed by Coalition Member) 
 
Selection of the specific installation site will be based on discussions with Tacoma Power and 
with Coalition members.  Although the installation provider will determine the specifics of the 
installation methods, we anticipate that the provider will follow steps similar to the following.  
All electronic and acoustic components will be installed in each mount, along with the cable 
and protective conduit that will eventually be routed back to shore.  Three eyebolts will be 
screwed into the top of the mount, a lifting bridle attached, and the mount lifted up via boat 
winch and crane.  The first mount would be lowered to the desired installation spot, where the 
precise bottom depth and latitude/longitude would be recorded.  The heading of the mount 
could be stabilized by attaching a temporary light rope to the shoreward side and maintaining a 
slight pressure from a second boat (it is necessary that the cutout is facing directly offshore).  
Once the mount reaches the bottom, a diver examines it and attaches it to the bottom if neces-
sary.  The Heading/Pitch/Roll sensor inside each split-beam transducer records the precise ori-
entation of the mount.  The tensioning rope is removed, and the inter-connect cable tied off to a 
floating buoy.  The second mount would be assembled on deck, and the inter-connect cable 
retrieved from the buoy and attached.  Depending on the length of time required to lower and 
secure the first mount, the second mount might have to be installed during the next slack tide.  
This second mount would be lowered into position, and secured to the bottom substrate.  The 
fiber optic cable would be carefully routed back to a selected point on the beach. The diver 
would complete the cable routing and secure cable or conduit to the bottom.  The entire instal-
lation process must be carefully choreographed as the slack current window is likely to be of 
short duration and the amount of time the diver can work would therefore be limited.  It may be 
possible to install both transducers in a single mount if the specific bathymetry at the installa-
tion point is suitable. 
 
Installation of Other Sensors (Completed by Coalition Member) 
 
If we continue to follow the Verdant Power example, we suggest that the project benefits by 
installing several other sensors.  We suggest that an Acoustic Doppler Current Profiler (ADCP) 
be installed on the sea floor in the approximate vicinity of the turbines.  The ADCP signal ca-
ble would then be routed back to shore and into the enclosure.  This sensor would provide flow 
velocity data in real time, which would be made available to the acoustic analysis software to 
incorporate into the analysis.  It would be critical to know if a large target detected by the 
acoustic system were passively drifting or if it were swimming against the current. 
 
We also suggest that a streaming CTD be installed near or on the transducer mounts to provide 
continuous salinity and temperature measurements to the project in real time.  The acoustic 
system would tap into this data stream and continually re-program the echo sounders to com-
pensate for changes in salinity and temperature. 
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Finally, it would be beneficial to have a weather station attached to the environmental enclo-
sure, or to have access via Internet to a local station.  Wind speed and direction would be ob-
tained from this sensor. 
 
Acoustic Data Collection, Analysis and Reporting (BioSonics) 
 
Following installation of the two transducer mounts and routing of cables back to the instru-
ment enclosure, the transducer aims will be established, and the rotators programmed to im-
plement those aims.  The data collection parameters will be programmed into the echo sound-
ers, as well as file archiving instructions.   The data analysis parameters will be programmed 
into software, and the report subscription list prepared.  The acoustic system will be turned on, 
and the entire monitoring process is automated from this point on.  BioSonics personnel will 
check the system operation via Internet each work day to insure proper operation.  We will also 
install several “Watchdog Programs” that look for malfunctions in the data collection and 
processing, and send an alert email back to our engineering department.  These watchdog rou-
tines can reset and restart data collection and analysis processes under most conditions. 
 
We propose to analyze the data in a series of range and depth cells and report the number of 
fish or objects passing through each cell per hour (Figure 8). 
 
 
 
Figure 71.  Hypothetical Analysis Grid for Acoustic Deliverables 
 
The grid shown in this figure represents a hypothetical framework in which hourly results 
might be calculated.  The mean acoustic size (Target Strength) in each cell would also be re-
ported.  After a turbine is installed, a circular cell representing the disk of rotation would be 
defined, and numbers of fish passing through that disk would be reported.  An ALERT condi-
tion could be transmitted if fish numbers aligned with this disk of rotation surpassed a prede-
termined threshold. 
 
The hourly and daily summary reports are considered provisional as they are generated by 
automated software.  A sample of data files will be evaluated and ground-truthed on a periodic 
basis.  Ground-truthing of acoustic data is a process in which we compare results of automated 
and manual processing. 
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New Capabilities (Undefined Task) 
 
Receiving acoustic detection data in real time provides a unique opportunity.  The FERC Pilot 
Permitting meeting in Portland introduced several strategies to address environmental impact, 
the last of which was to stop or remove a project.  If turbine developers build in a braking 
mechanism and a communication link into their units, the acoustic system can recognize prede-
termined risk events and send a shutdown command to a turbine.  This ability to install a 
“smart turbine” should provide some relief to investors who fear that investment in a project 
may be lost if an environmental impact is detected that required project removal.  If the impact 
is temporal, and if turbine shutdown can be biologically triggered, the project will automati-
cally adapt to and work around environmental risks.  This task is not proposed at present, but is 
mentioned to encourage turbine vendors to build these control capabilities into their units. 
 
Budgets 
 
In the preceding text, we have suggested that other team members are better suited to complete 
some of the tasks related to or supporting the acoustic monitoring.  Additionally, we have de-
scribed a shore side structure that provides a high speed Internet connection.  The Internet con-
nection allows remote access to the project, minimizing travel costs.  No exact monitoring lo-
cations or turbine deployment technologies have been specified, therefore the proposed moni-
toring plans, transducer mount designs, and installation labor levels may require modification 
after final designs and locations are determined. 
 
Separate budgets have been requested for the monitoring of passively drifting objects and of 
living organisms.  Three budgets are presented (Figures 9 - 11).  The first budget is for a study 
designed to detect fish, marine mammals, and other living organisms.  The second budget is for 
a study designed to monitor passively drifting objects.  The third budget details the costs for 
monitoring both drifting objects and living organisms simultaneously. 
 
All budgets are divided into three phases – a project planning phase, a system installation 
phase, and a monitoring phase.  As the monitoring duration is undefined at present, the third 
phase costs are presented on a monthly basis.  A monitoring duration of 12 months is assumed 
in the three budget summaries. 
 
The timing of the budget is related to the schedules shown in the Gantt chart, and pivots around 
a start date represented by an official written Notice to Proceed. 
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BioSonics, Inc.  Budget #1
Cost Estimate:  
Phase 1:  Planning and Pre-deployment
Labor Hours Amount
Senior Research Scientist 40 $6,000
Engineer 12 $1,800
Subtotal, Phase 1: $7,800
Phase 2:  Project Deployment
Labor Hours Amount
Senior Research Scientist 50 $7,500
Senior Scientist 16 $2,112
Engineer 50 $7,500
Field Technician 50 $4,250
Travel Rate Quantity Amount
Vehicle Rental 100 5 $500
Boat Rental 800 5 $4,000
Lodging 150 15 $2,250
Per Diem 50 15 $750
Subtotal, Phase 2: $28,862
Phase 3:  Project Monitoring - Monthly Cost Proposal
Labor Hours Amount
Senior Research Scientist 20 $3,000
Senior Scientist 20 $2,640
Staff Scientist 20 $3,000
Engineer 20 $1,700
Travel Rate Quantity Amount
Vehicle Rental 100 1 $100
Boat Rental 800 1 $800
Lodging 150 1 $150
Per Diem 50 1 $50
Subtotal, Phase 3: $11,440
Summary
Project Total, Assuming a 12-month Monitoring Period
Phase 1 - Project Preparation $7,800.00
Phase 2 - Project Deployment $28,862.00
Phase 3 - Project Monitoring, 1 year $137,280.00
Equipment Lease $89,133.00
Project Total: $263,075.00
1-Nov-2007
 Acoustic Monitoring of Living Targets at the 
Tacoma Narrows Hydrokinetic Project
  
 
Figure 72.  Estimated Budget for Monitoring Living Resources 
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BioSonics, Inc.  Budget #2
Cost Estimate:  
Phase 1:  Planning and Pre-deployment
Labor Hours Amount
Senior Research Scientist 40 $6,000
Engineer 12 $1,800
Subtotal, Phase 1: $7,800
Phase 2:  Project Deployment
Labor Hours Amount
Senior Research Scientist 50 $7,500
Senior Scientist 16 $2,112
Engineer 50 $7,500
Field Technician 50 $4,250
Travel Rate Quantity Amount
Vehicle Rental 100 5 $500
Boat Rental 800 5 $4,000
Lodging 150 15 $2,250
Per Diem 50 15 $750
Subtotal, Phase 2: $28,862
Phase 3:  Project Monitoring - Monthly Cost Proposal
Labor Hours Amount
Senior Research Scientist 20 $3,000
Senior Scientist 20 $2,640
Staff Scientist 20 $3,000
Engineer 20 $1,700
Travel Rate Quantity Amount
Vehicle Rental 100 1 $100
Boat Rental 800 1 $800
Lodging 150 1 $150
Per Diem 50 1 $50
Subtotal, Phase 3: $11,440
Summary
Project Total, Assuming a 12-month Monitoring Period
Phase 1 - Project Preparation $7,800.00
Phase 2 - Project Deployment $28,862.00
Phase 3 - Project Monitoring, 1 year $137,280.00
Equipment Lease $84,555.00
Project Total: $258,497.00
1-Nov-2007
 Acoustic Monitoring of Inanimate Targets at 
the Tacoma Narrows Hydrokinetic Project
  
 
Figure 10.  Estimated Budget for Monitoring Drifting Objects 
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BioSonics, Inc.  Budget #3 1-Nov-2007
Cost Estimate:  
Phase 1:  Planning and Pre-deployment
Labor Hours Amount
Senior Research Scientist 48 $7,200
Engineer 24 $3,600
Subtotal, Phase 1: $10,800
Phase 2:  Project Deployment
Labor Hours Amount
Senior Research Scientist 50 $7,500
Senior Scientist 16 $2,112
Engineer 50 $7,500
Field Technician 50 $4,250
Travel Rate Quantity Amount
Vehicle Rental 100 5 $500
Boat Rental 800 5 $4,000
Lodging 150 15 $2,250
Per Diem 50 15 $750
Subtotal, Phase 2: $28,862
Phase 3:  Project Monitoring - Monthly Cost Proposal
Labor Hours Amount
Senior Research Scientist 20 $3,000
Senior Scientist 20 $2,640
Staff Scientist 20 $3,000
Engineer 20 $1,700
Travel Item Rate Quantity Amount
Vehicle Rental $100 1 $100
Boat Rental $800 1 $800
Lodging $150 1 $150
Per Diem $50 1 $50
Subtotal, Phase 3: $11,440
Summary
Project Total, Assuming a 12-month Monitoring Period
Phase 1 - Project Preparation $10,800.00
Phase 2 - Project Deployment $28,862.00
Phase 3 - Project Monitoring, 1 year $137,280.00
Equipment Lease $163,417.00
Project Total: $340,359.00
Acoustic Monitoring of Inanimate Targets and 
Living Targets at the Tacoma Narrows 
 
 
Figure 73.  Estimated Budget for Monitoring Living Resources and Drifting Objects
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Schedule 
 
The Gantt chart in Figure 12 offers a preliminary schedule of event associated with design and installation of one or two acoustic 
monitoring system.  The time scale is number of days following the receipt of Notice to Proceed. 
 
Tacoma Narrows Hydrokinetic Project Monitoring Organizational Schedule
Schedule units are in days following receipt of contract and definition of Scope of W ork
Task 15 30 45 60 75 90 105 120 135 150 165 180 195 210 225 240 255 270 285 300 315 330 345 360 375 390 405 420
Phase 1, Project Planning and Preparation
Finalize Transducer Mount Design
Finalize Mount Conduit Solution
Finalize Design of Beach Conduit
Fabricate Instrument Canisters
Fabricate Transducer Cables
Select and Fabricate Interconnect Cable
Select and Test shore side fiber/optic cable
Select and Incorporate Ethernet Hub or router
Fabricate/Test 48 VDC supply in Canisters
Assemble and Test Acoustic Systems
Phase 2, Project Deployment
Install Cables in conduits
Install Transducers/Cables into Mounts
Load Mounts on Deployment Barge
Install Mounts, Route Cables to shore
Install Remaining Acoustic Components inside Enclosure
Integrate with other sensors
Test Acoustic System
Finalize Rotations, Data Collection and Analysis Parameters
Phase 3, Project Operation
Begin Long Term Monitoring
 
Figure 74.  Proposed Project Schedule
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Appendix A.  The Verdant Experience 
Introduction 
 
BioSonics began working with Verdant Power in 2004 by monitoring for fish and diving 
birds in the Merrimack River as Verdant tested out a Gorlov Helical Turbine.  Regulators at 
this project needed assurance that the turbine was not impacting the fish and diving birds.  
BioSonics created a mechanical reporting process that manually extracted fish counts from a 
computer screen.  After developing pre-test and within-test monitoring protocols, as well as a 
stand-down protocol if negative impacts were observed, turbine testing was allowed to pro-
ceed.  These protocols provided the seeds from which Verdant Power, Devine Tarbell and 
Associates, and BioSonics developed the Roosevelt Island Tidal Energy study plan. 
 
Study Plan Development 
 
Since no baseline monitoring was completed prior to installation of the two phase 1 turbines, 
the study plan called for an acoustic curtain (created by 3 split-beam transducers stacked ver-
tically) to be installed immediately up-current and down-current of each turbine pair.  Two 
additional acoustic curtains were included, one up-current of the study footprint and one 
down-current, to provide fish counts and distributional data up-current of the hydraulic influ-
ence and down-current of the turbine array.  When 2 additional turbine pairs were installed in 
Phase 2, four new acoustic curtain systems were installed immediately up-current and down-
current of the turbine pairs (Figure 13).  Regulatory agencies approving this study plan in-
cluded National Marine Fisheries Service (NMFS), U. S. Army Corps of Engineers 
(USACE), U. S. Fish and Wildlife Service (USFWS), and New York Department of Envi-
ronmental Conservation (NYDEC). 
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Figure 175.  Plan View, RITE Turbines and Acoustic Curtains 
 
System Installation 
 
BioSonics scientific personnel assisted in the design, fabrication, and installation of the trans-
ducer mounts and the acoustic system.  Assembled transducer mounts were lifted from a 
jack-up barge (Figure 14) and placed on the rip-rap slope of the west bank of the East River.  
Cables were routed through plastic conduit to the control room, where they were passed in-
side through a weatherproof opening and attached to the echo sounders and computers.  Ver-
dant installed a bottom-mounted ADCP and routed the cable back to the control room to pro-
vide streaming current data.  After each frame (Figure 15) was installed, it was surveyed to 
determine the exact position and orientation on the river bottom.  These data sets were used 
to transform acoustic coordinates of each detected fish target into real-world or river coordi-
nates, allowing correlation of fish position with turbine blade position. 
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Figure 176.  Jack-Up Barge for Installing Turbines and Transducers 
 
Figure 15.  RITE Transducer Mount Deployment 
 
Monitoring and Reporting 
 
The acoustic monitoring has been ongoing for over 1 year with no failures involving the 
acoustic equipment.  The acoustic data from the 8 curtains or screens are analyzed by fish 
counting software and results are compiled by hour.  At the end of each day, hourly estimates 
of fish counts and mean fish size are calculated in each of the analytical cells (Figure 16) and 
a daily summary report is calculated.  The report documenting observed ALERT conditions 
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(Figure 17) and a detailed report of target detections by analytical cell are automatically 
emailed to authorized project personnel each  day.  Diagnostic software running in the back-
ground on the control room computers alerts project personnel to most equipment and com-
puter hang-ups, and is programmed to automatically re-boot and re-start the monitoring sys-
tem when abnormal conditions are detected. 
 
 
 
Figure 177.  RITE Cross-Section with Analysis Grid 
 
 
Figure 78.  Example of RITE Automated ALERT Report 
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Appendix B.  Shore Side Infrastructure 
 
Borrowing from the decisions and terminologies of Verdant Power’s RITE project, a central 
enclosure was installed as close to the proposed turbine locations as possible and called the 
“Control Room”.  This structure was a steel cargo container.  Power was available from a 
shore side utility, and further, the connection to the utility was designed such that power gen-
erated by the turbines could be pumped back into the grid through the same connection.  This 
control room has Air Conditioning and Heat, as well as a phone line and a connection to a 
high speed broadband Internet provider  (Figure 18). 
 
 
Figure 79.  RITE Control Room 
 
This control room can be considered the project center, and it is in this location that important 
visitors (from government, media, regulators, etc.) will congregate to observe the project pro-
gress.  Thus, the location needs to look professional.  (Installation of a Sani-Can near by 
would also be a good idea.) 
 
If the control room overlooks the section of water in which the turbines are installed, installa-
tion of web cams would benefit team members.  These camera views could be aimed out over 
the water above the turbines.  If anomalous readings are observed on the acoustic monitoring 
system, project personnel can log into the project over the Internet and look out at the study 
footprint to see if any unusual surface activity is taking place.  Web cams surveying the con-
trol room door and the inside space would provide additional security.  Fuhrman Diversified 
manufactures a solid state video recording system for long term video recording.  Finally, it 
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would be appropriate to be sure that local police know where the control room is and how to 
get there quickly. 
 
Appendix C.  Transducer Mount Design, Fabrication, Installa-
tion and Cable Routing 
 
BioSonics traditionally designs and fabricates transducer mounts for its acoustic monitoring 
projects.  We have considerable experience around dams and in rivers, but little in marine 
tidal areas.  Verdant power designed and fabricated the transducer mounts for their East River 
project, with some consultation from BioSonics scientists and engineers.  Evans-Hamilton 
has designed and fabricated mounts for electronic instruments that are trawl and rope snag 
resistant.  Project resources would be efficiently used by trying to modify one of their exist-
ing designs. 
 
In terms of design requirements, the mount must provide a protected environment for the 
transducer and rotator and cables.  It must have enough inner volume to enclose the electron-
ics pressure canister (a cylinder approximately 16” diameter by 30” long), the dual-axis rota-
tor, the split-beam transducer, and the transducer cable and connector.  It must allow for a 
specific degree of rotation by the transducer.  A cut-out must be provided to allow the acous-
tic beam to be transmitted into the water in an unobstructed manner, much like an observa-
tory has a slot through which the telescope is pointed.  The mount must have attachment 
points for a lifting harness.  The harness and these lifting points must not compromise the 
view of the transducer or affect the snag resistance of the mount design.  The mount must be 
either heavy enough to stay on the bottom and not be moved by the high tidal currents, or 
must be attached to the bottom with some type of anchoring system.  The mount must pro-
vide an absolutely rigid and unmoving platform for the transducer, or movement of the mount 
will degrade the acoustic returns. 
 
The mount may or may not be designed to require a diver during installation.  It is worth 
mentioning again that the mount installation time windows are likely of short duration during 
slack tide periods.  We suggest that the mount designer also be the team member that designs 
the deployment/installation strategies and directs these activities in the field. 
 
At present, separate mounts are proposed for the two acoustic systems.  If bathymetry per-
mits, we can consider building a larger mount that houses two transducers, two rotators, and 
two pressure canisters.  If two mounts are used, they will be connected by a 
power/signal/Ethernet cable.  This connection presents some conceptual problems in that it 
implies that the two mounts are connected.  This connection adds complications during the 
installation process in that the cable between the mounts may require that both mounts be in-
stalled on the same tidal cycle – this may be impossible or impractical due to the short dura-
tion of slack water.  A surface vessel would likely have to leave the area and return at next 
slack water.  One method to deal with the short duration of slack is to use a jack-up barge for 
the installation platform - it may be able to stay in place throughout a tidal cycle.  If water 
depth is too great for a jack-up barge, a buoy and anchor could be temporarily positioned near 
the first mount, and the interconnect cable brought up the buoy line and tied off.  At next 
slack, the end of the interconnect cable could be retrieved from the buoy, attached to the sec-
ond mount, and the mount dropped into position.  Following installation of the second mount, 
the fiber-optic/power cable would be routed to the shore.  This cable would need to be pro-
tected from the current, and also from fishing gear and boat anchors.  We believe that other 
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team members have more expertise in this area and would be able to design a protective sys-
tem for both installation and routing of this fiber-optic cable.  The conduit should have a 
structural connection to the mount.  BioSonics will assist the team member that takes on this 
task – funding for consultation is built into the Project Preparation section of our budget.   
 
Appendix D.  Additional Sensors 
 
Other team members have experience in underwater sensors.  We propose that the Project 
Leads decide to install an Acoustic Doppler Current Profiler in the study footprint.  This sen-
sor would be bottom mounted and would stream data back to shore and into the control room.  
This direct measure of direction and velocity of current would provide valuable data to tur-
bine operators, and would allow the acoustic system to designate all detected targets as mov-
ing with or moving against the current.  The mount for this sensor would have to be able to 
withstand the strong currents and not be moved.  The placement of the ADCP mount should 
be in the “RED” zone of the current velocity map (Figure 5).  The signal cable would have to 
be protected from the flow and from anchors and fishing gear. 
 
Installation of a streaming CTD sensor, perhaps inside one of the transducer mounts, would 
provide a real-time flow of salinity and temperature data.  This data set will be used to pro-
gram the environmental parameters of the echo sounder automatically, and would be useful 
when interpreting fish migrations and other acoustic patterns.  These signals would require 
routing another signal cable to shore, or perhaps could be routed through the existing signal 
cables used by the acoustic system. 
 
Installation of a weather station at or near the study footprint would provide valuable data to 
the project.  The project should seek to have real-time access to this data set in the control 
room.  If off-site project scientists logged into the acoustic system to evaluate strange read-
ings, it would be valuable to have access both to the weather station data and the web cams to 
explain local conditions. 
 
Appendix E.  Marking of Study Site (Site Demarcation) 
 
The project study footprint will likely be defined as a region stretching out from shore to 
some defined distance such as 300 m, and as a region stretching north and south of the actual 
monitoring site.  In early project phases, it is likely that the only gear in the water will be 
acoustic monitoring and environmental monitoring sensors.  In later phases, when one or 
more turbines are installed into the region, the study footprint may extend up and down cur-
rent to a distance where turbine hydraulic effects are deemed insignificant.  The location of 
this changing footprint will have to be negotiated with Coast Guard and perhaps the US 
Army Corps of Engineers, since the site is a navigable waterway.  The study footprint will 
eventually have to be marked with surface buoys or other visible markers.  It is critical to 
mention that surface markers and their anchoring lines often introduce bubble streams into 
the water and confound the acoustic monitoring equipment.  We strongly recommend that 
BioSonics participate in discussions on how to mark the site.  After it is determined how and 
where to put site markers, the markers will have to be published in Aids to Navigation. 
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Appendix F.  Miscellaneous BioSonics Thoughts 
 
Earlier sections have introduced the implementation of other sensors.  BioSonics engineers 
will be able to interface the outputs of these sensors with the data flow from the acoustic sys-
tems, providing the data are supplied digitally inside the control room. 
 
In an earlier section, we mentioned the FERC strategies to mitigate project risk.  The last step 
was to remove or shut down a project.  This strategy may provide an unacceptable risk to 
many investors.  A more suitable strategy is to be able to shut a turbine off when an unac-
ceptable risk is detected or predicted.  The acoustic system can provide the detection capabil-
ity and the communication message to the turbine.  We suggest that turbine manufacturers 
strongly consider designing in either a braking system or an ability to vary the propeller pitch 
to neutral, thus stopping blade rotation.  If this capability exists in the turbine, then regulators 
will likely have a higher comfort level with a hydrokinetic project that can be stopped by bio-
logically triggered events.  Additionally, turbine vendors need to build in a communication 
protocol so that commands can be sent to and received from the turbine. 
 
The high flows typical of a hydrokinetic project imply significant risk to both turbines and 
blades.  We suggest that turbine vendors consider designing their systems so that blades can 
be replaced relatively easily, perhaps by scuba divers.  We observed at the RITE project in 
New York City that when turbine blades were broken by impact with objects or by high 
flows, the project then incurred the high cost of removing the entire turbine from the floor of 
the river.  Turbine designers should evaluate the possibility of a design in which the propeller 
hub could be quickly removed by a scuba diver and hoisted to the surface.  It could be argued 
that blade damage is inevitable: the strategy of easy propeller removal would substantially 
reduce maintenance costs. 
 
Many turbine designs utilize a rigid mount attached to the bottom substrate, such as a mono-
pile.  Using the same logic as we did for damaged propellers, the project would benefit by 
designing turbines that could easily be removed from their mount and from their electronic 
cable.  In such a scenario, a diver would approach the defective unit at slack tide, attach a 
floatation collar to it, disconnect the turbine from its mount and cable, and inflate the floata-
tion collar to lift the unit to the surface where it could be towed or lifted to a work area. 
 
When turbines are installed and are left over long periods of time, it is almost inevitable that a 
drifting rope will foul them.  Several manufacturers produce a cutting tool for boat propellers 
that will cut fouled lines off automatically.  We suggest that such technologies be evaluated 
to determine if they could be scaled up to provide protection for hydrokinetic turbines. 
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Appendix 4:  Cost of Energy Analysis 
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This investigation, analysis, and subsequent report are subject to important conditions and 
assumptions that affect the findings and conclusions. Applicable data gaps, or lack of sup-
porting documentation, are identified throughout the report. The reader should review all lim-
iting conditions and assumptions contained in this report before utilizing or relying upon the 
conclusions and findings. 
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Julie Ann Gustanski, Ph.D.22 
Eva Gibson-Weaver, M.S. 
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Executive Summary 
The Big Picture 
Tacoma Power is a municipal utility that will be required to meet the I-937 mandate. 
While their generating asset portfolio is substantially composed of clean hydroelec-
tric power plants, they lack facilities eligible to produce RECs.23 Tacoma Power has 
three options: (1) look to the REC market to acquire the necessary RECs; (2) pay the 
penalty price, or; (3) expand their portfolio to include REC eligible power plants. This 
feasibility study is part of the effort by Tacoma Power to determine a course of ac-
tion and provide the best response in serving the interests of Tacoma, Washington 
ratepayers.   
 
The Analysis 
This economic feasibility analysis is based on calculating and comparing levelized 
cost of electricity (COE) from a proposed tidal power plant to be deployed in the Ta-
coma Narrows. The standard used by the electric supply industry to evaluate the 
economic feasibility of a power plant is the levelized cost of electricity method. This 
is a monetary unit in cents per kilowatt-hour (¢/kWh) that allows comparison be-
tween different power projects with regard to plant generating capacity, project life, 
capital construction costs, annual costs, fuel costs, cost of capital, annual expenses, 
discount rates, etc. It is a common matrix by which to compare diverse and other-
wise difficult to compare projects. 
The analysis consists of calculating the COE for a baseline scenario and conducting 
sensitivity analysis based on changes to different project characteristics or assump-
tions: (1) a change in the Total Plant Investment (TPI) cost; (2) a change in the Annual 
Overhaul and Maintenance (AO&M), and (3) a change in the technical efficiency of 
the turbines, and (4) the best alternative renewable energy project, a newly con-
structed commercial-scale wind farm.24 
 
                                                 
23
 I-937’s definition of renewable energy does not include many existing hydroelectric facilities. 
24
 NOTE: all cost estimates developed for this project have been projected from preliminary data. Continuing 
efforts to improve and advance the technology and to secure pilot projects will serve to improve our knowledge 
relative to costs that will enhance future COE projections significantly. 
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Summary of Cost of Energy (COE) Feasibility Analysis Find-
ings 
The baseline tidal power plant project as proposed is a best-case scenario. It has the 
following characteristics: 
Baseline Scenario 
Rated Plant Capacity    22.43MWh(a) 
Annual Electric Energy Production   196,000 MW/year 
Constant Dollars    2007 
Commission Year (start of year)  2011 
Book Life     30 years 
Construction Financing    6.0% per annum 
Debt Financing Bond     100% 
Debt Financing Rate    6.0% per annum 
Inflation Rate     3.0% per annum 
Discount Rate     6.0% per annum 
Cost of Insurance     1.5% per annum of Total Plant Cost 
Efficiency of Turbine Array   50% 
Number of Turbines     88 (double rotor) 
Total Plant Cost    $138,770,000 
Total Plant Investment    $145,560,000 
Annual O&M     $7,830,000 per annum  
 
Table 1 below shows that the cost of electricity for the proposed best-case tidal 
power plant is 8 cents per kilowatt-hour (8.0 ¢/kWh).  
 
Table 1  Cost of Electricity (¢/kWh) – Baseline Scenario 
 
 
 
 
 
 
The Total Project Investment (TPI) is the amount of permanent long-term capital fi-
nancing for the tidal power plant. TPI is the initial upfront cost paid out to create the 
project. It amounts to $145.6 million. The Levelized Annual O&M (AO&M) cost in-
cludes all the expenses associated with operating and maintaining the project over 
its life, than levelized to an annual average. This recurring cost is $7.8 million.  These 
Total Project Investment  
($million) 
145.6m 
Levelized Annual O&M   
7.8m 
8.0      
(5.7) 
Nominal $2007(Constant value) 
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two costs, TPI and AO&M, determine the cost of electricity (COE) that represents the 
minimum charge for electric power that must be collected for the tidal power plant 
to breakeven 
The COE for the baseline scenario is 8.0 ¢/kWh in nominal terms25.  The COE of 
5.7¢/kWh,  within parentheses, is constant or real terms26. 
 
Table 2 depicts the cost of electricity sensitivity analysis for changes in TPI costs pro-
jected for the tidal power plant designed for deployment in the Tacoma Narrows.  
Table 2  Cost of Electricity (¢/kWh) – Sensitivity to Changes in Total Plant Investment 
Total Project Investment 
($million) 
116.5m          
(20% decrease ) 
145.6m  
Baseline 
174.7m        
(20% increase) 
218.4m          
(50% increase) 
Levelized Annual O&M 
    
7.8m (fixed) 7.2 
(5.5) 
8.0        
(5.9) 
8.8 
(6.2) 
10.0          
 (6.8) 
% change in COE                     
from Baseline 
-10.0% 0.0% 10.0% 25.0% 
Nominal $2007  
(Constant value) 
 
   
 
  
For comparative purposes, Table 3 below shows the COE of a tidal power plant that 
would be competitive with a new build wind farm. The baseline scenario assumes, 
the tidal power plant is built and has a TPI cost of $145.6 million and an AO&M of 
$7.8 million. The analysis estimates the level of construction cost subsidies that 
would be required to decrease the TPI to be recovered to a level that the leads to a 
5.0 ¢/kWh COE. 
Table 3 Cost of Electricity (¢/kWh) – Equivalent COE to New Wind Systems  
Total Project Investment  
($million) 
36.25m 
Levelized Annual O&M   
7.8m 
5.00 
(4.46)   
Nominal $2007 (Constant value) 
 
 
For the tidal flow power plant to be competitive with a newly constructed wind farm 
on a COE basis, the TPI cannot exceed $36.25 million. This means that a subsidy of 
                                                 
25
 A nominal COE value represents the actual cost  without adjusting for inflation during the period of time the  
costs are incurred, in the case of the baseline scenario this period is 30 years. .  
26
 A constant COE value represents the actual cost with adjustments for inflation during the period of time the 
costs are incurred.  
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$109.3 million would be required for the tidal power plant to produce electricity at 
5.0 ¢/kWh. This represents a 75% reduction in Total Plant Investment. 
 
Clearly, the tidal power plant under consideration is not economically feasible at this 
time. With a COE of 8.0¢/kWh for the best-case scenario baseline project and a COE 
of 7.0¢/kWh if TPI costs are reduced by 20% from the best case. The project, as pro-
posed, cannot compete with many of the alternative renewable energy projects that 
currently can be deployed at commercial scale. However, over the medium-term, it 
is expected that as technological experience is gained, the “best-case” scenario will 
improve and the proposed project would become competitive.  
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List of Acronyms 
 
 
¢/kWh Cents per kilowatt-hour 
AEP  Annual Electricity Produced  
AFUDC   Allowance for funds used during construction 
AO & M Annual Operation and Maintenance cost 
BMP  best management practices 
BT Benefits-transfer; an economics approach used to assess values in a particular case or setting based 
on information learned from other studies removed by time and/or place. 
COE Cost of energy 
CRF Capital recovery factor 
CREB Clean Renewable Energy Bonds 
CFS Cubic foot of water per second of time; one CFS is equal to the discharge of a stream of rectangular 
cross section, 1 foot wide and 1 foot deep, flowing water an average velocity of 1 foot per second. 
DNR Washington State Department of Natural Resources Ecology Washington State  
Department of Ecology 
FCR  Fixed Charge Rate 
FY  Fiscal year 
LO&R  Levelized Overhaul and Replacement Cost 
LRC  Levelized Replacement Cost 
MWh  Megawatt hour 
NPV Net present value 
REC Renewable Energy Certificates 
REPI Renewable Energy Production Incentive 
RPS  Renewable Portfolio Standards 
TPI Total Plant Investment 
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Introduction 
Overview 
Different power generation technologies have specific characteristics that may 
vary considerably from one technology to another. Such characteristics as permit-
ting and construction time, electrical output, project operating life, capital in-
vestment, fuel source (price and price volatility), operating costs and mainte-
nance all influence the cost structure of the projects. These differences make it 
very difficult to compare not only between technologies but also between differ-
ent characteristic levels with-in the same technologies.  
 
The standard methodology used to perform a comparison between alternative 
electric power generation projects is the levelized cost methodology. This 
method is generally accepted for use by regulated public utilities and by regula-
tory commissions throughout the United States.  
 
The levelized cost of electricity is the mean value of the present worth27 annual 
revenue needed to cover the present worth total costs associated with the power 
plant during its service life divided by the mean annual electricity produced by 
the project. This calculation provides a monetary value in cents per kilowatt-hour 
(¢/kWh) in nominal terms that can be used to compare between types of tech-
nology and variations within the same technology types.  
 
Tacoma Power is classified as a municipal electric utility28, commonly called a 
municipal generator, and is treated in a different manner than a investor owned 
utility which operates to earn a profit and return on investment for its owners. 
Certain costs that apply to for-profit power generators are not included in an 
analysis of Tacoma Power: Return on Equity, State Taxes, Federal Taxes, State Tax 
Incentives, Federal Tax Incentives, Accelerated Depreciation, and Property Taxes.  
 
In the context of this analysis, the annual revenue requirement of a municipal 
generator is defined as the annual cost to operate the tidal power project. The 
balance of costs and revenues just allow the operation to breakeven. The munici-
                                                 
27
 Present worth is alternative term for present value.  
28
 Municipal electric utility means a city or town that owns or operates an electric utility authorized by 
RCW Chapter 35.92. 
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pal generator adjusts its rates to cover operating expenses and recover the cost 
of capital assets.  
 
Annual incurred costs are levelized by summing the net present value (NPV) for 
each year. The NPV is calculated using a discount rate that is determined by Ta-
coma Power as the cost of money over time. No adjustments need occur for tax 
rates. 
 
The fixed charge rate is the percentage of the total plant cost that is required 
over the project life per year to cover the minimal annual revenue requirements. 
This fixed rate concept can be compared to a fixed rate home mortgage where a 
fixed annual payment will pay off the principal and interest over a specified time 
period.  
 
It is calculated in three steps: 
 
 
a) Calculate Capital Recovery Factor (CRF): 
 
CRF =        _____Discount Rate                  + Discount Rate  
           (1+Discount Rate)Book Life -1 
 
b) Calculate the levelized annual charges by multiplying the CRF by the NPV. 
 
c) Calculate the levelized Annual Fixed Charge Rate by dividing the levelized 
annual charges by the Total Plant Investment (Booked Costs)  
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Calculating the Cost of Energy 
 
The levelized cost of electricity is derived by dividing the annual cost of the 
power plant by the annual energy production.  
 
Levelized Cost of Electricity =      (TPI * FCR) + (O&M) + (LO&R) 
                      AEP 
 
where: 
 TPI = Total Plant Investment 
 FCR = Fixed Charge Rate (percentage) 
O&M  = Annual Operating and Maintenance Cost 
 LO&R = Periodic Levelized Overhaul and Replacement Cost 
 AEP = Annual Electricity Produced at Busbar 
 
Annual electricity production (AEP) is estimated from the average tidal meas-
urements and the power generation values for the turbine under consideration. 
The AEP is assumed constant over the life of the project.  
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Cost Components 
Various costs associated with a tidapower plant are presented here. All capital ex-
penditures are defined as installed costs and expressed in constant dollars; 2007 is 
the base year. 
Structural Construction Components (Hardware) 
• Turbine: All components that are directly responsible for the extraction of 
energy from the tidal flow, such as rotors, control mechanisms, and power 
transfer shaft.  
• Extractor Structure: All required structural components including housing 
ducts and other structural components.  
• Power Take Off: Converts the slow movement of the turbine via gearing or 
hydraulics and generator into electricity.  
• Foundation/Mooring/Anchorage: All components required for holding the 
turbine in place.  
• Electrical Interconnection: All cables required to interconnect the individual 
turbines to a common interconnection point in or close to the tidal channel.  
• Communications, Command and Control: All equipment and infrastructure 
required to establish a two-way link from land-based to tidal channel-based 
systems for purposes of communication, command and control.  
Non-structural Construction Components 
• Installation Cost: The costs required to transport the system from its safe 
harbor assembly location to its deployment site and complete all intercon-
nections and checkout the point where the system is ready to begin official 
commissioning procedures.  
• General Facilities and Engineering: Engineering cost associated with the 
planning of a tidal power plant and general facilities required for deploying 
and operating the power plant. This could include necessary dock modifica-
tions, maintenance shops, etc. for the deployment and maintenance of the 
tidal power plant as well as the mobilization of the O&M itself.  
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• Commissioning: The process, inspection and testing required to turn over 
the system from the general contractor to the owner/operator. 
• Spares Provision:  2% of the hardware costs above.  
 
Grid Network Interconnection Costs 
• Grid Interconnection: All cabling, switchgear, transmission lines and infra-
structure required to connect from the common interconnection point of 
the tidal power plant to a nearby land-based grid interconnection point.  
• Substations to Substation Upgrade Cost: This cost is not factored into the 
cost of electricity as the initial costs may be credited back to the tidal power 
plant owner/operator under customary practices of the industry. This cost 
would not be incurred for the proposed project, as the entire system is 
owned by Tacoma Power. 
Owner’s Costs 
• Owner’s Development Costs:  Assumed to be 5% of the costs through instal-
lation above.  
• Financial Fees: 2% of the 1st year debt with the cost occurring in the 2nd year 
of the two-year construction period.  
• Interest During Construction: Interest paid for the two-year construction 
loan (assumes two loans, one at the beginning of each year). 
AO&M Costs 
• Annual Scheduled O&M cost: The components of AO&M costs are insur-
ance, labor and parts. Labor is broadly defined to include equipment such as 
barges, dive boats, etc, necessary for personnel to carry out the O&M op-
erations. Parts are simply replacement items. The O&M costs do not include 
the infrequently incurred costs of major overhauls of turbines devices or 
other components. These costs are included in the levelized overhaul and 
replacement cost (LO&RC). Expenses are annual payments associated with 
plant operations and maintenance (O&M), and include recurring O&M and 
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non-recurring O&M.29 The majority of the O&M costs associated with tur-
bines can be grouped into three categories:  
- Scheduled preventive maintenance for the turbines turbine 
and power take off system.  
- Scheduled major overhauls and subsystem replacements of 
system devices.  
• Annual Unscheduled O&M Cost: A provision for unscheduled maintenance 
is estimated at a fraction of the annual scheduled O&M Cost.  
- Unscheduled maintenance to carry out repairs, typically occur-
ring after a violent storm.  
• Periodic Levelized Overhaul and Replacement Cost (LO&RC):  Depending 
on the specific manufacturers design, major overhaul of the device and 
mooring system is scheduled to occur every 5, 10 or 15 years. These major 
overhauls may address gears, bearings, seals and other moving parts as well 
as the mooring cable and components. Because these costs are incurred at 
intervals of several years and not routinely during each year, correct ac-
counting for their costs requires an annual accrual of funds. The objective of 
this accrual is to have the funds available when the need for overhaul or re-
placement occurs. The accrual involves a net present value calculation to 
level or apportion the overhaul and replacement costs to an annualized ba-
sis consistent with the cost elements. Because they are treated as invest-
ment, for an investor owned utility they are eligible for investment tax 
credit, but are not so treated for Tacoma Power. 
Aggregated Cost Definitions 
The following defined costs are composed of the above listed costs. 
 
• Total Plant Cost (TPC): This is the total installed and commissioned cost of 
the power plant and consists of the above-mentioned cost elements.  
• Total Plant Investment (TPI): Total Plant Investment is the amount of the 
capital required to build the power plant. TPI = TPC + Interest during Con-
struction.30  
                                                 
29
 The economic analysis estimates the O&M for the project based on related infrastructure projects from 
the offshore industry. 
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Incentives – Revenues from Production of Renewable 
Electricity 
 
Three potential incentives or revenue streams exist from the production of qualify-
ing renewable electricity.  
 
Although incentives are available for this project, no incentives have been included 
in the COE sensitivity analysis described in the following sections.   
 
Renewable Energy Production Incentive (REPI) 
Municipal generators are eligible for a production incentive of 1.5 cents per kWh 
(based on 1993 dollars indexed to inflation) for the first ten years of operation for 
qualifying facilities installed between October 1, 2005 and October 1, 2061. The 
payment of the production incentive is limited by the funds authorized and made 
available by the Federal Government.  
 
Tidal energy systems are not currently included within the list of qualifying facili-
ties. 
 
Clean Renewable Energy Bonds (CREB) 
A CREB is a special type of bond, known as a “tax credit bond” that offers quali-
fied issuers (government bodies and consumer-owned utilities) such as Tacoma 
Power the equivalent of an interest-free loan for financing qualified energy pro-
jects for a limited time. These bonds are non-interest bearing obligations that 
generate a tax credit for the taxpayer who has invested in the bond. The tax 
credit is claimed by the bond holder in lieu of interest payments from the bond 
issuer.  
 
Renewable Energy Credits/Certificates (REC) 
A REC is a certificate that represents the environmental benefits from generating 
a unit of electricity from qualifying renewable energy sources. These cred-
its/certificates can be commercially traded and act as proof of purchase of re-
newable energy by the owner. RECs commonly operate in conjunction with Re-
newable Portfolio Standards (RPS). An RPS is a mandate that a certain amount of 
                                                                                                                                                
30
 In the regulated world, this is called “allowance for funds used during construction” (AFUDC). 
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non-renewable electricity sold by a retail electricity supplier be complemented by 
renewable electricity. The mandate can be either a fixed quantity or a percentage 
of quantity sold during a specified timeframe.  
 
 
The Tidal Project COE Model 
 
The two major factors, and their assumption sets, devise the core inputs into the 
cost of energy model (COE). Elements of each is outlined below in Sections 5.1 (fi-
nancial) and 5.2 (project). 
Financial Assumptions 
The following assumptions act as the foundation for calculating the levelized cost 
of electricity.   
 
Reference year, is the year for the dollar value in which annual costs are ex-
pressed.  To make monetary values comparable over long periods of time two 
items are required. The base year to which all values will be converted for com-
parison and the general economic inflation rate. The base year used in this analy-
sis is 2007 and the inflation rate is assumed to be 3.0% per annum. In this analy-
sis, the COE is reported in nominal terms, year 2007 dollars.  
 
Book life or project life, is the period over which the annual costs are incurred. 
The book life for a project can have a major impact on the COE. Two effects are 
confounded within a change of book life. The first and most significant effect is 
that as the project life is shortened large costs incurred at the start of the project 
like the Total Project Cost (TPC) must be recouped at a faster rate. The annual 
amount to be recouped on a project would be 20% larger on a 20-year project 
than on a 30-year project. A second effect is that the net present value of costs 
that would have occurred further in the future now have a greater impact. As an 
example, a $10 million end of a project cost after 20 years would have a NPV of 
$3.3 million versus an NPV of $ 1.8 million for a project that lasted 30 years. This 
analysis and report assumes a book life of 30 years.  
 
Construction financial rate is the interest rate at which banks or other financial 
institutions will lend for money during the construction phase of a project. In this 
analysis, the rate is assumed to be 6.0% per annum. The construction phase is as-
sumed two years with two equal sums lent out at the beginning of each year. 
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Fifty-percent of the project cost at the start of year one and 50% of the project 
costs at the beginning of year two.  
 
Permanent or long-term financing is assumed to be 30-year bonds with a nomi-
nal fixed interest rate of 6.0%. This bond debt is used to repay the construction 
financing and interest accrued during the two-year construction phase. The per-
manent financing will consist of 100% bond debt. No equity financing is possible 
as Tacoma Power is a municipal generator.  
 
Nominal discount rate, Tacoma Power uses a rate of 6% per annum. The discount 
rate is based on the capital structure of Tacoma Power, its time value of money 
and the perceived risk of power plant projects investment. The 6.0% per annum 
rate is typical of the industry for municipal generators. Tax adjustments, Tacoma 
Power is a not-for-profit municipal entity. Under Washington State and Federal 
law, it holds no tax liabilities that must be considered in this analysis. Therefore, 
no adjustments for taxation are made.  
 
Project Assumptions 
The tidal flow power project will operate at 50% efficiency. That is, 50% of the 
kinetic energy of water flowing by the turbine blades will be converted into elec-
tricity delivered to the busbar. This value is derived from the tidal array output 
model.   
 
Array configuration. The proposed project consists of 88 dual rotor turbines each 
comprised of one pylon and two rotators, and all necessary cabling and facilities 
to deliver power to the transmission network.  
 
Power production. 196,500 MWh of electricity will be delivered from the array of 
88 turbines (dual rotor). This value is derived from the tidal array output model. 
 
Annual aMW. The tidal flow power plant will deliver 22.43 aMW during the 
course of a year.   
 
Total installed turbine costs. Each installed turbine will cost $1.5 million. This in-
cludes the power conversion system, structural elements, and costs from actual 
installation. Note that 45% of the costs are installation related and 55% are costs 
of the machine and structure. 
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Cabling and connection of turbines to transmission network. Cost of cabling and 
connection of the turbines to an onshore transmission network interconnection is 
$4.1 million dollars. 
 
Interconnection to grid. The onshore transmission grid interconnection is $1.7 
million.  
 
Annual O&M. AO&M includes labor, parts, insurance, environmental monitoring, 
and a purpose built marine servicing vessel will cost $7.8 million per annum.  
 
 
 
 
 
Scenarios 
 
This section assesses the COE from the proposed tidal power plant project. A baseline COE is calculated 
from the above assumptions, both financial and technical project description. Four alternative project cost 
structures are then examined for sensitivity of impact on COE.    
 
The first alternative cost structure tests sensitivity to a change in the Total Project Investment (TPI). The 
second alternative cost structure tests sensitivity to a change in the Annual Overhaul and Maintenance 
(AO&M)costs. The third alternative cost structure tests sensitivity to a change in the efficiency of the tur-
bines. The fourth alternative cost structure estimates the TPI level at which this project would be compa-
rable to a new build wind farm.  
 
Baseline Scenario 
Description 
 
Baseline Scenario 
Rated Plant Capacity    22.43MWh(a) 
Annual Electric Energy Production   196,000 MW/year 
Constant Dollars    2007 
Commission Year (start of year)  2011 
Book Life     30 years 
Construction Financing    6.0% per annum 
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Debt Financing Bond     100% 
Debt Financing Rate    6.0% per annum 
Inflation Rate     3.0% per annum 
Discount Rate     6.0% per annum 
Cost of Insurance     1.5% per annum of Total Plant Cost 
Efficiency of Turbine Array   50% 
Number of Turbines     88 (1 pylon with dual rotors) 
Total Plant Cost    $138,800,000 
Total Plant Investment    $145,600,000 
Annual O&M     $7,830,000 per annum  
 
 
Table 6.1 depicts the cost of electricity for the baseline scenario. The baseline is 
a best-case scenario, with the project being built as designed and meeting all 
assumptions that have been stated. The cost of electricity is 8.02 cents per 
kWh in nominal dollars. This value is based on a tidal power plant that costs 
$145.6 million at the time of commissioning in 2011 and has annual expenses 
of $7.8 million during its 30-year life. This project ranks among the most expen-
sive of available generation technologies. 
 
 
 
Table 6.1  Cost of Electricity (¢/kWh) –Baseline Scenario 
 
 
 
 
 
 
 
The 8.02 ¢/kWh can be compared to other technologies, both eligible and ineli-
gible to meet the Washington State mandate for renewable energy credits. 
 
The California Energy Commission (2005) has published estimated cost of en-
ergy values for a number of different power generation technologies. These 
costs are not directly comparable as the values are expressed in 2003 dollars, 
but the general range and magnitude of COE can be used to determine the rela-
tive position of tidal power to other technologies.  
Total Project Investment  
($million) 
145.6m 
Levelized Annual O&M   
7.8m 
8.02  
(5.86) 
Nominal $2007  
(Constant value) 
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Cost of Electricity Generation ($2003 Current): 
 Technology  COE (¢/kWh) 
 Hydro   0.25 to 2.7  
 Coal    1.8 to 2.0 
 Natural Gas   5.2 to 15.9 
 Nuclear   8.3 to 11.1 
 
For alternative low-carbon technologies: 
 Technology  COE (¢/kWh) 
Solar    13.5 to 42.7 
 Wind   4.6  
 
For new build generating facilities: 
 Technology  COE (¢/kWh) 
Hydro (<30MW) 6.0 
 Coal    3.3 to 4.1 
 Natural Gas   5.2 to 15.9 
 Solar   13.5 to 42.7 
 Wind    4.6 
 
Two cost factors are the principle drivers of the COE calculation; the TPI, the ini-
tial capital outlay plus interest payments to construct the power plant, and 
AO&M, the annual expenses incurred in operating and maintaining the power 
plant. This first cost constitutes a stock investment at the start of a project while 
the other constitutes a flow of costs over the project lifetime. Sensitivity analy-
ses to these two major determinants are presented in the following section.  
 
Sensitivity to Change in Total Plant Investment 
The TPI is a large and significant cost at the start of the project life. It has a de-
creasing impact within the COE calculation, the longer the period over which it is 
discounted. 
 
The change in TPI is assumed to result from changes in the Total Project Cost 
(TPC), not from a change in the construction timeframe or construction lending 
rate. TPI is used as opposed to the TPC, as the TPI value is assumed to be the 
amount funded by permanent financing.  
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Four alternative capital investment scenarios are presented below. The TPI is 
changed in three scenarios. The second scenario is the TPI as determined in the 
baseline case.  
 
The three comparative scenarios use a modified Annual Overhaul and Mainte-
nance value. All AO&M costs are held constant at the baseline scenario value 
with the exception of project insurance costs. The annual insurance premium 
(1.5% of TPC) is varies for the three comparative scenarios. The allowance within 
the AO&M cost gives a more accurate comparative COE for each scenario. The 
modified AO&M cost is $5.8 million plus change in insurance premium.  
Scenario 1 
The first scenario assumes that uncertain knowledge of building a tidal power 
plant project leads to inflated costs to allow for the related risks. To account for 
this the TPI is decreased by 20%.   
Scenario 2 
The second scenario is the baseline project profile given above.  
Scenario 3 
The third scenario assumes that uncertain knowledge of building a tidal power 
plant leads to deflated costs do to uncertain knowledge of the process in build-
ing and commissioning the project. In addition, advocates of the technology 
may underestimate costs due to technological optimism.  To account for this the 
TPI is increased by 20%.  
Scenario 4 
The forth scenario assumes that uncertain knowledge of building a tidal power 
plant was fundamentally flawed. The increased costs came from unanticipated 
costs overruns as well as costs that were not recognized before hand. To ac-
count for this the TPI is increased by 50%. This level of cost increase was 
deemed sufficient for this analysis. In practical terms the potential costs over-
run, given the global lack of commercial-scale expertise in tidal energy projects, 
could be far greater.  
Summary of Sensitivity Analysis to Total plant Investment 
Table 6.2 below presents the COE resulting from a change in TPI from the base-
line case. It can be seen that the effect on COE is a non-linear relationship to the 
change in TPI. A relative increase or decrease in TPI has a lower proportional in-
crease or decrease in COE.  
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Table 6.2  Cost of Electricity (¢/kWh) – Change in Total Project Investment 
Total Project Investment 
($million) 
116m          
(20% decrease ) 
145m  Base-
line 
175m        
(20% increase) 
218m          
(50% increase) 
Annual O&M  (Modified 
Value)      
5.8m + insurance cost* 7.00 
(5.28) 8.02   (5.86) 
9.04 
(6.45) 10.56    (7.32) 
% change in COE                     
from Baseline 
-12.7% 0.0% 12.7% 31.7% 
Nominal $2007  
(Constant value) 
 
   
 * Insurance costs are 1.5% of TPC.  
 
 
Under Scenario 1, a 20% decrease in constructing a tidal power plant leads to 
less than a 13% decrease in COE. This is 7.0 ¢/kWh in current dollars. In condi-
tions for Scenario 4, a 50% increase in initial capital investment would lead to a 
10.56 ¢/kWh COE or a 31.7% increase. This is because the discount rate gives 
substantially less weight or value to expenses incurred in the distant future.  
 
Sensitivity to Change in Annual Overhaul and Maintenance 
Costs 
The AO&M is another major determinant of the COE. The AO&M cost continues 
to have a relatively large impact as the annual cost is not discounted, it is as-
sumed to maintain its value from year to year throughout the project life. This is 
unlike the TPI, which has a decreasing impact on COE as time progresses due to 
the effect of discounting. 
 
Four alternative AO&M cost scenarios are presented below. The AO&M cost is 
changed in three scenarios, while the forth scenario is AO&M cost as determined 
in the baseline case.  
 
In this analysis, there is no necessity to modify the normal calculation of the 
AO&M cost or the TPI as in Section 6.2, which addressed sensitivity to TPI. All 
changes in AO&M costs are the result of changes in the labor and parts category.  
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Scenario 1 
The first scenario assumes that uncertain knowledge of operating, overhauling 
and maintaining a tidal power plant lead to inflated costs to allow for the re-
lated risks. To account for this the AO&M cost is decreased by 20%.   
Scenario 2 
The second scenario is the baseline project profile given above.  
Scenario 3 
The third scenario assumes that uncertain knowledge of operating, overhauling 
and maintaining a tidal power plant lead to deflated costs in relation to true 
costs and related risks. In addition, the advocates of the technology may under-
estimate costs due to technological optimism.  To account for this the AO&M 
costs is increased by 20%.  
Scenario 4 
The third scenario assumes that uncertain knowledge of operating, overhauling 
and maintaining a tidal power plant lead to deflated costs in relation to true 
costs and related risks. In addition, the advocates of the technology may under-
estimate costs due to technological optimism.  To account for this the AO&M 
costs are increased by 50%. This level of cost increase was deemed sufficient for 
this analysis. In practical terms, the potential cost overrun, given the global lack 
of commercial-scale expertise in tidal energy projects, could be far greater.  
Summary of Sensitivity Analysis to Total Plant Investment 
Table 6.3 below presents the COE resulting from a change in AO&M costs from 
the baseline case. The effect on COE is a linear relationship to the change in 
AO&M costs. The proportional increase or decrease in COE is seen to have an 
impact equal to 50% of the relative increase or decrease in AO&M costs.  Each 
1% change in AO&M costs results in a 0.5% change in the COE, in the same di-
rection.  
 
Table 6.3  Cost of Electricity (¢/kWh) – Change in Levelized Annual O&M 
Total Project Investment   
($million) 
145m    
Baseline 
% change in COE                         
from Baseline 
Annual O&M     
6.7m (20% decrease) 
7.22       
(5.06) 
-10.0% 
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7.8m   Baseline 
8.02      
(5.86) 
0.0% 
9.4m    (20% increase) 
8.82     
(6.66) 
10.0% 
11.8m    (50% increase)  10.02           
(7.86)  
24.9% 
Nominal $2007  
(Constant value) 
 
 
 
 
Under Scenario 1, the marginal change in COE from a 20% decrease in operating 
and maintaining a tidal power plant results in a 10% reduction in annual costs. 
In current dollars, this represents a decrease to 7.22 ¢/kWh from 8.02 ¢/kWh. A 
50% increase in operating and maintaining the project, as under Scenario 4, 
leads to a COE at 10.02 ¢/kWh or a 25% increase in cost.   
 
Sensitivity Analysis to Competitive COE Levels 
The baseline project is the best case scenario for a tidal power plant. One of the 
key assumptions in the baseline profile is that the turbine design will be highly ef-
ficient at converting energy from moving water into electricity.  The assumed ef-
ficiency of 50% is not technically possible at this time, but may be possible in sev-
eral years as more design and engineering experience is gained. 
 
The importance of turbine efficiency is critical to the COE.  The costs of the pro-
ject, TPI and AO&M, are averaged out over the expected annual electricity pro-
duction from the tidal power plant. Any reduction in efficiency directly translates 
into higher COE values.  
 
Table 6.4 below shows the change in cost of electricity that would occur if lower 
efficiencies were to be realized once commercial-scale deployment occurred.   
 
Table 6.4: Cost of Electricity (¢/kWh) - Change in Turbine Efficiency 
Turbine Efficiency 
Baseline Project 
(145m TPI and 7.8m AO&M) 
% change in COE                         
from Baseline 
20% 
19.92 
(5.06) 
150% 
30% 
13.28       
(9.70) 
67% 
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40% 
9.96     
(7.28) 
25% 
50% 
Baseline Case* 
7.97 
(5.82)  
0% 
Nominal $2007 (Constant value) 
 
*Note: The actual baseline project was proposed with a 49.8% efficiency 
assumption. The COE at 50% is marginally less than the values given for 
the baseline project. 
 
 
A turbine operating at 20% efficiency, not the assumed 50% level,  will have a 
cost of electricity that is 150% higher than the baseline project or 19.9¢/kWh 
compared to 8.0 ¢/kWh. Even a doubling of that efficiency up to 40% will pro-
duce a COE of 10¢/kWh.   
Sensitivity Analysis to Competitive COE Levels 
The final sensitivity to be examined is the level of subsidy required to reduce the 
TPI for the baseline tidal power plant to be competitive with current new con-
struction wind energy systems.  
 
This analysis uses a COE cut-off value of 5.0 ¢/kWh.  This critical analysis value is 
based on a weighted combination of factors.  A value put forward by the Califor-
nia Energy Commission as the COE for newly constructed wind farms (value infla-
tion adjusted from its reported 2002 value). The improved cost structure of wind 
farms that has resulted from greatly expanded experience and better best prac-
tice knowledge, as well as significant technological improvements in construction 
and manufacturing practices. Table 6.4 below reports the COE that would result 
from a reduced TPI that would need to be recovered during the project’s life-
time.  
 
The reduced TPI is assumed to be the result of major project development and 
construction subsidies. 
 
Hypothetical Scenario  
The baseline project is constructed and commissioned as designed. The expected 
TPI will be $145.6 million and AO&M costs will be $7.8 million for the life of the 
project.  
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To make the project competitive with the COE of contemporaneously built com-
mercial-scale wind farms a construction subsidy is given to the developer. All TPI 
not paid by the subsidy must be recovered in the COE.   
 
The AO&M will remain unchanged, as it is not affected by any construction costs 
subsidy.  
 
Table 6.5 shows that the maximum TPI that can be incurred for repayment by 
the project is $36.25 million. 
Table 6.5 Cost of Electricity (¢/kWh) – Equivalent COE to New Wind Systems 
Total Project Investment  
($million) 
36.25m 
Levelized Annual O&M   
7.8m 
5.00  
(4.46) 
Nominal $2007 (Constant value) 
 
For the tidal power plant to be competitive with a newly constructed wind farm 
on a COE basis the TPI would have to decrease by $109.3 million. This is the level 
of subsidy required.  This represents a 75% reduction in Total Plant Investment. 
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Economic Feasibility of a Tidal Energy Project base on 
COE 
 
The section provides discussion on various considerations that help set the stage for current investigations 
into the feasibility of tidal energy production.  
 
Why Tidal Energy Now? 
Traditional market forces within the electric power industry have excluded the 
deployment of most all non-fossil fuelled generating power plants up to this time. 
The only significant sources of electric power that are non-fossil fuelled are hy-
droelectric generation schemes and nuclear powered generation plants.  
 
Alternative generation sources have not been developed and deployed on a 
commercial-scale because the cost of energy from such facilities would not have 
been competitive with established technologies that are fueled by coal and natu-
ral gas, nuclear power, and hydro. Competition based on cost of production has 
become even more difficult for alternative technologies during the past decades 
as natural gas fuelled generating facilities have seen large improvements in cost 
efficiency from the deployment of combined-cycle technology which have rela-
tively low capital investment costs, higher load factors, and a substantial increase 
in combustion efficiency ratings compared to standard combustion natural gas 
plants. The next generation of nuclear-fuelled power plants has shown potential 
for lower costs and decreased financial and environmental risks, and will likely 
present some threat in coming decades.  
 
However, there are new external economic, political, and environmental issues 
that have now impinged into any decision about which type of generating tech-
nology should be added to an electric power company’s portfolio. The economic 
feasibility of alternative energy sources, specific to this discussion - tidal energy 
conversion technology, have now become viable in the near term as a result.   
 
The single most important reason why tidal power technology may become an 
economically viable technology for Tacoma Power is the recent creation of a re-
newable portfolio standard in the State of Washington. This is a legal require-
ment put on Tacoma Power and other qualifying electric utility companies within 
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the state to match a proportion of their total volume of electricity sales, meas-
ured in MWh, with renewable energy credits. The renewable energy credits can 
only come from eligible electricity producers who use approved alternative tech-
nologies within the Pacific Northwest. Tacoma Power is obligated to either pur-
chase the RECs from eligible producers or create them internally. If Tacoma 
Power chooses to purchase the required amount of RECs, they must either go to 
the open market to either negotiate bilateral contracts for the RECs or purchase 
them from the spot markets that are being operated by REC brokers. The other 
option is to create RECs internally. In which case Tacoma Power must expand or 
in some way modify their portfolio of generating assets to include an approved 
generating facility or facilities. 
 
Risks in the REC Market 
The government created market system using RECs and an RPS acts to create 
monetary value for a secondary attribute of electricity production; namely, the 
production of electricity without the co-production of air-borne carbon pollution. 
The REC/RPS market structure allows the negative environmental effects of car-
bon pollution to be monetarised and therefore it can be included in the financial 
costs and benefits in determining optimal generating assets.  
 
The market exchange price at which RECs will be bought and sold will be subject 
to normal supply and demand constraints. The annual demand for RECs will be 
fairly transparent for all relevant parties to see. The annual electric energy pro-
duction, which is delivered by retail distribution companies, is generally fore-
casted with a good degree of accuracy. The major source of unpredictable en-
ergy demand, increase or decrease, will come from seasonally weather patterns.  
 
The supply side of RECs is perfectly correlated with the delivery of energy from 
renewable energy power project. Typically, across America one REC is issued for 
one MWh of electricity delivered for commercial use through the grid. While this 
is not uniform across the country, it is a sufficient generality. This half of the 
market is much more volatile than the demand side. The supply will be highly 
dependent on seasonally weather patterns, with calm dry weather leading to 
lower production of energy and RECs from renewable energy projects with rely 
hydro and wind resources. The other major source of volatility is the rate and 
manner in which new renewable energy projects will be developed and de-
ployed. Supply will grow in smooth continuous fashion but in a step-wise manner 
Tacoma Narrows Tidal Power Feasibility Study – Final Report       205 
  
with projects coming online in large chunks as commercial-scale projects are 
commissioned. The rate of development and deployment of commercial projects 
will be dependent on local and regional planning, grid infrastructure to transport 
the energy, and the level of risk and reward which developers are willing to ac-
cept.  
 
Given the statutory requirement for qualifying utilities to participate in the 
REC/RPS program the price could theoretically be bid up to multiple times the 
value of the actually electricity being delivered. It is common that a penalty fee 
or a buy-out option be offered to participating companies that will allow them to 
pay cash to meet their obligation rather than participate in the REC market. This 
allows greater flexibility to the firm in determining the optimal financially re-
sponsible behavior and decision-making. Firms can choose the least expensive 
option between participating in the market and delivering RECs to meet their ob-
ligation or simply pay the equivalent in cash.  
 
Accurate long range forecasting of REC prices is difficult because of this volatility 
in supply. Long range being defined as greater than 5 years and is principally de-
termined by the timeframe to plan, permit and construct eligible renewable en-
ergy projects.  
 
The market price of RECs have the potential to be as high as the buy-out penalty 
to as low as zero. There is a theoretical potential for RECs prices to have no value 
if there is more supply than there is demand. Although this scenario is an unlikely 
event, as creation of REC will be dampened as new project are terminated prior 
to commissioning and exiting renewable energy producers will shutdown opera-
tions if the revenue stream from selling RECs and electricity is insufficient to 
cover their average cost of operations.     
 
Another factor that determines the economic feasibility of alternative energy 
production is if the obligated electricity supplier internalizes the operation of an 
eligible renewable energy system. If a renewable energy system is owned and 
operated by a utility, 100% of the value of the RECs maybe captured as the 
avoided the cost of paying either the REC market price or the buy-out penalty. 
The purchase of RECs from an outside vendor, whether it be through a broker or 
directly from a private power producer, will include the appropriate markup 
from production costs to for-profit sales price. This may be quite small or large, 
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depending on the producers’ particular profile, i.e., discount rate, efficiency and 
expertise, etc.   
 
Other Factors 
The economic feasibility of renewable energy projects is also determined by a dif-
ferent project cost structure than traditional power plants. Several types of cost 
elements must be taken into account: capital costs of the generating plant, asso-
ciated infrastructure costs, operation and maintenance, fuel and decommission-
ing. 
 
For most renewable energy systems, the capital costs of construction and com-
missioning are the largest expense category and the dominant component in any 
COE calculation. The capital cost per MW of capacity of a hydro power plant is 
likely to be 500% larger than the capital cost of a natural gas combined cycle 
power plant. Cost differences for tidal energy projects are expected to be of the 
same magnitude.    
 
 Associated infrastructure costs are proving to be a major component that is not 
included a COE analysis. Commercial-scale renewable energy systems by their 
very nature tend to be located in areas that are distant from load centers, so 
connection at the grid level is required. The construction of a new transmission 
line for transport of the electricity may be a very significant cost. In addition, 
unless the transmission line has sufficient spare capacity the line will likely have 
scheduling difficulties. With the exception of stored hydroelectric schemes, most 
renewable energy projects are intermittent in production and are non-
dispatchable. To assure transmission of the energy when it is being produced the 
transmission line will have to maintain excess capacity or be able to reject dis-
patchable production when renewable energy is available.  
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Areas for Future Research 
 
Experience/Learning Curve Analysis – there is substantial uncertainty about the 
timeframe in which tidal flow energy systems will be deployable at a commercial 
scale. Analysis of actual improvements in technological cost efficiency over previ-
ous iterations of tidal energy system technology will give a more accurate predic-
tion on deployment. This can act to moderate the voices of technologic optimism 
and detractors.  
 
Economic Efficiency Analysis of Complete Tidal Energy Systems – identification of 
those components that act as constraints on overall cost efficiency. This research 
would assist in determining the components that could deliver the best gains from 
research/engineering resources.  
 
Geographic Economic Feasible Map –  development of a resource map based on 
economic costs factors, i.e., access to transmission, environmental issues, compet-
ing resource use, etc., which indicates tidal energy resource areas with the greatest 
potential for development.   
 
Social Value of Tidal Energy Systems – tidal energy systems may have significantly 
different social preferences than other renewable energy sources like wind, hydro 
or solar, as well as traditional fossil-fuelled combustion power plants. Such factors 
are likely to influence the allocation of government subsidies and research funds to 
develop tidal energy if a greater social preference can be shown.  
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Conclusions 
 
Tacoma Power is investigating the potential development of a tidal power plant to 
be deployed in the Tacoma Narrows. The municipal utility currently has excess 
generating capacity and as a regular occurrence sells electricity to other utilities in 
Washington State and potentially to other users in the Western United States and 
Canada. There appears to be no need in the near term for additional generating 
assets to be added to Tacoma Power’s portfolio.  
 
Tacoma Power’s primary interest in a tidal power plant is as a means of producing 
renewable energy credits to meet the impending mandates created by I-937. By in-
ternalizing the production of RECs, there exists potential to reduce the risk of mar-
ket volatility and price uncertainty when relying on the REC market. 
 
The Washington State mandate limits the geographic region from which REC 
maybe produced for use in meeting the portfolio standard. This adds to the poten-
tial volatility of the market. The annual market demand for RECs will be known 
within a small confidence interval but the annual production of RECs will have a 
much greater level of uncertainty. REC production is now and will be into the fu-
ture highly dependent on regional weather patterns and cycles, specifically renew-
able energy systems like hydro and wind are impacted. The fluctuation in REC sup-
ply will be a source of price uncertainty from year-to-year.  
 
Note, however, that the additional cost of purchasing RECs would only be incurred 
on the 3% of its load it is required to match with RECs under I-937 to start with. 
 
The maximum penalty that may be incurred as a result of non-compliance with I-
937 is $50.00 per MWh. This translates to 5¢/kWh. Again, this would only apply to 
that portion of the mandate that was not covered by RECs submitted by Tacoma 
Power.  
 
It is clear that the tidal power plant under consideration is not economically feasi-
ble at this time. With a baseline best-case scenario of 8.0¢/kWh and a best case 
scenario of 7.0¢/kWh if a 20% reduction in TPI could be attained on the best-case 
scenario.  
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COE Model for Tacoma Power Tidal Energy Project 
Tacoma Power COE model is attached as an independent file.  
 
 
